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1101 3,250 11-01-2007020.6 022.0 INSTALL CENTER MEDIAN CONCRETE
BARRIER, REMOV

01-47460 DN

2101 600 02-01-2007031.2 035.7 OPEN GRADED AC SURFACING01-46490 DN

3101 9,210 04-01-2007043.6 045.8 SHOULDER WIDENING AND LEFT-TURN
CHANNELIZATION

01-34540 DN

4197 360 05-01-2007000.8 004.0 CONSTRUCT TURNOUTS01-40381 DN

5199 588 10-01-2006003.0 035.0 CONSTRUCT 10 TURNOUTS01-40380 DN

6199 3,500 04-01-2007010.9 011.2 REPLACE BRIDGE01-29314 DN

7199 430 11-01-2007013.0 013.9 RESURFACE & RESTRIPE01-46830 DN

8199 739 03-01-2008022.7 023.0 WIDENING01-45000 DN

9096 375 08-01-2007003.8 WIDENING01-46140 HUM

10096 3,377 03-01-2008016.0 018.7 RECONSTRUCT METAL BEAM GUARD RAIL01-45240 HUM

11096 464 10-01-2007023.0 023.2 PLACE UNDERDRAIN AND RECONSTRUCT
ROADWAY

01-43020 HUM

12101 110 06-01-2007000.5 013.5 REPLACE CULVERTS AND REPAIR
DRAINAGE

01-45170 HUM

13101 1,490 09-01-2007028.3 035.7 INSTALL METAL BEAM GUARD RAIL01-46000 HUM

14101 613 03-01-2007037.7 MODIFY DRAINAGE01-44120 HUM

15101 0 05-01-2007040.1 MODIFY CULVERT / FISH PASSAGE01-46340 HUM

16101 15,000 08-22-2008041.5 041.9 RESTORE ROADWAY01-47021 HUM

17101 15,500 03-01-2008048.7 056.3 ROADWAY REHABILITATION01-36320 HUM

18101 15,506 11-01-2007057.0 058.8 CONSTRUCT INTERCHANGE AND FRONTAGE
ROADS 36/101

01-29030 HUM

19101 542 01-01-2007064.3 REALIGN AND CHANNELIZE OFFRAMP01-46270 HUM

20101 700 01-01-2008075.2 083.4 INSTALL TRAFFIC MONITORING SYSTEMS01-4313U HUM

21101 506 05-01-2007078.5 079.2 INSTALL TRAFFIC SIGNALS, COLD PLANE AND
PLACE OGAC

01-46970 HUM

22101 1,800 08-01-2008083.4 MODIFY BUILDING01-46350 HUM

23101 40,412 08-31-2007089.4 090.2 REPLACE BRIDGES (SCOUR)01-29610 HUM

24101 706 02-01-2007097.7 122.4 CULVERT REHABILITATION/REPLACEMENT01-42250 HUM

25101 5,574 04-01-2007102.8 ____. REHABILITATE ROADSIDE REST01-37562 HUM

26101 162 11-01-2007111.7 112.0 WIDENING01-46470 HUM

27101 867 12-01-2007114.6 114.8 MODIFY DRAINAGE01-44080 HUM

28169 11,008 02-01-2008022.2 030.2 REPLACE BRIDGES(#4-180,182,218,223)01-36460 HUM
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29200 350 02-01-2007000.0 002.7 OPEN GRADED FRICTION COURSE01-46780 HUM

30283 66 02-15-2007000.3 COMPLETE DECORATIVE BRIDGE LIGHTING01-45410 HUM

31299 150 11-01-2006022.3 REPLACE JOINT SEALS01-40630 HUM

32020 6,600 05-15-2007009.4 012.1 SHOULDER WIDENING01-43260 LAK

33029 1,347 10-01-2007003.8 004.5 CHANNELIZE AND WIDEN01-46230 LAK

34029 2,886 05-01-2007007.4 008.0 WIDENING01-45470 LAK

35029 1,337 10-01-2007010.9 011.4 CHANNELIZE INTERSECTION01-46160 LAK

36029 3,016 05-01-2008015.0 015.3 SHOULDER WIDENING01-46290 LAK

37029 560 02-01-2008027.6 028.1 SIGNALIZE INTERSECTION AND LEFT     TURN
CHANNELIZ

01-47200 LAK

38029 1,500 11-01-2007039.9 040.5 REHAB PAVEMENT, MODIFY SIGNALS AND
RECONSTRUCT SI

01-47370 LAK

39053 600 11-01-2006001.8 003.1 REPLACE AC SURFACING01-45261 LAK

40053 568 02-01-2008003.0 MODIFY EXISTING TRAFFIC SIGNAL AND
WIDEN ROADWAY

01-46640 LAK

41001 495 04-01-2007030.5 040.3 PACIFIC COAST BIKE ROUTE PHASE I01-45380 MEN

42001 6,289 11-01-2007037.8 038.2 CONSTRUCT TIE-BACK RETAINING WALL01-29171 MEN

43001 755 01-01-2007082.9 REPAIR BRIDGE DECK AND RAILING01-44180 MEN

44020 10,926 03-01-2007000.3 002.4 CONSTRUCT 2-WAY LEFT TURN LANE01-29200 MEN

45020 500 01-01-2007006.0 012.6 OPEN GRADED ASPHALT CONCRETE
OVERLAY

01-47350 MEN

46020 2,097 01-01-20084.4 32.8 CULVERT REHABILITATION01-36430 MEN

47101 500 10-01-2006013.0 014.6 OGAC OVERLAY01-46961 MEN

48101 500 03-01-2007021.1 023.5 REPLACE AC SURFACING01-45760 MEN

49101 60 06-01-2007025.3 029.6 REHABILITATE DRAINAGE01-44980 MEN

50101 400 02-01-2007031.6 033.7 REPLACE CONCRETE PAVEMENT01-45770 MEN

51101 750 06-01-2007032.2 033.6 REPLACE CONCRETE PAVEMENT01-45820 MEN

52101 235 03-01-2008052.5 100.0 CULVERT REHABILITATION01-43180 MEN

53101 870 12-01-2006064.7 068.8 OPEN-GRADED FRICTION COURSE01-46730 MEN

54101 3,296 12-01-2007069.4 069.6 CURVE IMPROVEMENT01-42930 MEN

55101 433 09-01-2007081.4 REPAIR SCOUR / PROVIDE FISH PASSAGE01-44750 MEN

56101 1,640 03-01-2007086.8 088.2 SHOULDER IMPROVEMENT, GUARD RAILING
AND WIDENING

01-45850 MEN
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57101 1,170 12-01-2006092.7 093.6 ITS & OGAC OVERLAY01-42290 MEN

58128 8,370 02-01-20080.0 50.1 REHABILITATE CULVERTS01-37810 MEN

59162 369 09-01-2007005.0 005.2 INSTALL UNDERDRAIN01-43200 MEN

60162 515 11-01-2006020.6 021.7 INSTALL UNDERDRAINS01-43030 MEN

61175 775 03-01-2007001.1 001.2 ROUNDABOUT AND LIGHTING01-44310 MEN

62222 10,604 03-01-2008001.0 REPLACE BRIDGE (SCOUR)01-38050 MEN

63253 3,321 01-01-2007000.5 003.5 UPGRADE BRIDGE RAIL & WIDENING01-3116U MEN

64253 772 05-01-2007001.1 001.3 REMOVE SLIDE01-43270 MEN

65CO99 492 03-01-2008VAR REPAIR BRIDGE DECKS01-47590 MEN

66L571 6,811 02-12-2007REPLACE MAINTENANCE STATION01-43460 MEN

67C099 250 09-01-2007VAR REPAIR BRIDGES01-44350 VAR

68036 870 04-05-2008004.3 008.6 REPLACE CULVERTS                    IRDAP #182202-3C410 LAS

69036 4,226 08-18-2008022.5 024.4 ADD SHOULDER FOR BIKE LANE02-36890 LAS

70036 2,678 12-04-2006024.4 029.4 THIN BLANKET CURB & GUTTER CONFORM
WITH DIGOUTS

02-3C200 LAS

71139 550 04-03-2007003.9 004.2 SUPER ELEVATION IMPROVEMENT &
SHOULDER WIDEN

02-3C390 LAS

72147 571 02-12-2008000.7 IMPROVE DRAINAGE                    "CLEAR CREEK"02-2C320 LAS

73395 965 02-12-2007000.1 DECK REHABILITATION, RAIL UPGRADE   IRDAP
2070

02-2C130 LAS

74395 650 01-08-2007004.8 061.3 WEATHER SYSTEM AND SIGNING          IRDAP
#1674

02-38660 LAS

75395 30,093 10-02-2006030.7 056.7 SHOULDER WIDENING AND RUMBLE STRIP02-38160 LAS

76395 14,020 04-15-2008056.6 076.6 ASPHALT OVERLAY CAP-M02-3C070 LAS

77395 2,705 02-20-2007131.0 133.0 ADD SHOULDERS02-1C230 LAS

78070 650 03-12-2007001.5 033.7 CONSTRUCT CAN WALLS AND REPAIR
GUARDRAIL  IRD

02-2C920 PLU

79070 557 11-08-2007073.4 074.0 REPLACE AC                          IRDAP #200602-3C730 PLU

80089 52 11-04-2006003.0 REPAIR STORM DAMAGE - SLOPE REPAIR  AT
WINGWALL

02-3C820 PLU

81089 256 02-18-2008003.9 007.8 REPLACE CULVERTS                    IRDAP # 192602-3C510 PLU

82000 120 03-02-2007000.0 INSTALL PREFABRICATED RADIO VAULT   ON
BASS MOUNTA

02-3C670 SHA

83005 3,990 05-21-2007000.0 018.9 BRIDGE PRESERVATION02-2C741 SHA

84005 6,180 05-21-2007000.0 018.9 OPEN-GRADED AC-OVERLAY-RAMPS
INCLUDED

02-2C740 SHA
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85005 1,706 12-08-2006016.2 017.3 LENGTHEN ON-RAMP02-0C680 SHA

86005 43 06-01-2007025.7 026.1 INSTALL CULVERT LINING SYSTEM       IRDAP
#2102

02-3C360 SHA

87005 394 04-15-2008030.7 BRIDGE CHANNEL REPAIR & IMPROVEMENT
IRDAP 2052R

02-2C210 SHA

88005 250 02-01-2008031.1 REST AREA STALL EXPANSION           IRDAP
#2144

02-3C850 SHA

89005 186,463 04-16-2008039.5 040.8 BRIDGE REPLACEMENT02-37890 SHA

90005 3,819 09-17-2007043.1 REHAB SOUTHBOUND SRRA02-39580 SHA

91005 9,800 03-01-2008044.4 058.0 ASPHALT CONCRETE SURFACING - CAPM02-2C450 SHA

92005 35,359 01-16-200815.1 15.7 WIDEN STR, ADD AUX LNS, ADD &       WIDEN
RAMPS

02-32801 SHA

93044 35,079 08-16-2008000.3 001.8 CONSTRUCT AUXILLARY LANES           IRDAP
#1720

02-38840 SHA

94044 15,000 08-01-2008000.6 001.6 BRIDGE SEISMIC RETROFIT02-3C090 SHA

95044 7,574 10-06-2006016.2 018.9 WIDEN SHOULDERS, UPGRADE VERTICAL &
HORIZONTAL CUR

02-38300 SHA

96044 160 09-18-2006027.9 CCTV                                IRDAP #206902-1C640 SHA

97089 67,204 04-15-2008026.3 030.7 REPLACE BRIDGE & REALIGN RDWY02-32560 SHA

98273 786 01-16-2007004.8 005.1 INSTALL SIGNAL02-3C710 SHA

99273 639 12-15-2006012.3 ADA PED FACILITY & SAFETY LIGHTING  IRDAP
#2022

02-1C400 SHA

100299 3,300 03-03-2008000.0 000.6 CURVE CORRECTION02-39790 SHA

101299 180 04-23-2007012.6 REPAVE AND EXPAND PARKING AREA02-39060 SHA

102299 190 01-21-2008031.9 032.2 DRIVEWAY CONNECTION MODIFICATIONS
IRDAP #2155

02-4C030 SHA

103299 500 07-30-2007040.7 060.0 DIGOUTS                             IRDAP #212802-2C910 SHA

104299 8,220 09-18-2006050.7 051.9 REALIGN HIGHWAY AND CONSTRUCT
CLIMBING LANE

02-3705U SHA

105299 100 03-15-2007057.4 057.7 RECONSTRUCT SHOULDER SLOPES, AC
FLOWLINE, DI,

02-4c330 SHA

106299 530 10-15-2007060.6 060.8 WB LTL AND INSTALL HIGHWAY SAFETY
LIGHTING

02-1C970 SHA

107299 450 07-01-2007075.6 CONSTRUCT FUEL FACILITY AND
ADDITIONAL PAV

02-2C140 SHA

108L574 425 04-01-2007STRUCTURAL REPAIR OF SANDHOUSES
IRDAP'S 2076,

02-2C17U SHA

109003 52 03-01-2008006.5 CULVERT REPAIR        IRDAP #154102-36320 SIS

110003 350 01-01-2008047.5 047.8 WIDEN SHOULDERS                     IRDAP #205102-1C960 SIS

111003 612 07-24-2007048.5 049.2 LEFT TURN LANE                      IRDAP #175102-39120 SIS

112005 2,758 03-03-2008007.2 REPAIR FLOORS, UPGRADE LIGHTING,    AND
REMODEL OF

02-0C330 SIS
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113005 14,698 08-07-2007011.4 016.4 ROADWAY REHAB02-38110 SIS

114005 4,155 01-15-2008022.3 022.9 REPLACE DECK 02-0123L & STRENGTHEN
/SEISMIC RETRO

02-2C710 SIS

115005 3,130 05-17-2007025.6 REHAB FACILITIES @NB & SB WEED SRRA02-36200 SIS

116005 45 12-01-2007058.2 REPLACEMENT OF TILE IN RESTROOMS02-2C790 SIS

117089 3,539 09-07-2007003.0 004.0 MODIFY HORIZONTAL CURVE, ADD
SHOULDERS

02-1C370 SIS

118096 1,400 07-15-2007001.2 003.0 REPAIR STORM DAMAGE02-3C810 SIS

119005 13,931 04-01-2007000.0 022.2 BONDED WEARING COURSE02-2c750 TEH

120005 39,367 01-07-2008012.2 BRIDGE REPLACEMENT (SCOUR)02-0C970 TEH

121005 3,079 03-15-2008017.0 SCOUR MITIGATION IN STREAM02-0C300 TEH

122005 405 12-01-2006024.4 024.9 SOUTH RED BLUFF SHOULDER WIDENING02-3C260 TEH

123036 1,577 03-09-2007011.4 011.8 CURVE IMPROVEMENT02-0C410 TEH

124036 50 12-01-2007011.9 012.3 CONSTRUCT SEDIMENT DETENTION BASIN
IRDAP #2147

02-3C340 TEH

125036 1,343 08-07-2007015.2 015.8 CURVE CORRECTION02-2C880 TEH

126036 3,391 02-19-2007028.8 030.0 CURVE IMPROVEMENT02-2C060 TEH

127036 1,304 08-03-2007037.7 038.2 REALIGN CURVE02-2C650 TEH

128036 423 05-04-2007041.0 ADD SIGNAL AT INTERSECTION          IRDAP
#2141

02-3C290 TEH

129036 725 03-03-2008087.4 EXTEND BOX CULVERT02-3C720 TEH

130036 1,797 02-08-2007099.6 099.9 CURVE CORRECTION02-2C050 TEH

131L572 10,164 09-13-2006RELOCATE RED BLUFF MTCE STN02-36210 TEH

132003 4,203 10-16-2006043.9 053.7 REPLACE BRIDGE & UPGRADE RAIL02-37800 TRI

133036 50 03-01-2007019.0 RECONSTRUCT FILL SLOPE02-4c340 TRI

134036 50 02-01-2008033.5 033.9 RECONSTRUCT CULVERT                 IRDAP #213902-3C350 TRI

135299 3,331 08-01-2008013.4 013.6 SHOULDER WIDENING02-3C080 TRI

136299 1,020 03-12-2007060.8 061.2 LEFT TURN LANE CHANNELIZATION02-39000 TRI

137L571 3,607 01-09-2007CONST OFFICE-EQUIP BAYS-COVER STRGE02-35090 TRI

138002 90 05-01-2007010.3 . ADA ACCESSIBILITY REQUIREMENTS03-0C580 BUT

139070 19,480 08-01-2008010.0 013.6 WIDEN TO 4 LANES, EXTEND, CONST I/C03-3A630 BUT

140070 8,249 04-01-2007010.8 012.7 RELOCATE INTERSECTION; INST SIGNALS03-1E160 BUT
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141070 5,200 11-17-2006012.7 016.7 INSTALL CONCRETE MEDIAN BARRIER03-0E670 BUT

142070 102 05-01-2008039.1 INSTALL CONCRETE LINED DITCH03-4C730 BUT

143099 2,137 07-15-2007004.1 004.7 WIDEN TO 5 LNS, INST SIGNAL, CURB
SIDEWALK, GUTT

03-3A270 BUT

144099 400 10-01-2006006.1 037.2 SEAL BRIDGE DECKS                   WITH
METHACULA

03-2M190 BUT

145099 16,728 08-01-2008008.6 013.2 BASE REPAIR, WIDEN & AC OVERLAY03-36690 BUT

146099 350 12-01-2007023.8 032.2 TREAT BR DECKS W/METHACRYLATE SEAL
AND POLYESTER

03-1E480 BUT

147099 6,509 11-15-2006032.4 033.3 CONSTRUCT AUX LANES, IMPROVE RAMPS03-3A040 BUT

148005 927 01-18-2007009.7 012.7 REPAIR APPR/DEPART SLABS; SEAL DECK03-0E330 COL

149005 450 06-01-2007016.6 018.0 TREAT BR DECKS W/METHACRYLATE SEAL
AND POLYESTER

03-1E470 COL

150016 400 02-01-2007003.2 007.2 AC OVERLAY03-2M460 COL

151020 6,231 04-01-2008002.9 003.7 REPLACE BRIDGE ON NEW ALIGNMENT
(SCOUR)

03-1C490 COL

152020 450 09-01-2007031.1 INSTALL TRAFFIC SIGNAL03-2e520 COL

153049 7,908 03-01-2008007.1 008.1 WIDEN AND ADD SHOULDERS03-4C090 ED

154049 5,000 05-01-2008011.7 012.4 REALIGN AND REDESIGNATE ROADWAY03-0E960 ED

155049 308 04-01-2008033.5 034.5 CONSTRUCT BIKE LANES03-2E480 ED

156049 500 08-01-2007037.8 REPAIR EMBANKMENT SLOPE03-2E030 ED

157050 235 04-01-2008000.8 001.0 CONSTRUCT PEDESTRIAN OVERCROSSING03-2E470 ED

158050 15,000 03-01-2008001.3 001.8 CONSTRUCT NEW INTERCHANGE03-1E290 ED

159050 23,885 01-01-2007014.4 015.8 REVISE INTERCHANGE03-37000 ED

160050 300 02-01-2007015.1 077.3 POLYESTER OVERLAY, METHACRYLATE     AND
SOME RIPRA

03-2M220 ED

161050 2,706 12-26-2007015.4 SEISMIC RETRO, WIDEN, RAIL UPGRADE03-2E170 ED

162050 12,167 06-01-2008015.4 017.0 REVISE INTERCHANGES                 FORNI
RD/PLACE

03-37280 ED

163050 295 05-03-2007018.5 BRIDGE RAIL UPGRADE03-4C110 ED

164050 296 05-01-2007025.3 053.8 ACQUIRE DISPOSAL SITE FOR SURPLUS   SLIDE
MATERIAL

03-0E070 ED

165050 2,540 08-01-2008032.0 040.0 CULVERT REHABILITATION03-3C760 ED

166050 1,000 04-01-2007032.2 039.7 REPLACE AC SURFACING03-2M610 ED

167050 300 02-01-2007034.2 REPAIR CULVERT03-2M520 ED

168050 565 09-21-2006036.7 037.0 REPAIR CULVERT AND GUARDRAIL, SLOPE
STABILIZATION

03-2E260 ED
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169050 8,618 01-01-2008039.7 071.5 BWC OR RAC TYPE G OVERLAY03-1A710 ED

170050 200 02-01-2007060.5 066.5 REPAIR CULVERS03-2M580 ED

171050 1,000 04-01-2007075.0 080.4 MICROSURFACING03-2M620 ED

172050 524 08-01-2007076.7 IMPROVE INTERSECTION AND SIGNAL03-3C730 ED

173050 23,541 03-01-2008077.3 079.3 ADD CURB,GUTTER,SIDEWALK & BIKE LN03-43601 ED

174050 200 04-01-2007078.0 080.4 REPAIR SIDEWALKS AND CURBS03-2M590 ED

175089 1,459 10-01-2006016.6 016.7 UPGRADE AND REPLACE PARAPET WALL
WITH TYPE 732

03-4C250 ED

176089 120 06-01-2007020.9 REPAIR WASHOUT03-2e370 ED

177005 10,028 04-15-2007000.0 020.0 RAC OVERLAY AND RUMBLE STRIPS03-1E690 GLE

178032 402 02-01-2007000.1 001.2 REPLACE AC SURFACING03-2M450 GLE

179032 100 05-01-2007000.2 000.1 PROVIDE STREETSCAPE PLANTINGS FOR A
NEW SEGMENT OF

03-4C040 GLE

180162 120 01-01-2008047.4 047.7 REPAIR DRAINAGE DITCH03-2m550 GLE

181162 215 11-01-2006076.7 REHAB, SUBSCOUR, METHACRYLATE SEAL
REPLACE PLANKI

03-1E230 GLE

182020 120 05-01-2007013.6 INSTALL TRAFFIC SIGNAL03-2e230 NEV

183020 120 05-01-2008016.5 017.4 IRRIGATION UPGRADE03-1E630 NEV

184020 500 11-01-2007037.9 040.4 REPLACE ROCK FENCE WITH K-RAIL03-4C170 NEV

185049 3,000 08-01-2007012.6 013.1 CONSTRUCT SIGNALIZED INTERSECTION   AT-
GRADE

03-0E470 NEV

186080 75 05-01-2007  9.9 _____ REPAIR/REPLACE CULVERT03-2E280 NEV

187080 71,004 10-01-2006002.5 005.6 PCC OVLY, DRAINAGE REHAB, BR REPLMT
STORMWATER IMP

03-0A632 NEV

188080 333 10-01-2006004.5 REHAB 2 CROSS CULVERTS03-4C680 NEV

189080 70,000 09-01-2007005.6 011.5 PCC OVERLAY AND DRAINAGE REHAB03-0A633 NEV

190080 65,846 06-01-2007009.2 013.6 PCC OL, DRAINAGE REHAB, W/B TRK LN  RAMP
REHAB

03-0A631 NEV

191080 600 03-01-2007028.0 POLY OL BR DECK, JOINTS & APPROACH/
DEPARTURE SLAB

03-1E780 NEV

192080 638 11-01-2006059.4 059.6 INSTALL F.A.S.T. ANTI-ICING SYSTEM  (FIXED
AUTOMAT

03-0E360 NEV

193080 100 05-01-200869.0 _____ INSTALL OVERHEAD EXIT SIGN, CAMERA,
CONTROLLER, &

03-2E080 NEV

194089 4,500 05-01-2007000.8 001.4 CONSTRUCT ROUNDABOUTS03-1E930 NEV

195174 231 12-01-2006006.3 009.1 CULVERT REMOVAL AND LINING03-3C510 NEV

196028 41,869 07-01-2007000.8 009.4 REHAB PAVEMENT/RECONST DRAINAGE SYS03-2A940 PLA
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197028 82 05-01-2008000.9 UPGRADE FIVE COUNT STATIONS03-4C560 PLA

198049 110 05-01-2008  2.7 _____ REPAIR ROCK WALL03-1E900 PLA

199049 172 09-18-2006002.4 003.6 INSTALL SHOULDER LANDSCAPING03-0E820 PLA

200049 5,956 09-18-2006003.2 007.4 WIDEN ROADWAY03-0A410 PLA

201065 5,000 03-01-2008007.1 WIDEN OC, WIDEN RAMPS, CONST NEW
RAMPS, MOD SIG

03-43511 PLA

202065 9,053 01-01-2008009.3 009.9 CONSTRUCT INTERCHANGE03-2A820 PLA

203065 206,560 12-15-2007012.2 023.8 4-LN EXPWY WITH INTERSECTIONS03-33380 PLA

204065 10,000 10-01-2007013.0 013.1 CONSTR NEW FREEWAY INTERCHANGE03-0C960 PLA

205065 2,538 02-01-2008013.2 024.3 BONDED WEARING COURSE OVERLAY03-1E710 PLA

206065 5,000 04-01-2007014.0 015.0 MODIFY INTERSECTION, NEW ALIGNMENT03-0E970 PLA

207080 6,000 09-18-2006000.0 002.0 CONST HOV BYPASS LN AND EB AUX LN03-36781 PLA

208080 91,032 05-01-2008000.0 005.1 CONSTRUCT AUXILIARY AND HOV LANES03-36782 PLA

209080 160 09-15-2006031.6 REPAIR CULVERTS03-2E770 PLA

210080 500 05-01-2007037.5 037.8 INSTALL UNDERDRAIN03-1E860 PLA

211080 5,233 03-01-2007041.6 042.0 REHABILITATE REST AREA03-0C690 PLA

212080 24,341 12-01-2007054.4 056.4 PCC OL/MED BAR/WID SHLDR/RMP LIGHTS03-4A700 PLA

213080 2,499 09-15-2007056.0 065.0 REHABILITATE CULVERTS03-4A650 PLA

214080 3,343 10-01-2006056.1 066.3 REPLACE SLABS03-2E660 PLA

215080 5,197 05-01-2007058.3 059.2 EXTEND TRUCK CLIMBING LANE03-1E240 PLA

216089 47,987 04-01-2008000.0 008.6 REHAB PAVEMENT AND DRAINAGE SYSTEM
ENV IMPR PROGR

03-2A920 PLA

217089 3,842 03-01-2008008.6 010.8 INSTALL INTELLIGENT TRANS SYS (ITS)
TRAFFIC OPS EL

03-1C111 PLA

218089 20,305 04-15-2007008.6 013.7 REHAB PAVEMENT AND DRAINAGE SYSTEM
ENV IMPRV PROG

03-2A921 PLA

219089 122 11-01-2006015.2 REPAIR EMBANKMENT03-0E260 PLA

220267 10,866 02-15-2008007.3 009.9 WATER QUALITY DRAINAGE IMPROVEMENT03-1C971 PLA

221267 3,253 01-02-2007007.4 008.6 WATER QUALITY DRAINAGE IMPROVEMENT03-1C972 PLA

222L573 1,000 01-01-2008REHAB SANDHOUSES03-2C810 PLA

223005 90 05-01-2007000.5 REPLACE CELLULAR DIGITAL PACKET     DATA
MODEMS

03-4C600 SAC

224005 500 02-01-2008015.6 REPL COMP SEALS, REBUILD JT SEALS03-2m280 SAC

9



North Region Status Of Projects

INDEX

Rec #Route End PMBeg PMCounty Estimate
($1,000's)

Contract No. Work Description Ad Date

225005 42,133 08-01-2007022.6 023.5 REHABILITATE STRUCTURE03-0A360 SAC

226005 5,740 11-01-2006025.4 034.3 AR OGAC, RECONST MBGR, REPL DIKES   AND
REPL PCC S

03-1E720 SAC

227005 1,000 03-01-2007033.8 UPGRADE TO MEET ADA REQUIREMENTS03-0E090 SAC

228016 1,548 01-01-2007005.0 005.6 CONST 2-WAY LT TURN LN03-1E360 SAC

229050 230 05-01-2008000.0 012.7 FIBER INSTALLATION03-4C620 SAC

230050 3,000 08-01-2007000.6 003.0 METHACRYLATE & REPLACE JOINT SEALS03-1E590 SAC

231050 500 12-01-2006000.7 015.8 PLANT ESTABLISHMENT AND PROTECTION03-0E840 SAC

232050 2,300 06-01-2008001.1 019.2 DECK METH AND JOINT REPLACE/REPAIR03-1E560 SAC

233050 35 05-01-2007001.4 CMS LED RETROFIT03-4C570 SAC

234050 120 03-01-2007002.4 CONSTRUCT AN ASPHALT CONCRETE V-DITCH03-2E000 SAC

235050 4,955 11-15-2006009.5 010.9 RESTRIPE NEW AUX LANE03-2E130 SAC

236050 173 05-01-2008009.6 010.8 HIGHWAY PLANTING & RESTORATION03-2C470 SAC

237050 3,100 10-01-2006014.9 016.6 EXTEND WESTBOUND AUX LANE03-2E140 SAC

238050 100 05-01-2008021.5 INSTALL A PERFORATED METAL PIPE
UNDERDRAIN

03-2E010 SAC

239050 2,205 10-01-2006022.7 023.1 RESTRIPE NEW EASTBOUND AUX LANE03-2E150 SAC

240050 115 05-01-2008_____ _____ COMPLETE FIBER OPTIC SYSTEM
CONNECTIONS

03-1E920 SAC

241051 1,300 09-01-2007000.0 008.1 DECK METH AND JOINT REPLACE/REPAIR03-1E570 SAC

242051 3,740 11-01-2006001.0 005.1 REPL PCCP W/CONC PVMT(RAPID STRGTH) DIG
-OUTS, ROGA

03-1E680 SAC

243051 10,801 02-01-2008001.2 003.8 UPGRADE MBGR TO CONCRETE MED BARR   &
PAVE MEDIAN

03-3C020 SAC

244051 1,893 09-01-2007006.0 008.3 REPLACE PLANTING & UPGRD IRRIGATION03-1A140 SAC

245051 616 02-01-2008006.9 ON-RAMP IMPROVEMENTS03-1C801 SAC

246080 500 04-01-2007000.3 008.9 PCC SLAB REPLACEMENT03-2M440 SAC

247099 60 05-01-2007  0.3 15.1 REMOVE TREES03-1E950 SAC

248099 2,037 12-01-2006000.0 036.8 UPGRADE MBGR END TREATMENTS         ON
NON-NHS ROU

03-1C170 SAC

249099 975 03-01-2007000.8 033.4 CLEAN AND RESEAL BR JOINTS, TREAT
BRIDGE DECKS W

03-1E450 SAC

250099 995 02-15-2007011.0 017.0 INSTALL OUTER-SEPARATION BARRIER03-1E990 SAC

251099 2,200 07-01-2007012.4 013.3 CONSTRUCT NEW NORTHBOUND ON-RAMP03-1E410 SAC

252099 1,132 09-01-2007019.4 019.8 REPLACEMENT PLANTING & UPGRADE IRR03-0C000 SAC

10



North Region Status Of Projects

INDEX

Rec #Route End PMBeg PMCounty Estimate
($1,000's)

Contract No. Work Description Ad Date

253160 475 05-01-2007001.5 013.8 INSTALL RUMBLE STRIPS03-2E890 SAC

254160 901 04-01-2007005.8 MISCELLANEOUS BRIDGE REPAIRS03-1E500 SAC

255160 120 05-01-2008033.9 035.9 REPLACE MEMORIAL TREES03-4C350 SAC

256160 400 01-01-2008046.2 REPLACE BRIDGE RAILS03-1E430 SAC

257L550 9,336 09-01-2007FIRE AND LIFE SAFETY REPAIRS03-2C843 SAC

258049 700 12-01-2007000.0 041.2 REPLACE OR RELINE CULVERTS03-4C530 SIE

259049 980 12-01-2006000.6 003.7 REPLACE GUARDRAIL03-0E200 SIE

260049 759 09-18-2006010.0 024.9 RECONST EMBANKMENT AND MBGR03-2E330 SIE

261049 200 03-01-2007018.6 ROCK SLOPE PROTECTION03-2e700 SIE

262049 553 09-18-2006021.5 REPLACE ROCK SLOPE PROTECTION AND
RECONST OUTSID

03-2E340 SIE

263089 620 02-01-2008005.0 012.0 INSTALL WILDLIFE CROSSING (CULVERT)
CULVERT WILL A

03-0E770 SIE

264089 210 03-01-2007020.0 030.0 WARRANTY SEAL COAT03-2M320 SIE

265020 180 02-01-2007005.2 014.0 CRACK SEAL03-2M400 SUT

266070 300 01-01-2007000.0 008.1 REPL JOINT SEALS,APPLY METHACRYLATE03-2M230 SUT

267070 77,467 12-01-2006000.2 008.3 CONSTRUCT 4-LANE EXPRESSWAY03-3864U SUT

268099 49,388 08-15-2008016.8 023.0 WIDEN TO 4 LNS, ADD TURNING LANE03-1A461 SUT

269099 14,744 11-01-2006028.6 030.9 PAVEMENT REHABILITATION03-1A910 SUT

270005 350 12-01-2007000.0 025.6 SEAL BRIDGE DECKS, REPLACE JOINTS &
GIRDER REPAIR

03-0E220 YOL

271005 5,720 01-31-2008005.5 REVISE INTERCHANGE03-36930 YOL

272005 600 02-01-2007022.8 027.0 GRIND AND REPL AC, FOG SEAL SHLDR03-2M410 YOL

273005 850 02-01-2007022.8 027.0 BONDED WEARING COURSE03-2M420 YOL

274005 1,000 01-01-2008026.2 UPGRADE FACILITY TO ADA & OSHA STDS03-0E050 YOL

275016 53,231 12-01-2007018.2 031.5 WIDEN SH & CONSTR LEFT TURN LANE    RT
TRN POCKETS

03-0C470 YOL

276016 1,288 01-01-2007035.2 035.4 WIDEN SHLDR, CONST LT-TURN POCKET
IMPROVE HORIZO

03-0E390 YOL

277016 999 03-01-2008041.5 CONSTRUCT ROUNDABOUT03-1E980 YOL

278050 26,339 12-01-2007000.3 002.0 WIDEN OC & REVISE E/B RAMPS - 6 LNS03-38800 YOL

279080 918 10-01-2006000.2 011.2 SEAL BRIDGE DECKS & REPLACE JOINTS03-0E210 YOL

280080 117 05-01-2008000.9 003.3 REPLACE FIELD FENCING WITH URBAN
FENCING

03-1E620 YOL

11



North Region Status Of Projects

INDEX

Rec #Route End PMBeg PMCounty Estimate
($1,000's)

Contract No. Work Description Ad Date

281080 600 11-01-2006009.2 009.3 INSTL GE0-FABRIC, REPLACE DIKE & GR PLACE
EROSION

03-4C850 YOL

282113 330 03-01-2008005.0 021.3 REPLACE JOINTS, APPLY METHACRYLATE03-2M240 YOL

283275 250 03-01-2008011.7 013.0 REPLACE JOINTS, APPLY METHACRYLATE  AND
BRIDGE MIS

03-2M250 YOL

284020 115 05-01-2007001.4 RECONSTRUCT SOUTHEAST CORNER OF
INTERSECTION

03-1E970 YUB

285070 15,223 11-15-2006003.0 003.8 CONST NEW L-9 INTERCHANGE03-2A272 YUB

286070 235 02-01-2007015.4 025.8 REPLACE AC SURFACING03-2M430 YUB

12



K

INSTALL CENTER MEDIAN CONCRETE      BARRIER, REMOV

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

03/01/07

09/01/07 T

05/01/07

07/01/07
09/01/07

T

T
T

11/01/07

01/01/08
11/01/08

T

T
T

Mill Creek Median Barrier

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 12/01/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-101 PM: R020.6/R022.0 Contract No. 01-47460

PROGRAM INFORMATION

IN DEL NORTE COUNTY NEAR CRESCENT  CITY FROM 0.4 MI NORTH
OF MILL  CREEK ENTRANCE ROAD TO 0.7 MI SOU

MS and Delivery plan: No

06/30/06

T

T
T

$3,250
$3,250

0
0
0
0

None

Floyd, Kim

SHOPP-K-Phase
40.50.201.390

Record #: 1

03/01/07

CE

2006

1

OPEN GRADED AC SURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/28/06

DESC BASELINE CURR DATE STATUS

11/30/05

01/01/07 T

02/28/06

01/01/07
03/13/06

A

T
A

02/01/07

04/01/07
10/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-101 PM: R031.2/035.7 Contract No. 01-46490

PROGRAM INFORMATION

IN DEL NORTE COUNTY NEAR CRESCENT  CITY FROM ELK VALLEY
CROSS ROAD TO  SMITH RIVER OVERFLOW  (KP 50.

MS and Delivery plan: No

11/30/05

A

A

$1

$1 $600
$600

03/13/06

03/13/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.010

Record #: 2

CE



2007

1,2,9

SHOULDER WIDENING AND LEFT-TURN     CHANNELIZATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/26/05 09/26/05

DESC BASELINE CURR DATE STATUS

07/01/02

A

02/01/07 T

10/01/06

12/01/06
01/01/07

T

T
T

04/01/07

08/01/07
10/01/08

T

T
T

01/01/07
02/01/07

10/01/08

Smith River Safety

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-101 PM: R043.6/R045.8 Contract No. 01-34540

PROGRAM INFORMATION

IN DEL NORTE COUNTY NEAR SMITH  RIVER FROM 6.4 KM NORTH
OF ROWDY  CREEK BRIDGE #1-23 TO 1.1 KM SOUTH

MS and Delivery plan: Yes

01/10/96

06/30/0506/30/05
A

A
A

$1,012

$8,451

$9,463 $9,210

$1,005

$8,205

09/01/05

09/01/05

31
0
0
8

None

Church, Kevin

401:         D
1602:        D
404 NWP:    D
CCDP:        Y

SHOPP-Major
20.10.201.010

Record #: 3

09/14/01

ND

2006

1

CONSTRUCT TURNOUTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/01/06

DESC BASELINE CURR DATE STATUS

02/16/99

03/01/07 T

01/01/07

03/01/07
03/01/07

T

T
T

05/01/07

06/01/07
11/01/07

T

T
T

RTE 197 - TURNOUTS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-197 PM: R000.8/004.0 Contract No. 01-40381

PROGRAM INFORMATION

IN DEL NORTE COUNTY AT VARIOUS LOC-  ATIONS NR CRESCENT
CITY ON RTE 197  FROM 1.3 KM N JCT OF 199 TO

MS and Delivery plan: No

02/16/99

T

A

$1

$1 $360
$360

0
0
0
0

None

Church, Kevin

SHOPP-Minor A
20.10.201.310

Record #: 4

CE



2007

1,2,9

CONSTRUCT 10 TURNOUTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/04/02

DESC BASELINE CURR DATE STATUS

02/16/99

09/01/06 T

07/01/06

09/01/06
09/01/06

A

T
T

10/01/06

11/01/06
11/01/07

T

T
T

Construct Turnouts

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-199 PM: R003.0/035.0 Contract No. 01-40380

PROGRAM INFORMATION

IN DEL NORTE COUNTY AT VARIOUS  LOCATIONS (10) ON ROUTE
199  (KP 8.96/56.45)

MS and Delivery plan: No

02/16/99

A

A

$1

$1 $588

$1

$587

07/25/06

07/25/06

1
0
0

11
None

Church, Kevin

SHOPP-Minor A
20.10.201.310

Record #: 5

CE

2008

1,2,9

REPLACE BRIDGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/15/05 11/15/05

DESC BASELINE CURR DATE STATUS

02/01/07 T

08/01/06
08/01/06
10/01/06
10/01/06

T
T
T
T

04/01/07

07/01/07
04/01/09

T

T
T

10/01/06
02/01/07

04/01/09

Hardscrabble Bridge

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         D
NOAA:         D
USFS:         D
Tribal:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-199 PM: R010.9/R011.2 Contract No. 01-29314

PROGRAM INFORMATION

IN DEL NORTE COUNTY NEAR GASQUET  FROM 0.2 KM SOUTH TO
0.3 KM NORTH  OF HARDSCRABBLE CREEK BRIDGE #1

MS and Delivery plan: Yes

06/28/01

A

A
A

$5

$3,713

$3,718 $3,500

$5

$2,507
$988

01/02/02

10/20/05
01/02/02

1
0
0
5

None

Church, Kevin

401:         Y
1602:        D
404 NWP:    D

SHOPP-Major
20.10.201.110

Record #: 6

06/28/01

EX



2011

0

RESURFACE & RESTRIPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

12/01/05

10/01/07 T

08/01/07

10/01/07
10/01/07

T

T
T

11/01/07

01/01/08
11/01/08

T

T
T

Gasquet Resurface/Restripe

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-199 PM: R013.0/R013.9 Contract No. 01-46830

PROGRAM INFORMATION

IN DEL NORTE COUNTY NEAR GASQUET  FROM GASQUET FLAT
ROAD TO FIREHOUSE  ROAD  (KP 21.0/22.3)

MS and Delivery plan: No

12/01/05

T

A

$1

$1 $430
$430

0
0
0
0

None

Church, Kevin

SHOPP-Minor A
20.10.201.310

Record #: 7

CE

2009

0,9

WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

07/22/03

A

01/01/08 T

10/01/07

12/01/07
01/01/08

T

T
T

03/01/08

11/01/08
01/01/09

T

T
T

Narrows

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         D
USFS:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: DN-199 PM: L022.7/R023.0 Contract No. 01-45000

PROGRAM INFORMATION

IN DEL NORTE COUNTY NEAR PATRICKS  CREEK FROM 0.9 KM TO
1.4 KM NORTH  OF PATRICKS CREEK ROAD  (KP 36

MS and Delivery plan: No

07/22/03

05/26/06
T

A

$1

$1 $739
$739

01/16/04

01/16/04

0
0
0
0

None

Church, Kevin

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Minor A
20.10.201.310

Record #: 8

ND



2007

WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/06

DESC BASELINE CURR DATE STATUS

01/26/05

07/01/07 T

03/01/07

05/01/07
07/01/07

T

T
T

08/01/07

10/01/07
12/01/08

T

T
T

96 Truck Widen

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-096 PM: R003.8/ Contract No. 01-46140

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR WILLOW  CREEK AT 0.5 MILES EAST
OF PIPELINE  OC  (KP 6.1)

MS and Delivery plan: No

01/26/05

T

A

$1

$1 $375
$375 01/26/05

0
0
0
0

None

Floyd, Kim

SHOPP-Minor A
20.10.201.310

Record #: 9

CE

2010

1

RECONSTRUCT METAL BEAM GUARD RAIL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/07/05

DESC BASELINE CURR DATE STATUS

04/01/06

02/01/08 T

10/01/07
10/01/07
12/01/07
12/01/07

T
T
T
T

03/01/08

05/01/08
11/01/08

T

T
T

HUM-096

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-096 PM: L016.0/018.7 Contract No. 01-45240

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR HOOPA FROM  0.8 MI SOUTH OF
ROCK CHUTE VIADUCT  #4-53 TO 1.9 MI NORTH OF SID

MS and Delivery plan: No

12/24/03

A

A
A

$4

$3,860

$3,864 $3,377

$1,498
$1,879

03/06/05

10/07/05
03/06/05

0
0
0
4

None

Mullen, Richard

SHOPP-Major
20.10.201.015

Record #: 10

10/07/05

CE



2007

1,2,9

PLACE UNDERDRAIN AND RECONSTRUCT    ROADWAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/22/05

DESC BASELINE CURR DATE STATUS

04/02/01

08/01/07 T

02/01/06

05/01/06
05/01/06

T

T
T

10/01/07

12/01/07
11/01/08

T

T
T

HUM-096

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y
Tribal:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-096 PM: 023.0/023.2 Contract No. 01-43020

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR WEITCHPEC  FROM KLAMATH RIVER
BRIDGE #4-144 TO  0.3 KM NORTH OF KLAMATH RIVE

MS and Delivery plan: No

12/26/00

A

A
A

$1

$1 $464

$4

$460

12/02/05

12/02/05

0
0
0
0

None

Mullen, Richard

401:         Y

SHOPP-Minor A
20.10.201.120

Record #: 11

04/02/01

CE

1,2,9

REPLACE CULVERTS AND REPAIR         DRAINAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07 04/01/07

DESC BASELINE CURR DATE STATUS

09/16/03

04/01/07 T

02/01/07

04/01/07
04/01/07

T

T
T

06/01/07

08/01/07
01/01/08

T

T
T

04/01/07
04/01/07

01/01/08

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

04/01/07

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: L000.5/R013. Contract No. 01-45170

PROGRAM INFORMATION

IN HUMBOLDT CO AT FIVE LOCATIONS  ON ROUTE 101 FROM 0.8 KM
TO 2.17 KM  NORTH OF THE MENDOCINO COUNTY

MS and Delivery plan: Yes

09/16/03

T

A

$110
$110

05/28/04

05/28/04

0
0
0
0

None

McCarthy, Royal

401:         Y
1602:        Y
404 NWP:    Y

Maintenance-Minor A
20.10.201.151

Record #: 12

CE



2009

1

INSTALL METAL BEAM GUARD RAIL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/20/05

DESC BASELINE CURR DATE STATUS

04/01/06

08/01/07 T

03/01/07

06/01/07
08/01/07

T

T
T

09/01/07

12/01/07
08/01/08

T

T
T

INSTALL MBGR

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R028.3/035.7 Contract No. 01-46000

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR MYERS FLAT  FROM 0.6 KM NORTH
OF THE MYERS FLAT  SEPARATION #4-124 TO THE SO

MS and Delivery plan: No

12/01/04

A

A
A

$1,655

$1,655 $1,490
$1,490

0
0
0
3

None

Mullen, Richard

SHOPP-Major
20.10.201.015

Record #: 13

07/20/05

CE

2008

1,2

MODIFY DRAINAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/29/06

DESC BASELINE CURR DATE STATUS

07/23/02

03/01/07 T

12/01/06

01/01/07
02/01/07

T

T
T

03/01/07

06/29/07
03/29/08

T

T
T

High Rock

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R037.7/ Contract No. 01-44120

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR DYERVILLE  AT 0.1 KM NORTH OF
HIGH ROCK ROAD  UNDERCROSSING #4-68  (KP 60.6)

MS and Delivery plan: No

07/23/02

A

A

$1

$1 $613

$6

$607

06/22/06

06/22/06

0
0
0
5

None

Mullen, Richard

401:         Y
1602:        Y
404 NWP:    Y
2080.1:      Y

SHOPP-Minor A
20.10.201.151

Record #: 14

ND



2008

0,1

MODIFY CULVERT / FISH PASSAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/06

DESC BASELINE CURR DATE STATUS

06/08/05

03/01/07 T

12/01/06

02/01/07
03/01/07

T

T
T

05/01/07

07/02/07
10/01/08

T

T
T

Chadd Creek

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R040.1/ Contract No. 01-46340

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR REDCREST AT  0.5 KM NORTH OF THE
REDCREST NB  ONRAMP  (KP R64.6)

MS and Delivery plan: No

06/08/05

T

A

$1

$1 0

05/24/06

05/24/06

0
0
0
3

None

Mullen, Richard

SHOPP-Minor A
20.10.201.151

Record #: 15

CE

2008

0,1

RESTORE ROADWAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

06/21/06

06/21/08 T

02/20/08
01/20/08
04/21/08
05/22/08

T
T
T
T

08/22/08

10/22/08
04/21/09

T

T
T

Redcrest Roadway Restoration

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R041.5/R041. Contract No. 01-47021

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR REDCREST  FROM 1.8 TO 2.4 KM
SOUTH OF BEAR  CREEK BRIDGE #4-199  (KP R66.8/R

MS and Delivery plan: No

02/24/06 A

$15,920

$15,920 $15,000
$15,000

0
0
0
0

None

Mullen, Richard

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Major
20.10.201.131

Record #: 16

CE



2009

0,1,2

ROADWAY REHABILITATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07 01/01/07

DESC BASELINE CURR DATE STATUS

04/01/04

01/15/08 T

08/01/07

10/01/07
01/01/08

T

T
T

03/01/08

05/01/08
07/01/10

T

T
T

08/01/07
08/01/07

01/01/10

Rio Dell Rehab

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

05/01/07

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R048.7/R056. Contract No. 01-36320

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR SCOTIA FROM  1.6 KM NORTH OF
STAFFORD ROAD UC TO  1.0 KM SOUTH OF VAN DUZEN

MS and Delivery plan: Yes

12/01/96

T

A
A

$10

$17,855

$17,865 $15,500
$15,500

04/15/99

04/15/99

0
0
0
0

None

Mullen, Richard

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Major
20.10.201.120

Record #: 17

08/17/99

CE

2002

1,2,9

CONSTRUCT INTERCHANGE AND FRONTAGE  ROADS 36/101

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/29/05

DESC BASELINE CURR DATE STATUS

07/01/98

A

10/01/07 T

11/01/06
10/01/06
01/01/07
10/01/07

T
T
T
T

11/01/07

02/01/08
11/01/09

T

T
T

Alton Interchange

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
SHPO:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R057.0/R058. Contract No. 01-29030

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR FORTUNA AT  THE JUNCTION OF
ROUTES 36 & 101  (KP 91.7/94.6)

MS and Delivery plan: No

03/02/05
A

A
$5,662

$1

$5,663 $15,506

$4,332

$2,030
$9,144

06/14/05

06/29/05
06/14/05

24
24
8
9

Yes

Mullen, Richard

401:         Y
1602:        Y
404 NWP:    Y
CCDP:        Y
CCC:         Y

STIP-Partially Funded
20.10.075.600

Record #: 18

07/01/98

ND



2007

0,1,9

REALIGN AND CHANNELIZE OFFRAMP

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/22/06

DESC BASELINE CURR DATE STATUS

04/25/05

11/01/06 T

09/01/06

11/01/06
11/01/06

T

T
T

01/01/07

05/04/07
12/01/07

T

T
T

Fernbridge Offramp

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R064.3/ Contract No. 01-46270

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR FERNBRIDGE  AT THE 101/211
JUNCTION  (KP 103.5)

MS and Delivery plan: No

04/25/05

A

A

$1

$1 $542

$17

$525

09/21/05

09/21/05

0
0
0
5

None

Mullen, Richard

CCDP:        D

SHOPP-Minor A
20.10.201.310

Record #: 19

CE

2008

0

INSTALL TRAFFIC MONITORING SYSTEMS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/06

DESC BASELINE CURR DATE STATUS

03/13/03

11/01/07 T

06/01/07
04/01/07
10/01/07
10/31/07

T
T
T
T

01/01/08

03/02/08
10/01/08

T

T
T

HUM-101-3/11/04

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: 075.2/083.4 Contract No. 01-4313U

PROGRAM INFORMATION

IN HUMBOLDT COUNTY AT VARIOUS  LOCATIONS FROM 0.6 KM
NORTH OF  HERRICK AVENUE TO 0.8 KM SOUTH OF  BA

MS and Delivery plan: No

03/13/03

T

A

$1

$1 $700
$700

06/07/04

06/07/04

0
0
0
0

None

Mullen, Richard

SHOPP-Minor A
20.10.201.310

Record #: 20

CE



2007

0

INSTALL TRAFFIC SIGNALS, COLD PLANE AND PLACE OGAC

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/06

DESC BASELINE CURR DATE STATUS

12/22/05

04/01/07 T

02/01/07

04/01/07
04/01/07

T

T
T

05/01/07

06/01/07
12/01/07

T

T
T

L Street Signals

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R078.5/R079. Contract No. 01-46970

PROGRAM INFORMATION

IN HUMBOLDT COUNTY IN EUREKA ON 5TH  STREET FROM "K"
STREET TO "P"  STREET  (KP 126.3/127.5)

MS and Delivery plan: No

12/22/05

T

A

$1

$1 $506

$46

$460

07/18/06

07/18/06

0
0
0
6

None

Floyd, Kim

SHOPP-Special Res
20.10.201.010

Record #: 21

CE

2008

0

MODIFY BUILDING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

06/08/05

T

06/01/08 T

02/01/08
01/01/08
04/01/08
06/01/08

T
T
T
T

08/01/08

10/01/08
06/01/09

T

T
T

Bracut Staff Modify

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: T083.4/ Contract No. 01-46350

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR EUREKA AT  THE BRACUT
MAINTENANCE STATION

MS and Delivery plan: No

06/08/05

02/01/07
T

A

$1

$1 $1,800
$1,800

0
0
0
0

None

Floyd, Kim

SHOPP-Minor A
20.10.201.352

Record #: 22

CE



2008

1,2,9

REPLACE BRIDGES (SCOUR)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/05

DESC BASELINE CURR DATE STATUS

10/29/98

A

07/16/07 T

01/15/07
12/15/06
03/16/07
07/01/07

T
T
T
T

08/31/07

11/01/07
01/01/13

T

T
T

Mad River Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y
NOAA:         Y
State Lands:
Y
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R089.4/R090. Contract No. 01-29610

PROGRAM INFORMATION

IN HUMBOLDT CO NEAR MCKINLEYVILLE  ON RTE 101 FROM 0.7 KM
SOUTH TO 1.2  NO OF MAD RIVER BRIDGES 04-2

MS and Delivery plan: No

06/01/96

12/02/03
A

A
A

$1,474
$450

$40,320

$42,244 $40,412

$1,266

$25,993
$13,153

02/04/05

01/25/06
02/04/05

13
0
0
6

None

Mullen, Richard

401:         Y
1602:        Y
404 NWP:    Y
2080.1:      Y
CCDP:        Y
CCC:         Y

SHOPP-Major
20.10.201.111

Record #: 23

10/29/98

ND

2007

1,2,9

CULVERT REHABILITATION/REPLACEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/20/05

DESC BASELINE CURR DATE STATUS

12/01/06 T

06/08/06

12/01/06
12/01/06

A

T
T

02/01/07

04/01/07
12/01/07

T

T
T

CULVERT REHAB, 12 LOCATIONS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
NEPA_404:
D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R097.7/R122. Contract No. 01-42250

PROGRAM INFORMATION

IN HUMBOLDT AND DEL NORTE COUNTIES  AT VARIOUS LOCATIONS
(KP 157.3/197.0, 3.2/60.3)

MS and Delivery plan: No

06/09/00

A

A
A

$1

$1 $706

$6

$700

02/08/06

02/08/06

3
0
0
8

None

Church, Kevin

401:         D
1602:        D
404 NP:       D

SHOPP-Minor A
20.10.201.151

Record #: 24

12/01/00

CE



2007

1,9

REHABILITATE ROADSIDE REST

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/28/02 06/28/02

DESC BASELINE CURR DATE STATUS

10/21/98

02/15/07 T

10/01/06
10/01/06
12/01/06
02/01/07

T
T
T
T

04/01/07

07/01/07
09/01/08

T

T
T

02/01/07
02/15/07

09/01/08

Salyer/Trinidad Rdsd. Rest

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/01/06

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R102.8/____. Contract No. 01-37562

PROGRAM INFORMATION

IN HUMBOLDT AND TRINITY COUNTIES AT  VARIOUS LOCATIONS

MS and Delivery plan: Yes

06/01/97

A

T

$3,862

$3,862 $5,574
$5,574

09/21/05

09/21/05

0
0
0
0

None

Williams, Andrea

SHOPP-Major
20.10.201.250

Record #: 25

CE

2008

0

WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/01/06

DESC BASELINE CURR DATE STATUS

07/20/05

08/01/07 T

06/01/07

08/01/07
08/01/07

T

T
T

11/01/07

01/01/08
10/01/08

T

T
T

BIG LAGOON STAA

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R111.7/112.0 Contract No. 01-46470

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR TRINIDAD  FROM 2.5 MI TO 2.7 MI
NORTH OF THE  BIG LAGOON BRIDGE  (KP 179.8/1

MS and Delivery plan: No

07/20/05

T

A

$1

$1 $162
$162

0
0
0
0

None

Floyd, Kim

SHOPP-Minor A
20.10.201.310

Record #: 26

CE



2009

0

MODIFY DRAINAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

06/25/02

T

11/01/07 T

09/01/07

11/01/07
11/01/07

T

T
T

12/01/07

02/01/08
10/01/08

T

T
T

McBrindle Creek

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
NOAA:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-101 PM: R114.6/R114. Contract No. 01-44080

PROGRAM INFORMATION

IN HUMBOLDT COUNTY ABOUT 22.3 KM  NORTH OF TRINIDAD FROM
0.1 KM NORTH  OF IDELWOOD LANE TO 0.1 KM SO

MS and Delivery plan: No

06/25/02

10/01/06
T

A

$1

$1 $867

$17

$850

01/31/05

01/31/05

2
0
0
3

None

Floyd, Kim

401:         Y
1602:        Y
404 NWP:    Y
CCDP:        Y

SHOPP-Minor A
20.10.201.151

Record #: 27

ND

2009

1,2,9

REPLACE BRIDGES(#4-180,182,218,223)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/06 07/21/06

DESC BASELINE CURR DATE STATUS

04/04/02

A

01/01/08 T

07/31/07
07/01/07
10/01/07
01/01/08

T
T
T
T

02/01/08

05/01/08
06/01/11

T

T
T

01/01/08
01/01/08

06/01/11

169 Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/07

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
NOAA:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-169 PM: R022.2/030.2 Contract No. 01-36460

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR WEITCHPEC  AT 4 LOCATIONS
BETWEEN 14.4 KM EAST  OF JOHNSONS TO 6.0 KM WEST O

MS and Delivery plan: Yes

11/01/96

05/16/0605/16/06
A

A
A

$30

$12,151

$12,181 $11,008

$37

$8,790
$2,181

08/03/05

09/30/05
08/03/05

8
0
0
4

None

Church, Kevin

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Major
20.10.201.110

Record #: 28

04/14/00

ND



2007

1

OPEN GRADED FRICTION COURSE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/28/06

DESC BASELINE CURR DATE STATUS

12/02/05

01/01/07 T

02/28/06

01/01/07
04/25/06

A

T
A

02/01/07

05/01/07
09/01/07

T

T
T

OGAC--Route 200

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-200 PM: R000.0/R002. Contract No. 01-46780

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR  MCKINLEYVILLE FROM 200/101
SEPARATION TO 200/299 SEPARATION.  (KP R0.0/R4.

MS and Delivery plan: No

12/02/05

A

A

$1

$1 $350
$350

04/25/06

04/25/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.010

Record #: 29

CE

2007

1,9

COMPLETE DECORATIVE BRIDGE LIGHTING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/01/06 05/26/06

DESC BASELINE CURR DATE STATUS

08/04/04

12/15/06 T

09/01/06
08/15/06
10/15/06
09/01/06

T
A
T
T

02/15/07

04/15/07
10/15/07

T

T
T

09/01/06
12/01/06

10/01/07

HUM-283

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-283 PM: L000.3/ Contract No. 01-45410

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR SCOTIA  AT EEL RIVER BRIDGE OH #4-
15  (KP 0.5)

MS and Delivery plan: Yes

02/04/04

A

A

$62

$62 $66

$4

$62

08/07/06

08/07/06

0
0
0
5

None

Mullen, Richard

STIP-TE
20.10.025.700

Record #: 30

CE



2006

1

REPLACE JOINT SEALS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/13/06

DESC BASELINE CURR DATE STATUS

07/05/05

10/05/06 T

08/08/06

10/05/06
10/05/06

A

T
T

11/01/06

01/01/07
07/01/07

T

T
T

REPLACE JOINT SEALS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: HUM-299 PM: R022.3/ Contract No. 01-40630

PROGRAM INFORMATION

IN HUMBOLDT COUNTY NEAR WILLOW  CREEK AT REDWOOD
CREEK BRIDGE  #04-0042  (KP R35.9)

MS and Delivery plan: No

A

$1

$1 $150
$150

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.030.080

Record #: 31

CE

2007

1,2,9

SHOULDER WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/29/05 03/29/05

DESC BASELINE CURR DATE STATUS

12/17/02

A

04/15/07 T

09/01/06

12/01/06
04/01/07

T

T
T

05/15/07

09/01/07
10/01/08

T

T
T

04/01/07
04/15/07

10/01/08

Robinson Rancheria Safety

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-020 PM: 009.4/012.1 Contract No. 01-43260

PROGRAM INFORMATION

IN LAKE COUNTY NEAR UPPER LAKE FROM  1.7 KM EAST OF THE
STATE ROUTES  20/29 JUNCTION TO 0.2 KM WEST

MS and Delivery plan: Yes

07/01/01

12/24/0412/24/04
A

A
A

$400

$6,578

$6,978 $6,600

$400

$6,200

11/12/04

11/12/04

46
46
8
4

None

Williams, Andrea

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Major
20.10.201.015

Record #: 32

12/17/02

ND



2008

1

CHANNELIZE AND WIDEN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/18/06

DESC BASELINE CURR DATE STATUS

03/18/06

08/01/07 T

05/01/07

07/01/07
08/01/07

T

T
T

10/01/07

12/01/07
01/01/09

T

T
T

Middletown Rancheria

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-029 PM: R003.8/004.5 Contract No. 01-46230

PROGRAM INFORMATION

IN LAKE COUNTY NEAR MIDDLETOWN FROM  0.5 KM SOUTH OF
RANCHERIA ROAD AND  EAST ROAD TO 0.5 KM NORTH O

MS and Delivery plan: No

03/18/05

A

A
A

$40
$37

$1,485

$1,562 $1,347

$37

$1,310

10/20/05

10/20/05

0
0
0
5

None

Noel, Dina

SHOPP-Major
20.10.201.010

Record #: 33

03/18/06

CE

2007

1,2,9

WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/28/05 09/28/05

DESC BASELINE CURR DATE STATUS

09/28/05

03/15/07 T

07/24/06

11/01/06
03/01/07

A

T
T

05/01/07

07/01/07
08/01/08

T

T
T

03/01/07
03/15/07

08/01/08

Bar X

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

11/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-029 PM: L007.4/008.0 Contract No. 01-45470

PROGRAM INFORMATION

IN LAKE COUNTY NEAR MIDDLETOWN FROM  0.9 KM NORTH TO 1.9
KM NORTH OF  LUPIYOMA CREEK BRIDGE  (KP11.9

MS and Delivery plan: Yes

04/06/04

A

A
A

$25
$151

$2,730

$2,906 $2,886

$156

$2,730

04/10/06

04/10/06

1
0
0
6

None

Noel, Dina

SHOPP-Major
20.10.201.010

Record #: 34

09/28/05

CE



2008

1,2,9

CHANNELIZE INTERSECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/16/05

DESC BASELINE CURR DATE STATUS

12/16/05

08/01/07 T

03/01/07

05/01/07
08/01/07

T

T
T

10/01/07

12/01/07
02/01/09

T

T
T

 Hidden Valley

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
SHPO:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-029 PM: R010.9/011.4 Contract No. 01-46160

PROGRAM INFORMATION

IN LAKE COUNTY NEAR MIDDLETOWN FROM  0.4 KM SOUTH TO 0.4
KM NORTH OF  HIDDEN VALLEY ROAD.  (KP 17.5/

MS and Delivery plan: No

02/07/05

A

A
A

$203
$49

$1,198

$1,450 $1,337

$207

$1,130

09/07/05

09/07/05

2
0
0
6

None

Noel, Dina

SHOPP-Major
20.10.201.010

Record #: 35

12/16/05

CE

2008

1

SHOULDER WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/23/06

DESC BASELINE CURR DATE STATUS

06/23/06

03/01/08 T

09/01/07

11/01/07
03/01/08

T

T
T

05/01/08

07/01/08
12/01/08

T

T
T

Rock-out

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-029 PM: R015.0/015.3 Contract No. 01-46290

PROGRAM INFORMATION

IN LAKE COUNTY NEAR LOWER LAKE FROM  0.1 MI NORTH OF
HOFACKER LANE TO  0.4 MI NORTH OF HOFACKER LANE

MS and Delivery plan: No

05/06/05

A

A
A

$160
$142

$2,943

$3,245 $3,016

$159

$2,857

11/30/05

11/30/05

4
0
0
7

None

 Floyd, Kim

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Major
20.10.201.010

Record #: 36

06/23/06

CE



2008

0

SIGNALIZE INTERSECTION AND LEFT     TURN CHANNELIZ

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/06

DESC BASELINE CURR DATE STATUS

04/20/06

01/01/08 T

05/01/07

10/01/07
12/01/07

T

T
T

02/01/08

05/01/08
04/01/10

T

T
T

Kits Corner signalization

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-029 PM: R027.6/R028. Contract No. 01-47200

PROGRAM INFORMATION

IN LAKE COUNTY NEAR KELSEYVILLE AT  THE INTERSECTION OF
ROUTE 29/281  (KP 44.4/45.2)

MS and Delivery plan: No

04/20/06

T

A

$1

$1 $560
$560

08/09/06

08/09/06

0
0
0
3

None

Noel, Dina

SHOPP-Minor A
20.10.201.310

Record #: 37

ND

K

REHAB PAVEMENT, MODIFY SIGNALS AND  RECONSTRUCT SI

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

03/01/07

09/01/07 T

05/01/07

07/01/07
09/01/07

T

T
T

11/01/07

01/01/08
11/01/08

T

T
T

Ackley Road/Lakeport Blvd Safety/Rehab

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 12/01/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-029 PM: R039.9/R040. Contract No. 01-47370

PROGRAM INFORMATION

IN LAKE COUNTY NEAR LAKEPORT FROM  0.4 MI NORTH OF ACKLEY
ROAD TO 0.8  MI SOUTH OF LAKEPORT BOULEVAR

MS and Delivery plan: No

06/15/06

T

A
T

$1,500
$1,500 06/15/06

0
0
0
0

None

Noel, Dina

SHOPP-K-Phase
40.50.201.390

Record #: 38

03/01/07

CE



2007

1

REPLACE AC SURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/08/06

DESC BASELINE CURR DATE STATUS

03/10/06

10/01/06 T

08/01/06

10/01/06
07/17/06

T

T
A

11/01/06

01/01/07
01/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-053 PM: L001.8/003.1 Contract No. 01-45261

PROGRAM INFORMATION

IN LAKE COUNTY IN CLEARLAKE FROM  0.5 KM NORTH OF DAM
ROAD TO 0.2 KM  NORTH OF 40TH AVENUE.  (KP 2.9

MS and Delivery plan: No

03/10/06

A

A

$1

$1 $600
$600

07/17/06

07/17/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.010

Record #: 39

CE

2007

0

MODIFY EXISTING TRAFFIC SIGNAL AND  WIDEN ROADWAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

08/09/05

T

11/01/07 T

07/01/07

11/01/07
11/01/07

T

T
T

02/01/08

04/01/08
10/01/08

T

T
T

TRAFFIC SIGNALS SAFETY PROJECT

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAK-053 PM: R003.0/ Contract No. 01-46640

PROGRAM INFORMATION

IN LAKE COUNTY IN CLEARLAKE AT THE  INTERSECTION OF ROUTE
53 & 40TH  AVENUE  (KP 4.8)

MS and Delivery plan: No

08/03/05

12/01/06
T

A

$1

$1 $568

$8

$560

01/12/06

01/12/06

0
0
0
0

None

Noel, Dina

SHOPP-Special Res
20.10.201.010

Record #: 40

CE



2007

1,2,9

PACIFIC COAST BIKE ROUTE PHASE I

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/06 05/05/06

DESC BASELINE CURR DATE STATUS

08/05/04

02/15/07 T

09/01/06

11/01/06
12/01/06

T

T
T

04/01/07

06/01/07
01/01/08

T

T
T

02/01/07
02/15/07

01/01/08

Pacific Coast Bike Route

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

11/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-001 PM: L030.5/040.3 Contract No. 01-45380

PROGRAM INFORMATION

IN MENDOCINO COUNTY IN AND NEAR ELK  FROM 1.4 KM SOUTH OF
ELK CREEK  BRIDGE TO JUNCTION ROUTE 128  (

MS and Delivery plan: Yes

02/04/04

A

A

$839

$839 $495

$50

$445

03/16/06

03/16/06

3
0
0
6

None

Noel, Dina

CCDP:        Y

STIP-TE
20.10.025.700

Record #: 41

CE

2009

0,1,2,9

CONSTRUCT TIE-BACK RETAINING WALL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/15/06 07/19/06

DESC BASELINE CURR DATE STATUS

07/01/00

A

09/19/07 T

02/01/07
03/01/07
05/01/07
09/01/07

T
T
T
T

11/01/07

01/01/08
12/01/09

T

T
T

09/01/07
09/15/07

12/01/09

Kristofferson Wall

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

05/01/07

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-001 PM: R037.8/R038. Contract No. 01-29171

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR ELK FROM  4.1 MI NORTH OF
GREENWOOD CREEK  BRIDGE TO 2.0 MI SOUTH OF NAVARR

MS and Delivery plan: Yes

07/07/99

05/10/0605/10/06
A

A
A

$200
$115

$7,103

$7,418 $6,289

$200

$4,489
$1,600

01/27/05

07/19/06
01/27/05

3
1
1
2

None

 Noel, Dina

401:         Y
1602:        Y
404 NWP:    Y
CCDP:        Y
CCC:         Y

SHOPP-Major
20.10.201.150

Record #: 42

09/14/99

ND



1

REPAIR BRIDGE DECK AND RAILING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/24/05

DESC BASELINE CURR DATE STATUS

08/30/02

11/01/06 T

08/03/06
07/07/06
11/01/06
11/01/06

A
A
T
T

01/01/07

04/01/07
08/01/07

T

T
T

11/01/06
11/01/06

08/01/07

JUAN CREEK BRIDGE DECK

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

11/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-001 PM: R082.9/ Contract No. 01-44180

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR ROCKPORT  AT JUAN CREEK
BRIDGE #10-0140  (KP 133.4)

MS and Delivery plan: Yes

08/30/02

A

A

$755

$425
$330

05/24/05

09/28/05
05/24/05

0
0
0
1

None

Poindexter, Ilene

SHOPP-Major
20.80.030.115

Record #: 43

CE

2007

1,2,9

CONSTRUCT 2-WAY LEFT TURN LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/24/04 06/24/04

DESC BASELINE CURR DATE STATUS

04/04/02

A

01/15/07 T

03/06/06

10/01/06
01/01/07

A

T
T

03/01/07

05/01/07
09/01/09

T

T
T

01/01/07
01/15/07

09/01/09

Fort Bragg Turn Lanes

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-020 PM: R000.3/R002. Contract No. 01-29200

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR FORT BRAGG  FROM 0.4 KM TO 3.9
KM EAST OF ROUTE  1/20 JUNCTION  (KP R0.4/3.

MS and Delivery plan: Yes

07/01/96

12/15/0312/15/03
A

A
A

$5,420

$4,841

$10,261 $10,926

$5,326

$5,600

11/02/05

11/02/05

135
111

70
12

None

Bulinski, John

CCC:         Y

SHOPP-Major
20.10.201.010

Record #: 44

07/24/01

ND



2007

1,3

OPEN GRADED ASPHALT CONCRETE        OVERLAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/06

DESC BASELINE CURR DATE STATUS

06/15/06

12/01/06 T

10/01/06

12/01/06
12/01/06

T

T
T

01/01/07

03/01/07
08/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-020 PM: R006.0/R012. Contract No. 01-47350

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR FORT  BRAGG ON ROUTE 20 AT
VARIOUS  LOCATIONS FROM 2.4 MI WEST OF___  LITTL

MS and Delivery plan: No

06/15/06

T

A

$1

$1 $500
$500

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.010

Record #: 45

CE

2009

1,2,9

CULVERT REHABILITATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/29/05

DESC BASELINE CURR DATE STATUS

07/01/00

11/01/07 T

04/01/07

08/01/07
10/01/07

T

T
T

01/01/08

03/01/08
04/01/10

T

T
T

77 LOCATIONS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-020 PM: R4.4/R32.8 Contract No. 01-36430

PROGRAM INFORMATION

IN MEN CO ON RTE 1 FR PM 3.8/47.2,  RTE 20 FR PM 4.4/R32.8 & RTE
101  AT PM 48.9 (KP 6.1/76.0, 7.0/R

MS and Delivery plan: No

11/01/96

A

A
A

$175

$2,079

$2,254 $2,097

$176

$1,921

09/01/05

09/01/05

53
0
0

12
None

Williams, Andrea

SHOPP-Major
20.10.201.151

Record #: 46

05/04/98

CE



1

OGAC OVERLAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/26/06

DESC BASELINE CURR DATE STATUS

01/12/06

09/01/06 T

04/26/06

08/01/06
05/15/06

A

T
A

10/01/06

12/01/06
05/01/07

T

T
T

North Hopland OGAC

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: R013.0/R014. Contract No. 01-46961

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR HOPLAND  FROM 3.7 KM NORTH OF
FELIZ CREEK  BRIDGE TO CRAWFORD CREEK BRIDGE

MS and Delivery plan: No

01/12/06

A

A

$500
$500

05/15/06

05/15/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.010

Record #: 47

__

2006

1

REPLACE AC SURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/25/06

DESC BASELINE CURR DATE STATUS

08/25/04

01/01/07 T

03/21/06

01/01/07
01/31/06

A

T
A

03/01/07

05/01/07
09/01/07

T

T
T

REPLACE AC SURFACING

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: R021.1/R023. Contract No. 01-45760

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR UKIAH FROM  0.5 KM SOUTH OF
ROUTE 101/253  SEPARATION TO 0.3 KM NORTH OF RO

MS and Delivery plan: No

08/25/04

A

A

$1

$1 $500
$500

01/31/06

01/31/06

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.010

Record #: 48

CE



1

REHABILITATE DRAINAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07 04/01/07

DESC BASELINE CURR DATE STATUS

09/16/03

04/01/07 T

02/01/07

04/01/07
04/01/07

T

T
T

06/01/07

08/01/07
01/01/08

T

T
T

04/01/07
04/01/07

01/01/08

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

04/01/07

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: L025.3/R029. Contract No. 01-44980

PROGRAM INFORMATION

NEAR UKIAH AT 1.3 KM SOUTH OF  NORTH STATE UC BRIDGE AND
AT 0.4 KM  SOUTH OF CENTRAL AVENUE OC BRIDG

MS and Delivery plan: Yes

09/16/03

T

A

$60

$5

$55

05/28/04

05/28/04

0
0
0
0

None

McCarthy, Royal

SHOPP-Minor B
20.10.201.151

Record #: 49

ND

2006

1

REPLACE CONCRETE PAVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/04/05

DESC BASELINE CURR DATE STATUS

08/24/04

01/01/07 T

04/07/06

01/01/07
01/20/06

A

T
A

02/01/07

04/01/07
06/01/07

T

T
T

REPLACE PCC PAVING

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: R031.6/R033. Contract No. 01-45770

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR UKIAH FROM  0.5 KM SOUTH OF
FORSYTHE CREEK  BRIDGE TO 0.2 KM SOUTH OF UVA D

MS and Delivery plan: No

08/24/04

A

A

$1

$1 $400
$400

10/28/04

10/28/04

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.020

Record #: 50

CE



2007

1

REPLACE CONCRETE PAVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

05/12/06

05/01/07 T

03/01/07

05/01/07
05/01/07

T

T
T

06/01/07

08/01/07
10/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: R032.2/R033. Contract No. 01-45820

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR UKIAH FROM  0.3 MILES NORTH OF
FORSYTHE CREEK  BRIDGE TO 0.3 MILES SOUTH OF

MS and Delivery plan: No

05/12/06

T

A

$1

$1 $750
$750

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.020

Record #: 51

CE

2008

0

CULVERT REHABILITATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

05/10/00

02/01/08 T

10/01/07

01/01/08
01/01/08

T

T
T

03/01/08

05/01/08
08/01/09

T

T
T

7 LOCATIONS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
NOAA:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 052.5/R100.0 Contract No. 01-43180

PROGRAM INFORMATION

IN MENDOCINO COUNTY ON ROUTE 101  FROM 2.9 KM N OF OUTLET
CR BR # 10-  16 TO 0.5 KM N OF CONFUSION H

MS and Delivery plan: No

05/10/00

T

A

$1

$1 $235

$10

$225

04/25/06

04/25/06

1
0
0
1

None

Poindexter, Ilene

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Minor A
20.10.201.120

Record #: 52

CE



2007

1

OPEN-GRADED FRICTION COURSE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/06

DESC BASELINE CURR DATE STATUS

05/18/06

11/01/06 T

09/01/06

11/01/06
11/01/06

T

T
T

12/01/06

02/01/07
06/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: R064.7/068.8 Contract No. 01-46730

PROGRAM INFORMATION

IN MENDOCINO CO NEAR LAYTONVILLE  FROM LONG VALLEY
CREEK BRIDGE TO  2.3 MILES NORTH OF TEN MILE CREE

MS and Delivery plan: No

05/18/06

T

A

$1

$1 $870
$870

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.010.010

Record #: 53

CE

2008

1,2,9

CURVE IMPROVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/05/06

DESC BASELINE CURR DATE STATUS

04/01/04

A

10/01/07 T

05/01/07

07/01/07
10/01/07

T

T
T

12/01/07

02/01/08
02/01/09

T

T
T

Curve Improvement

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 069.4/069.6 Contract No. 01-42930

PROGRAM INFORMATION

IN MENDOCINO COUNTY AT LAYTONVILLE  FROM 0.1 KM SOUTH OF
BRANSCOMB ROAD  TO 0.2 KM NORTH OF BRANSCOM

MS and Delivery plan: No

03/08/01

11/14/05
A

A
A

$1,003

$2,440

$3,443 $3,296

$994

$2,302

03/16/05

03/16/05

13
0
0
6

None

Bulinski, John

SHOPP-Major
20.10.201.010

Record #: 54

12/15/03

ND



2008

0

REPAIR SCOUR / PROVIDE FISH PASSAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/07/03

08/01/07 T

06/01/07

08/01/07
08/01/07

T

T
T

09/01/07

11/01/07
10/01/08

T

T
T

MEN-101

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: L081.4/ Contract No. 01-44750

PROGRAM INFORMATION

IN MENDOCINO COUNTY ABOUT 19.7 KM  NORTH OF LAYTONVILLE
AT RATTLESNAKE  CREEK BRIDGE #10-0027  (KP 1

MS and Delivery plan: No

04/07/03

T

A
$127

$1

$128 $433

$132

$301

06/02/06

06/02/06

1
0
0
1

None

Bulinski, John

SHOPP-Minor A
20.10.201.151

Record #: 55

ND

2007

1

SHOULDER IMPROVEMENT, GUARD RAILING AND WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/05 06/30/05

DESC BASELINE CURR DATE STATUS

11/01/04

02/01/07 T

09/01/06

11/01/06
11/01/06

T

T
T

03/01/07

05/01/07
10/01/08

T

T
T

10/01/06
02/01/07

10/01/08

SHOULDER IMPROVEMENT SAFETY PROJECT

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: R086.8/R088. Contract No. 01-45850

PROGRAM INFORMATION

IN MENDOCINO COUNTY ABOUT 28 KM  NORTH OF LAYTONVILLE
FROM 1.4 KM  SOUTH OF ROUTE 101/271 SEPARATION

MS and Delivery plan: Yes

09/08/04

A

A
A

$1,715

$1,715 $1,640
$1,640

08/29/06

08/29/06

0
0
0
1

None

Poindexter, Ilene

SHOPP-Major
20.10.201.010

Record #: 56

06/30/05

CE



2007

1

ITS & OGAC OVERLAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/04/05 01/04/05

DESC BASELINE CURR DATE STATUS

01/04/05

11/01/06 T

05/01/06
04/18/06
06/30/06
11/01/06

A
A
A
T

12/01/06

02/01/07
03/01/08

T

T
T

11/01/06
11/01/06

03/01/08

Jitney Gulch Safety

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-101 PM: 092.7/093.6 Contract No. 01-42290

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR LEGGETT  FROM 0.5 KM SOUTH TO
0.9 KM NORTH  OF JITNEY GULCH BRIDGE #10-53

MS and Delivery plan: Yes

07/06/00

A

A
A

$1

$1,400

$1,401 $1,170

$187
$983

08/03/06

06/27/06
08/03/06

0
0
0
2

None

Bulinski, John

SHOPP-Major
20.10.201.010

Record #: 57

01/04/05

CE

2009

1,2,9

REHABILITATE CULVERTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/27/05

DESC BASELINE CURR DATE STATUS

07/01/02

A

12/15/07 T

05/01/07

09/01/07
12/01/07

T

T
T

02/01/08

05/01/08
03/01/11

T

T
T

269 LOCATIONS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-128 PM: R0.0/50.1 Contract No. 01-37810

PROGRAM INFORMATION

IN MENDOCINO COUNTY AT VARIOUS  LOCATIONS ON ROUTES 128
AND 253  RTE 128 (KP 0.0/81.4) RTE 253  (KP

MS and Delivery plan: No

11/01/96

08/01/04
A

A
A

$223

$9,321

$9,544 $8,370

$100

$8,270

11/19/04

11/19/04

43
0
0

10
None

Williams, Andrea

1602:        Y
CCC:         Y

SHOPP-Major
20.10.201.151

Record #: 58

10/28/98

ND



2007

0,1,2,9

INSTALL UNDERDRAIN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/10/06

DESC BASELINE CURR DATE STATUS

06/01/01

03/01/07 T

01/01/07

03/01/07
03/01/07

T

T
T

09/01/07

12/01/07
06/01/08

T

T
T

MEN-162

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-162 PM: 005.0/005.2 Contract No. 01-43200

PROGRAM INFORMATION

NEAR LONGVALE FROM 4.5 TO 4.8 KM  EAST OF CORRAL CREEK
BRIDGE #10-234  (KP 8.0/8.4)

MS and Delivery plan: No

04/13/01

A

A

$1

$1 $369

$3

$366

10/20/05

10/20/05

1
0
0
1

None

Poindexter, Ilene

1602:        Y

SHOPP-Minor A
20.10.201.120

Record #: 59

CE

2007

1,2,9

INSTALL UNDERDRAINS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/21/03

DESC BASELINE CURR DATE STATUS

06/01/01

09/01/06 T

05/03/06

07/03/06
10/03/05

A

T
A

11/01/06

01/01/07
01/01/08

T

T
T

MEN-162

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-162 PM: R020.6/021.7 Contract No. 01-43030

PROGRAM INFORMATION

IN MENDOCINO FROM 33.24 KM EAST OF  US 101 NORTH TO 34.88
KM WEST OF  COVELO.  (KP 33.2/34.9)

MS and Delivery plan: No

04/13/01

A

A

$1

$1 $515
$515

05/20/05

06/28/06

0
0
0
1

None

Williams, Andrea

SHOPP-Minor A
20.10.201.150

Record #: 60

CE



2007

1,2,9

ROUNDABOUT AND LIGHTING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/27/05

DESC BASELINE CURR DATE STATUS

10/04/02

03/01/07 T

10/01/06

12/01/06
12/01/06

T

T
T

03/01/07

05/01/07
02/01/08

T

T
T

Hopland Roundabout

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-175 PM: C001.1/001.2 Contract No. 01-44310

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR HOPLAND  ON ROUTE 175 FROM 1.1
MILES EAST  OF 101 JUNCTION TO 0.6 MILES EAS

MS and Delivery plan: No

10/04/02

A

A

$1

$1 $775

$91

$684

12/31/04

12/31/04

3
0
0
8

None

Escarda, Alan

SHOPP-Special Res
20.10.201.310

Record #: 61

CE

2009

0,1,2,9

REPLACE BRIDGE (SCOUR)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07 02/01/07

DESC BASELINE CURR DATE STATUS

11/01/01

A

02/01/08 T

08/01/07
07/01/07
10/01/07
01/01/08

T
T
T
T

03/01/08

05/01/08
04/01/10

T

T
T

10/31/08
04/16/08

06/01/10

Russian River Bridge - 222

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

01/01/08

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
NOAA:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-222 PM: R001.0/ Contract No. 01-38050

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR UKIAH AT  RUSSIAN RIVER BRIDGE
NO. 10-0301  (KP 1.6)

MS and Delivery plan: Yes

10/08/97

06/12/0606/12/06
T

A
A

$250

$10,403

$10,653 $10,604

$201

$8,530
$1,873

01/25/06

01/26/06
01/25/06

3
0
0

13
None

Williams, Andrea

401:         Y
1602:        Y
404 NP:     Y

SHOPP-Major
20.10.201.111

Record #: 62

08/23/00

FI



2008

0,1,2,9

UPGRADE BRIDGE RAIL & WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/31/06 04/06/06

DESC BASELINE CURR DATE STATUS

07/01/98

A

12/01/06 T

06/30/06
04/18/06
09/01/06
12/01/06

A
A
T
T

01/01/07

04/01/07
06/01/09

T

T
T

12/01/06
12/01/06

06/01/09

Outlet/Soda/Anderson CrB

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-253 PM: R000.5/R003. Contract No. 01-3116U

PROGRAM INFORMATION

IN MENDOCINO COUNTY ON ROUTE 253  AT ANDERSON CREEK
BRIDGE #10-225  AND SODA CREEK BRIDGE #10-229 AN

MS and Delivery plan: Yes

07/02/97

07/26/0507/26/05
A

A
A

$35

$3,386

$3,421 $3,321

$34

$1,550
$1,737

12/16/99

01/07/06
12/16/99

4
4
0
8

None

Bulinski, John

1602:        Y

SHOPP-Major
20.10.201.112

Record #: 63

10/16/97

ND

2007

1,2,9

REMOVE SLIDE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/14/05

DESC BASELINE CURR DATE STATUS

07/01/04

03/02/07 T

02/01/07

04/01/07
09/01/06

T

T
T

05/01/07

09/06/07
07/05/08

T

T
T

MEN-253

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-253 PM: 001.1/001.3 Contract No. 01-43270

PROGRAM INFORMATION

IN MENDOCINO COUNTY NEAR BOONEVILLE  FROM 1.0 TO 1.3 KM
EAST OF ANDERSON  CREEK BRIDGE  (KP 1.8/2.1)

MS and Delivery plan: No

07/31/01

A

A

$1

$1 $772

$2

$770

07/28/05

07/28/05

1
0
0
4

None

Escarda, Alan

SHOPP-Minor A
20.10.201.150

Record #: 64

CE



0,1

REPAIR BRIDGE DECKS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

08/08/06

01/01/08 T

11/01/07
10/01/07
01/01/08
01/01/08

T
T
T
T

03/01/08

05/01/08
01/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-CO999 PM: TVAR/ Contract No. 01-47590

PROGRAM INFORMATION

IN MENDOCINO COUNTY ON ROUTE 1 AND  128 AT VARIOUS
LOCATIONS

MS and Delivery plan: No

08/08/06

T

A

$492

$181
$311

08/08/06

0
0
0
0

None

McCarthy, Royal

Maintenance-Minor A
20.80.030.115

Record #: 65

CE

2007

1,2,9

REPLACE MAINTENANCE STATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/31/05 08/31/05

DESC BASELINE CURR DATE STATUS

05/23/03

A

11/26/06 T

05/22/06
04/01/06
09/01/06
07/17/06

A
T
T
A

02/12/07

05/12/07
01/12/10

T

T
T

07/17/06
11/01/06

12/01/09

Ft. Bragg Maint. Station

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: MEN-L5710 PM: / Contract No. 01-43460

PROGRAM INFORMATION

IN MENDOCINO COUNTY IN FORT BRAGG  ON AIRPORT ROAD AT
THE FORT BRAGG  MAINTENANCE STATION.  (KP 101.

MS and Delivery plan: Yes

09/01/02

05/01/0505/01/05
A

A
A

$1,500

$6,259

$7,759 $6,811

$211

$4,786
$1,814

07/17/06

05/18/06
07/17/06

3
0
0
1

None

Escarda, Alan

SHOPP-Major
20.10.201.352

Record #: 66

04/07/03

CE



2006

1

REPAIR BRIDGES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

04/07/06

08/01/07 T

03/01/07

05/01/07
05/01/07

T

T
T

09/01/07

11/01/07
07/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: VAR-C0999 PM: CVAR/ Contract No. 01-44350

PROGRAM INFORMATION

IN LAKE & MENDOCINO COUNTIES AT  VARIOUS LOCATIONS ON
ROUTES 20 AND  101 (4 LOCATIONS)  (KP 59.7, 58

MS and Delivery plan: No

04/07/06

T

A

$1

$1 $250
$250

0
0
0
0

None

McCarthy, Royal

Maintenance-
20.80.030.080

Record #: 67

CE

2008

0,1,2

REPLACE CULVERTS                    IRDAP #1822

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

12/05/05

02/01/08 T

05/01/07

10/01/07

T

T

04/05/08

07/05/08
01/02/09

T

T
T

WESTWOOD CULVERTS - Phase A

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/08ALLOCM470

A05/03/08BID OPENM490
M495 AWARD 06/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y
USFS:         Y
Tribal:         Y
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-036 PM: L004.3/008.6 Contract No. 02-3C410

PROGRAM INFORMATION

IN LASSEN COUNTY NEAR WESTWOOD FROM  0.6 MI EAST OF
COUNTY ROAD A-21 TO  1.3 MI EAST OF GOODRICH CRE

MS and Delivery plan: No

06/14/00

T

A
A

$810

$810 $870

$60

$810

05/08/06

05/08/06

9
0
0
4

None

Orr, Eric

60

401:         Y
1602:        Y
404 NP:     Y

SHOPP-Minor A
20.10.201.151

Record #: 68

06/21/00

__



2009

1,2,9

ADD SHOULDER FOR BIKE LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/03

DESC BASELINE CURR DATE STATUS

12/02/00

10/01/07 T

05/01/07

07/01/07
09/01/07

T

T
T

08/18/08

10/29/08
01/01/09

T

T
T

Town Hill

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/25/08ALLOCM470

T09/16/08BID OPENM490
M495 AWARD 10/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-036 PM: R022.5/024.4 Contract No. 02-36890

PROGRAM INFORMATION

IN LAS CO NEAR SUSANVILLE FROM 0.6  KM EAST OF EAGLE LAKE
RD TO QUARRY  ST.  (KP 36.2/39.3)

MS and Delivery plan: No

07/01/00

A

A
A

$590

$3,600

$4,190 $4,226

$488

$3,738

10/21/05

10/21/05

15
14
3

10
None

Orr, Eric

90

STIP-Fully Funded
20.10.025.700

Record #: 69

10/22/00

CE

2007

0,1

THIN BLANKET CURB & GUTTER CONFORM  WITH DIGOUTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/10/06

DESC BASELINE CURR DATE STATUS

09/01/06 T

12/30/05

01/10/06

A

A

12/04/06

02/09/07
01/01/08

T

T
T

09/01/06

01/01/08

Susanville CAPM

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/09/06ALLOCM470

T01/02/07BID OPENM490
M495 AWARD 01/19/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-036 PM: R024.4/R029. Contract No. 02-3C200

PROGRAM INFORMATION

IN LASSEN COUNTY IN SUSANVILLE FROM  QUARRY STREET TO
ROUTE 395.  (KP 39.3/47.3)

MS and Delivery plan: Yes

A

$1

$1 $2,678
$2,678

0
0
0
0

None

Burkenpas, Clint

45

Maintenance-
20.80.010.122

Record #: 70

CE



2008

0,1,2

SUPER ELEVATION IMPROVEMENT &       SHOULDER WIDEN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/06

DESC BASELINE CURR DATE STATUS

02/09/06

02/09/07 T

11/03/06

02/02/07

T

T

04/03/07

06/05/07
02/04/08

T

T
T

Hidden Valley Curve

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/20/07ALLOCM470

T05/01/07BID OPENM490
M495 AWARD 05/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-139 PM: L003.9/004.2 Contract No. 02-3C390

PROGRAM INFORMATION

IN LASSEN COUNTY NEAR SUSANVILLE  FROM 3.5 MI TO 3.2 MI
SOUTH OF  ANTELOPE SUMMIT

MS and Delivery plan: No

12/12/05

T

A
A

$550

$550 $550
$550

04/11/06

04/11/06

0
0
0
2

None

Willis, Derek

25

SHOPP-Minor Special
20.10.201.010

Record #: 71

02/09/06

__

2008

0,1,2

IMPROVE DRAINAGE                    "CLEAR CREEK"

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

01/01/05

01/02/08 T

03/20/07

10/01/07

T

T

02/12/08

04/01/08
10/30/08

T

T
T

Clear Creek Box Culvert

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/21/08ALLOCM470

T03/04/08BID OPENM490
M495 AWARD 03/18/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-147 PM: 000.7/ Contract No. 02-2C320

PROGRAM INFORMATION

IN LASSEN COUNTY NEAR WESTWOOD AT  RAINBOW DRIVE (KP 1.1)

MS and Delivery plan: No

12/01/98

T

A
A

$4

$565

$569 $571

$6

$565

01/13/06

01/13/06

2
0
0
5

None

Orr, Eric

25

SHOPP-Minor A
20.10.201.151

Record #: 72

01/01/05

CE



2007

0,1

DECK REHABILITATION, RAIL UPGRADE   IRDAP 2070

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/02/06

DESC BASELINE CURR DATE STATUS

10/04/05

01/02/07 T

11/01/06
11/01/06

12/01/06

T
T

T

02/12/07

04/03/07
01/05/09

T

T
T

Poly Overlay & Bridge Rails

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/23/07ALLOCM470

T03/06/07BID OPENM490
M495 AWARD 03/20/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-395 PM: R000.1/ Contract No. 02-2C130

PROGRAM INFORMATION

IN LASSEN COUNTIES AT VARIOUS  LOCATIONS.  (KP'S 0, 34.3, 39.7)

MS and Delivery plan: No

06/02/04

T

A
A

$965

$965 $965

$965

03/20/06

06/06/06
03/20/06

0
0
0
5

None

Orr, Eric

40

SHOPP-Minor A
20.10.201.110

Record #: 73

07/19/04

__

0,1,2

WEATHER SYSTEM AND SIGNING          IRDAP #1674

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/09/03

DESC BASELINE CURR DATE STATUS

06/01/01

A

11/16/06 T

03/29/05
12/31/02
06/13/05
11/05/04

A
A
A
A

01/08/07

02/26/07
09/01/08

T

T
T

Las Wind Warning

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/07/06ALLOCM470

T01/29/07BID OPENM490
M495 AWARD 02/12/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-395 PM: R004.8/R061. Contract No. 02-38660

PROGRAM INFORMATION

IN LAS CO FROM 0.3 KM N OF RTE 70  TO THEATER ROAD.(KP
7.7/R98.7)

MS and Delivery plan: No

12/01/99

08/01/02
A

A
A

$650
$650

01/15/02

01/15/02

1
1
1
4

None

Orr, Eric

30

SHOPP-Minor A
20.10.201.315

Record #: 74

02/01/00

CE



2007

1,2,9

SHOULDER WIDENING AND RUMBLE STRIP

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/22/05

DESC BASELINE CURR DATE STATUS

07/01/02

03/10/06 A

09/23/05

11/28/05
12/14/05

A

A
A

10/02/06

01/24/07
10/03/09

T

T
T

Milford Shoulder Widening

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T09/14/06ALLOCM470

T11/27/06BID OPENM490
M495 AWARD 12/20/06 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-395 PM: R030.7/R056. Contract No. 02-38160

PROGRAM INFORMATION

IN LASSEN CO. AT AND NEAR MILFORD  FROM 1.4 KM NORTH OF
GARNIER RD.TO  0.6 KM NORTH OF SUNNYSIDE RD

MS and Delivery plan: No

07/01/01

A

A
A

$11

$30,083

$30,094 $30,093

$10

$30,083

07/19/05

07/19/05

3
3
3
4

None

Willis, Derek

280

1602:        Y

SHOPP-Major
20.10.201.010

Record #: 75

11/01/01

CE

K

ASPHALT OVERLAY CAP-M

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/04/06

DESC BASELINE CURR DATE STATUS

03/01/06

01/04/08 T

08/03/07
11/01/06
10/05/07
12/07/07

T
T
T
T

04/15/08

07/01/08
01/01/10

T

T
T

Johnstonville CAPM

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/20/08ALLOCM470

T05/13/08BID OPENM490
M495 AWARD 06/02/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-395 PM: 056.6/076.6 Contract No. 02-3C070

PROGRAM INFORMATION

IN LASSEN COUNTY AT & NEAR  JOHNSTONVILLE FROM 0.3 MI
NORTH OF  SUNNYSIDE ROAD TO 0.3 MI SOUTH OF  W

MS and Delivery plan: No

12/01/04

T

A
A

$14,020

$20

$14,000

08/15/05

08/15/05

0
0
0
5

None

Orr, Eric

SHOPP-K-Phase
40.50.201.390

Record #: 76

10/06/05

__



2007

0,1,2,9

ADD SHOULDERS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/06 03/01/06

DESC BASELINE CURR DATE STATUS

08/13/04

01/19/07 T

03/01/06

05/19/06
10/06/06

A

A
T

02/20/07

05/17/07
01/04/08

T

T
T

10/06/06
01/19/07

01/04/08

Sage Hen

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

05/05/06

T02/02/07ALLOCM470

T03/20/07BID OPENM490
M495 AWARD 04/19/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: LAS-395 PM: R131.0/133.0 Contract No. 02-1C230

PROGRAM INFORMATION

IN LASSEN COUNTY NEAR MADELINE FROM  2.9 KM NORTH TO 6.1
KM NORTH OF ASH  VALLEY ROAD. (KP 210.8/214

MS and Delivery plan: Yes

03/01/04

A

A
A

$4

$2,700

$2,704 $2,705

$5

$2,700

03/05/04

03/05/04

2
2
0
4

None

Willis, Derek

66

401:         D
1602:        D
404 NWP:    D

SHOPP-Major
20.10.201.010

Record #: 77

06/23/04

CE

2007

0,1,2

CONSTRUCT CAN WALLS AND REPAIR      GUARDRAIL  IRD

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/06

DESC BASELINE CURR DATE STATUS

07/14/05

02/15/07 T

12/15/06

02/15/07

T

T

03/12/07

06/29/07
10/30/08

T

T
T

Construct Canwalls & Repair Guardrail

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

T04/17/07BID OPENM490
M495 AWARD 05/17/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLU-070 PM: R001.5/R033. Contract No. 02-2C920

PROGRAM INFORMATION

IN PLUMAS COUNTY FROM 0.5 KM EAST  OF ELEPHANT BUTTE
TUNNEL TO 1.1 KM  EAST OF ROUTE 89.

MS and Delivery plan: No

02/08/05

T

A
A

$5

$650

$655 $650
$650

0
0
0
0

None

Orr, Eric

SHOPP-Minor A
20.10.201.015

Record #: 78

06/23/05

CE



2008

0,1

REPLACE AC                          IRDAP #2006

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

03/01/06

09/27/07 T

02/15/07

06/01/07

T

T

11/08/07

12/28/07
03/27/09

T

T
T

Delleker Pavement Edge Repair

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/18/07ALLOCM470

T11/30/07BID OPENM490
M495 AWARD 12/14/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLU-070 PM: R073.4/074.0 Contract No. 02-3C730

PROGRAM INFORMATION

IN PLUMAS COUNTY NEAR PORTOLA FROM  0.6 MI WEST OF
HUMBUG CREEK.

MS and Delivery plan: No

10/01/03

T

A
A

$552

$552 $557

$5

$552

06/30/06

06/30/06

0
0
0
3

None

Orr, Eric

20

SHOPP-Minor A
20.10.201.121

Record #: 79

10/16/03

__

2007

0,1

REPAIR STORM DAMAGE - SLOPE REPAIR  AT WINGWALL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/30/06

DESC BASELINE CURR DATE STATUS

05/18/06

10/30/06 T

09/01/06
11/02/06
11/03/06
09/01/06

T
T
T
T

11/04/06

12/23/06
12/24/06

T

T
T

Graeagle Perm Restoration

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/30/06ALLOCM470

T12/09/06BID OPENM490
M495 AWARD 12/23/06 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLU-089 PM: R003.0/ Contract No. 02-3C820

PROGRAM INFORMATION

IN PLUMAS COUNTY NEAR GRAEAGLE AT  0.2 KM NORTH OF
COUNTY ROAD A-15.  (KP 4.8)

MS and Delivery plan: No

05/17/06

T

T
T

$52

$52 $52
$52 03/30/06

0
0
0
2

None

Harvey, Chris

401:         Y
1602:        Y
404 NP:     Y

SHOPP-Minor B
20.10.201.130

Record #: 80

05/18/06

__



2008

0,1

REPLACE CULVERTS                    IRDAP # 1926

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

01/26/06

01/02/08 T

09/01/07

11/01/07

T

T

02/18/08

05/12/08
01/05/09

T

T
T

GRAEAGLE CULVERT REPLACEMENT

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/16/08ALLOCM470

T03/19/08BID OPENM490
M495 AWARD 04/21/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLU-089 PM: L003.9/007.8 Contract No. 02-3C510

PROGRAM INFORMATION

IN PLUMAS COUNTY AT AND NEAR  GRAEAGLE FROM 0.5 MI NORTH
OF GUEST  RANCH ROAD TO COUNTY ROAD A-14.

MS and Delivery plan: No

03/11/02

T

A
A

$250

$250 $256

$6

$250

04/18/06

04/18/06

0
0
0
0

None

Orr, Eric

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Minor A
20.10.201.151

Record #: 81

02/09/06

__

2007

0,1

INSTALL PREFABRICATED RADIO VAULT   ON BASS MOUNTA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/06

DESC BASELINE CURR DATE STATUS

03/01/07 T

03/01/07

03/01/07
02/15/07

T

T
T

03/02/07

06/30/07
01/15/08

T

T
T

Bass ITS Building

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/01/07ALLOCM470

T04/06/07BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-000 PM: R000.0/ Contract No. 02-3C670

PROGRAM INFORMATION

IN SHASTA COUNTY NEAR MOUNTAIN GATE  AT BASS MOUNTAIN.

MS and Delivery plan: No

T

$120

$120 $120
$120 03/30/06

0
0
0
0

None

Anderson, Carl

SHOPP-Minor A
20.10.201.315

Record #: 82

__



2007

0,1

BRIDGE PRESERVATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/16/06

DESC BASELINE CURR DATE STATUS

03/12/06

03/16/07 T

10/13/06

12/15/06
02/01/07

T

T
T

05/21/07

08/10/07
01/01/09

T

T
T

02/01/07
03/16/07

01/01/09

Redding OGAC (Bridges)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/15/06

T04/30/07ALLOCM470

T06/19/07BID OPENM490
M495 AWARD 07/16/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: R000.0/R018. Contract No. 02-2C741

PROGRAM INFORMATION

IN SHASTA COUNTY FROM COTTONWOOD  CREEK BRIDGE TO
CHURN CREEK BRIDGE  (KP 0.0/R30.4)

MS and Delivery plan: Yes

12/01/04

A

A
A

$1

$1 $3,990
$3,990

0
0
0
0

None

Burkenpas, Clint

Maintenance-
20.80.030.115

Record #: 83

10/06/05

CE

2008

2

OPEN-GRADED AC-OVERLAY-RAMPS        INCLUDED

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/16/06

DESC BASELINE CURR DATE STATUS

03/12/06

03/16/07 T

10/13/06

12/15/06
02/01/07

T

T
T

05/21/07

08/10/07
01/01/09

T

T
T

02/01/07
03/16/07

01/01/09

OGAC Overlay

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/15/06

T04/30/07ALLOCM470

T06/19/07BID OPENM490
M495 AWARD 07/16/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: R000.0/R018. Contract No. 02-2C740

PROGRAM INFORMATION

IN SHASTA COUNTY FROM COTTONWOOD  CREEK BRIDGE TO
CHURN CREEK BRIDGE  (KP 0.0/R30.4)

MS and Delivery plan: Yes

12/01/04

A

A
A

$1

$1 $6,180
$6,180

10/06/05

10/06/05

0
0
0
8

None

Burkenpas, Clint

Maintenance-
20.80.010.122

Record #: 84

10/06/05

CE



2007

1,9

LENGTHEN ON-RAMP

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/10/05 08/10/05

DESC BASELINE CURR DATE STATUS

01/16/04

11/10/06 T

07/06/06

03/13/06

A

A

12/08/06

03/02/07
01/04/08

T

T
T

03/13/06
11/10/06

01/04/08

Lake Blvd. Ramp

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

08/01/06

T11/25/06ALLOCM470

T01/05/07BID OPENM490
M495 AWARD 02/08/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: R016.2/R017. Contract No. 02-0C680

PROGRAM INFORMATION

IN SHA CO IN REDDING FROM 1.2 KM N  OF HILLTOP DR
OVERCROSSING TO  0.2 KM S OF ROUTE 5/299 SEPARATIO

MS and Delivery plan: Yes

05/27/03

A

A
A

$22

$1,700

$1,722 $1,706

$6

$1,700

10/29/03

10/29/03

0
0
0

14
None

Willis, Derek

59

SHOPP-Major
20.10.201.010

Record #: 85

01/16/04

CE

2007

0,1,2

INSTALL CULVERT LINING SYSTEM       IRDAP #2102

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/06 08/09/06

DESC BASELINE CURR DATE STATUS

04/15/07 T

08/15/06

02/01/07
08/01/06

A

T
A

06/01/07

07/23/07
12/07/07

T

T
T

10/01/06
04/15/07

10/15/07

SHASTA LAKE CULVERT LINING SYS.

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

02/01/07

T05/01/07ALLOCM470

T06/15/07BID OPENM490
M495 AWARD 06/30/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: L025.7/026.1 Contract No. 02-3C360

PROGRAM INFORMATION

IN SHASTA COUNTY NEAR SHASTA LAKE  CITY FROM 0.5 KM SOUTH
TO 0.1 KM  NORTH OF FAWNDALE OVERCROSSING.

MS and Delivery plan: Yes

A

$43

$43 $43
$43

0
0
0
0

None

Macrae, Rob

Maintenance-Minor B
20.80.020.151

Record #: 86

CE



2008

0,1

BRIDGE CHANNEL REPAIR & IMPROVEMENT IRDAP 2052R

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

09/01/04

02/15/08 T

10/01/07

12/01/07
10/01/07

T

T
T

04/15/08

07/01/08
07/01/09

T

T
T

John's Cow RSP

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/08ALLOCM470

T05/15/08BID OPENM490
M495 AWARD 06/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: 030.7/ Contract No. 02-2C210

PROGRAM INFORMATION

IN SHASTA COUNTY ON ROUTE 5 AT  JOHN'S COVE VIADUCT AND
ON ROUTE 44  AT COW CREEK BRIDGE.

MS and Delivery plan: No

04/27/04

T

A
A

$368

$368 $394

$26

$368

09/23/05

09/23/05

0
0
0

11
None

Akana, Eric

50

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Minor A
20.10.201.110

Record #: 87

09/01/04

__

2008

0

REST AREA STALL EXPANSION           IRDAP #2144

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

01/15/08 T

11/01/07

01/15/08
01/15/08

T

T
T

02/01/08

04/01/08
07/01/09

T

T
T

O'Brien Loo

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/08ALLOCM470

T03/01/08BID OPENM490
M495 AWARD 03/15/08 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: R031.1/ Contract No. 02-3C850

PROGRAM INFORMATION

IN SHASTA COUNTY ABOUT 9 MI N OF  SHASTA LAKE CITY AT
O'BRIEN SAFETY  ROADSIDE REST AREA

MS and Delivery plan: No

T

A
$250

$250 $250
$250 03/29/06

0
0
0
0

None

Carl Anderson

SHOPP-Minor A
20.10.201.250

Record #: 88

10/04/05

__



2009

0,1,2,9

BRIDGE REPLACEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/31/07 01/31/07

DESC BASELINE CURR DATE STATUS

04/09/04

T

02/14/08 T

07/01/07
07/01/07
10/01/07
01/01/08

T
T
T
T

04/16/08

08/04/08
07/01/13

T

T
T

01/01/08
02/14/08

07/01/13

Antlers Br Replacement

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/07

T03/21/08ALLOCM470

T06/19/08BID OPENM490
M495 AWARD 07/18/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: R039.5/R040. Contract No. 02-37890

PROGRAM INFORMATION

IN SHASTA CO NEAR LAKEHEAD FROM  1.8 KM SOUTH OF ANTLER
SUMMIT TO  0.5 KM SOUTH OF LAKEHEAD  UNDERCR

MS and Delivery plan: Yes

09/01/00

10/01/0610/01/06
T

A
A

$870

$185,759

$186,629 $186,463

$704

$172,759
$13,000

02/03/04

02/28/06
02/03/04

11
0
0

11
None

Akana, Eric

800

401:         Y
1602:        Y
404 NP:       Y

SHOPP-Major
20.10.201.110

Record #: 89

09/01/01

ND

2010

0,1

REHAB SOUTHBOUND SRRA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/25/05

DESC BASELINE CURR DATE STATUS

04/09/04

07/17/07 T

01/03/07
12/01/06
04/11/07
07/01/07

T
T
T
T

09/17/07

11/17/07
10/17/09

T

T
T

Lakehead SRRA

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T08/17/07ALLOCM470

T10/17/07BID OPENM490
M495 AWARD 11/11/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: R043.1/ Contract No. 02-39580

PROGRAM INFORMATION

IN SHA CO NEAR LAKEHEAD AT 1.3 KM  N OF LAKEHEAD UC. (KP
R69.4)

MS and Delivery plan: No

05/19/03

A

A
A

$3,819

$3,819 $3,819
$3,819

02/01/03

02/01/03

0
0
0
4

None

Baker, Phil

120

SHOPP-Major
20.10.201.250

Record #: 90

08/18/03

CE



K

ASPHALT CONCRETE SURFACING - CAPM

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/03/06

DESC BASELINE CURR DATE STATUS

03/01/06

11/01/07 T

06/01/07
05/01/07
08/01/07
10/01/07

T
T
T
T

03/01/08

05/01/08
01/02/10

T

T
T

Lakehead/Dog Creek CAPM Supplemental

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/08ALLOCM470

T04/01/08BID OPENM490
M495 AWARD 05/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: R044.4/R058. Contract No. 02-2C450

PROGRAM INFORMATION

IN SHA CO NEAR LAKEHEAD FROM 0.9 MI  S OF DOG CREEK BR TO
0.6 MI N OF  SIMS UC.

MS and Delivery plan: No

12/01/04

T

A
A

$9,800
$9,800

06/01/05

06/01/05

0
0
0
4

None

Anderson, Carl

SHOPP-K-Phase
40.50.201.390

Record #: 91

10/06/05

CE

2008

1,2,9

WIDEN STR, ADD AUX LNS, ADD &       WIDEN RAMPS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/17/03 06/17/03

DESC BASELINE CURR DATE STATUS

07/01/99

A

11/02/07 T

05/01/07
04/01/07
08/02/07
06/29/06

T
T
T
A

01/16/08

05/01/08
07/07/12

T

T
T

09/01/06
11/02/07

07/07/12

DANA TO DOWNTOWN

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

08/02/07

T12/17/07ALLOCM470

T03/16/08BID OPENM490
M495 AWARD 04/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-005 PM: R15.1/R15.7 Contract No. 02-32801

PROGRAM INFORMATION

IN SHA CO IN REDDING ON RT 5 FM 0.5  KM S TO 0.4 KM N OF RT
5/44 SEP  & ON RT 44 FR ACID CANAL BR TO

MS and Delivery plan: Yes

12/01/98

10/03/0210/03/02
A

A
A

$354

$25,630

$25,984 $35,359

$280

$19,579
$15,500

11/30/98

08/15/05
11/30/98

5
5
4
7

None

Baker, Phil

550

401:         Y
1602:        Y
404 NP:       Y

STIP-Fully Funded
20.10.075.400

Record #: 92

01/02/99

ND



CONSTRUCT AUXILLARY LANES           IRDAP #1720

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/17/03

DESC BASELINE CURR DATE STATUS

07/01/08 T

03/14/08
12/01/07
04/01/08
01/01/08

T
T
T
T

08/16/08

10/15/08
01/01/12

T

T
T

Liberty St. Aux. Lane

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/16/08ALLOCM470

T09/09/08BID OPENM490
M495 AWARD 10/06/08 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
NOAA:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-044 PM: L000.3/L001. Contract No. 02-38840

PROGRAM INFORMATION

IN SHA CO IN REDDING FM EAST ST TO  5/44 SEPARATION  (KP
L0.5/L2.9)

MS and Delivery plan: No

A
$35,079

$19,579
$15,500

06/12/03

08/15/05
06/12/03

1
0
0
0

None

Baker, Phil

401:         Y
1602:        Y
404 NWP:    Y

STIP-Fully Funded
Not Found

Record #: 93

ND

BRIDGE SEISMIC RETROFIT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/17/03

DESC BASELINE CURR DATE STATUS

07/01/99

A

07/01/08 T

01/01/08
12/01/07
04/01/08
01/01/06

T
T
T
T

08/01/08

10/15/08
01/01/12

T

T
T

44 Sacramento River Scour (SHOPP)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/15/08ALLOCM470

T09/15/08BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-044 PM: L000.6/L001. Contract No. 02-3C090

PROGRAM INFORMATION

IN SHASTA COUNTY IN REDDING FROM  1.2 KM WEST TO 0.4 KM
EAST OF  SACRAMENTO RIVER BRIDGE NO. 6-51.

MS and Delivery plan: No

12/01/98

10/03/02
A

A
A

$15,000
$15,000 07/12/05

0
0
0
0

None

Baker, Phil

SHOPP-K-Phase
Not Found

Record #: 94

01/02/99

__



2007

1,2,9

WIDEN SHOULDERS, UPGRADE VERTICAL & HORIZONTAL CUR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/21/05 12/21/05

DESC BASELINE CURR DATE STATUS

12/19/03

09/08/06 T

03/10/06

05/24/06
09/01/06

A

A
T

10/06/06

01/05/07
01/04/08

T

T
T

09/01/06
09/08/06

01/04/08

DERSCH SAFETY

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

05/12/06

T09/15/06ALLOCM470

T11/10/06BID OPENM490
M495 AWARD 12/14/06 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-044 PM: R016.2/R018. Contract No. 02-38300

PROGRAM INFORMATION

IN SHA CO NEAR MILLVILLE FROM 2.8  KM E OF BEAR CREEK
BRIDGE TO 0.2 KM  W OF DERSCH ROAD. (KP R26.1/

MS and Delivery plan: Yes

06/07/99

A

A
A

$184

$7,500

$7,684 $7,574

$74

$7,500

11/18/03

11/18/03

6
6
4
9

None

Willis, Derek

65

SHOPP-Major
20.10.201.010

Record #: 95

12/19/03

CE

0,1,3,5

CCTV                                IRDAP #2069

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/07/05

DESC BASELINE CURR DATE STATUS

07/01/04

08/07/06 T

12/27/05

02/26/06
12/15/05

A

A
A

09/18/06

11/15/06
12/31/07

T

T
T

SHINGLETOWN CCTV

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T09/07/06ALLOCM470

T10/17/06BID OPENM490
M495 AWARD 10/31/06 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-044 PM: R027.9/ Contract No. 02-1C640

PROGRAM INFORMATION

IN SHASTA COUNTY IN SHINGLETOWN AT  WILSON HILL ROAD. (KP
R44.9)

MS and Delivery plan: No

05/19/04

A

A
A

$160
$160

04/22/05

04/22/05

0
0
0
0

None

Harvey, Chris

15

SHOPP-Minor A
20.10.201.315

Record #: 96

06/15/04

CE



2008

0,1,2,9

REPLACE BRIDGE & REALIGN RDWY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/31/07 01/31/07

DESC BASELINE CURR DATE STATUS

09/03/99

A

02/01/08 T

07/01/07
06/01/07
10/01/07
01/01/08

T
T
T
T

04/15/08

09/01/08
07/01/12

T

T
T

01/01/08
02/01/08

07/01/12

Lake Britton

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/07

T03/15/08ALLOCM470

T07/01/08BID OPENM490
M495 AWARD 08/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y
USFS:         Y
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-089 PM: R026.3/030.7 Contract No. 02-32560

PROGRAM INFORMATION

IN SHA CO NR BURNEY FROM 0.5 KM N  OF CLARK CK RD TO 0.3 KM
N  OF SOLDIER MT LOOKOUT RD  (KP 42.3/49

MS and Delivery plan: Yes

07/01/97

06/27/0606/27/06
T

A
A

$2,584

$73,125

$75,709 $67,204

$888

$50,000
$16,316

01/02/04

09/17/06
01/02/04

18
0
0
7

Yes

Akana, Eric

800

401:         Y
1602:        Y
404 NWP:    Y
2080.1:      Y

SHOPP-Long Lead
20.10.201.110

Record #: 97

09/03/99

ND

2007

0,1,2,9

INSTALL SIGNAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/02/06

DESC BASELINE CURR DATE STATUS

01/20/05

12/01/06 T

08/03/06

10/01/06
08/08/06

A

T
A

01/16/07

04/02/07
07/01/08

T

T
T

Bruce Street Signal

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

T02/14/07BID OPENM490
M495 AWARD 03/14/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-273 PM: R004.8/005.1 Contract No. 02-3C710

PROGRAM INFORMATION

IN SHASTA COUNTY IN ANDERSON AT  VARIOUS LOCATIONS FROM
PINION  STREET TO SOUTH STREET  (KP 7.1, 7.7

MS and Delivery plan: No

01/19/05

A

A
A

$390

$390 $786

$6

$780

03/03/06

03/03/06

2
2
2

10
None

Akana, Eric

SHOPP-Minor A
20.10.201.310

Record #: 98

01/20/05

CE



2007

1,2,9

ADA PED FACILITY & SAFETY LIGHTING  IRDAP #2022

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/29/05

DESC BASELINE CURR DATE STATUS

07/01/04

10/15/06 T

09/21/05

10/03/05

A

A

12/15/06

03/15/07
07/15/08

T

T
T

Westwood Signal Upgrade

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/08/06ALLOCM470

T02/01/07BID OPENM490
M495 AWARD 03/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-273 PM: R012.3/ Contract No. 02-1C400

PROGRAM INFORMATION

IN SHASTA COUNTY IN REDDING AT  WESTWOOD AVENUE (KP 19.8)

MS and Delivery plan: No

01/01/03

A

A
A

$445

$445 $639

$1

$638

05/25/05

05/25/05

3
3
3
6

None

Anderson, Carl

30

SHOPP-Minor A
20.10.201.015

Record #: 99

09/22/03

CE

2008

0,1,2,9

CURVE CORRECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07 01/01/07

DESC BASELINE CURR DATE STATUS

06/27/03

01/15/08 T

09/01/07

11/01/07
01/01/08

T

T
T

03/03/08

06/01/08
01/01/10

T

T
T

01/01/08
01/15/08

01/01/10

Top of Buckhorn Curve Correction

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

11/01/07

T02/01/08ALLOCM470

T04/01/08BID OPENM490
M495 AWARD 05/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: R000.0/000.6 Contract No. 02-39790

PROGRAM INFORMATION

IN SHA CO ABOUT 28 KM W OF SHASTA  AT 0.0 KM TO 1.0 KM E OF
TRINITY  COUNTY. (KP 0.0/1.0)

MS and Delivery plan: Yes

03/01/02

T

A
A

$35

$3,289

$3,324 $3,300

$11

$3,289

02/11/05

02/11/05

3
1
1
3

None

Burkenpas, Clint

65

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Major
20.10.201.010

Record #: 100

06/27/03

CE



2007

1,2

REPAVE AND EXPAND PARKING AREA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/06/02 12/06/02

DESC BASELINE CURR DATE STATUS

11/01/01

A

02/19/07 T

10/18/06

12/18/06
12/18/06

T

T
T

04/23/07

06/11/07
07/01/08

T

T
T

10/01/06
12/01/06

07/30/07

Whiskeytown Scales

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

T04/02/07ALLOCM470

T05/14/07BID OPENM490
M495 AWARD 05/28/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: L012.6/ Contract No. 02-39060

PROGRAM INFORMATION

IN SHA CO ABOUT 9.5 KM W OF OLD  SHASTA AT THE
WHISKEYTOWN TRUCK  SCALE. (KP 20.3)

MS and Delivery plan: Yes

09/01/01

11/01/0211/01/02
A

A
A

$180

$180 $180
$180

03/29/02

03/29/02

0
0
0
2

None

Anderson, Carl

20

SHOPP-Major
20.10.201.321

Record #: 101

11/01/01

CE

2008

0,1

DRIVEWAY CONNECTION MODIFICATIONS   IRDAP #2155

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/29/07

DESC BASELINE CURR DATE STATUS

03/09/06

11/12/07 T

07/27/07

11/11/07

T

T

01/21/08

04/01/08
07/15/09

T

T
T

Kawa Honda

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/24/07ALLOCM470

T02/19/08BID OPENM490
M495 AWARD 03/18/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: R031.9/032.2 Contract No. 02-4C030

PROGRAM INFORMATION

IN SHASTA COUNTY NEAR BELLA VISTA  FROM 0.4 MI WEST TO
LEMM CREEK.

MS and Delivery plan: No

03/08/06

T

A
A

$190

$190 $190
$190

0
0
0
0

None

Akana, Eric

SHOPP-Minor A
20.10.201.310

Record #: 102

03/09/06

__



2008

0,1

DIGOUTS                             IRDAP #2128

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/01/06

DESC BASELINE CURR DATE STATUS

06/23/05

05/02/07 T

02/01/07

05/01/07
01/01/07

T

T
T

07/30/07

09/18/07
01/01/08

T

T
T

Ingot Digouts

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T06/15/07ALLOCM470

T08/21/07BID OPENM490
M495 AWARD 09/04/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: 040.7/060.0 Contract No. 02-2C910

PROGRAM INFORMATION

IN SHASTA COUNTY NEAR INGOT FROM  0.5 KM WEST OF
BACKBONE RIDGE TO  BIG BEND ROAD

MS and Delivery plan: No

05/06/05

T

A
A

$500

$500 $500
$500

0
0
0
0

None

Burkenpas, Clint

25

SHOPP-Minor A
20.10.201.121

Record #: 103

06/23/05

__

2006

1

REALIGN HIGHWAY AND CONSTRUCT       CLIMBING LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

DESC BASELINE CURR DATE STATUS

05/15/06 A

09/18/06

12/12/06
07/01/08

T

T
T

Combine Fountain Curve

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

T10/24/06BID OPENM490
M495 AWARD 11/28/06 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: R050.7/051.9 Contract No. 02-3705U

PROGRAM INFORMATION

IN SHASTA COUNTY NEAR ROUND  MOUNTAIN FROM 2.8 KM WEST
TO 0.9 KM  WEST OF BUZZARD ROOST ROAD  (KP 81

MS and Delivery plan: No

$8,220

$8,220 $8,220
$8,220

0
0
0
0

None

Akana, Eric

401:         D
1602:        D
404 NWP:    D

SHOPP-Major
20.10.201.010

Record #: 104

CE



2007

0,1,2

RECONSTRUCT SHOULDER SLOPES, AC     FLOWLINE, DI,

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/30/06 10/30/06

DESC BASELINE CURR DATE STATUS

02/15/07 T

01/15/07
11/30/06

T
T

03/15/07

05/01/07

T

T

11/30/06
02/15/07

Montgomery Creek Drainage

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

01/15/07

ALLOCM470

BID OPENM490
M495 AWARD 04/02/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: R057.4/057.7 Contract No. 02-4c330

PROGRAM INFORMATION

IN SHASTA COUNTY NEAR MONTGOMERY  CREEK FROM 0.7 MI
EAST OF  MONTGOMERY CREEK BRIDGE TO 2.1 MI  WEST

MS and Delivery plan: Yes

T

$1

$1 $100
$100

0
0
0
0

None

Macrae, Rob

Maintenance-
20.80.020.020

Record #: 105

__

2008

0,1,2

WB LTL AND INSTALL HIGHWAY SAFETY   LIGHTING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/24/06

DESC BASELINE CURR DATE STATUS

07/01/04

08/17/07 T

04/13/07

04/13/07

T

T

10/15/07

01/12/08
07/01/09

T

T
T

Hillcrest LTL

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/04/07ALLOCM470

T11/13/07BID OPENM490
M495 AWARD 12/14/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: R060.6/R060. Contract No. 02-1C970

PROGRAM INFORMATION

IN SHA COUNTY NEAR MONTGOMERY CREEK  AT HILLCREST
SAFETY ROADSIDE REST  AREA. (KP 97.5)

MS and Delivery plan: No

04/02/02

A

A
A

$5

$540

$545 $530

$35

$495

03/01/05

03/01/05

0
0
0
3

None

Akana, Eric

40

SHOPP-Minor A
20.10.201.310

Record #: 106

12/03/02

CE



2008

0,1

CONSTRUCT FUEL FACILITY AND         ADDITIONAL PAV

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/22/05

DESC BASELINE CURR DATE STATUS

12/01/04

12/12/05 A

09/07/05

12/12/05
08/05/05

A

A
A

07/01/07

09/01/07
07/31/08

T

T
T

Burney Bulk Fuel Facility

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/01/07ALLOCM470

T08/05/07BID OPENM490
M495 AWARD 08/21/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-299 PM: R075.6/ Contract No. 02-2C140

PROGRAM INFORMATION

IN SHASTA COUNTY AT BURNEY AT  BURNEY MAINTENANCE
STATION  (KP 121.7)

MS and Delivery plan: No

11/01/04

A

A
A

$450

$450 $450
$450

04/22/05

04/22/05

0
0
0
0

None

Brown, Elliot

SHOPP-Minor A
20.10.201.352

Record #: 107

12/01/04

__

2008

1

STRUCTURAL REPAIR OF SANDHOUSES     IRDAP'S 2076,

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/07/05

DESC BASELINE CURR DATE STATUS

06/01/04

A

02/01/07 T

11/01/06

11/03/06
05/30/06

T

T
A

04/01/07

06/01/07
02/01/08

T

T
T

Combined Sandhouse Repair

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/07ALLOCM470

T05/01/07BID OPENM490
M495 AWARD 05/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SHA-L5742 PM: / Contract No. 02-2C17U

PROGRAM INFORMATION

IN SHASTA AND SISKIYOU COUNTIES AT  VARIOUS LOCATIONS.  (KP
107.5, 38.7, 18.2)____________

MS and Delivery plan: No

03/06/04

09/06/05
A

A
A

$425

$425 $425
$425

0
0
0
0

None

Brown, Elliot

SHOPP-Minor A
20.10.201.352

Record #: 108

05/01/04

__



2007

0,2,9

CULVERT REPAIR        IRDAP #1541

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/07

DESC BASELINE CURR DATE STATUS

09/01/00

T

01/01/08 T

12/01/07

12/01/07
01/01/08

T

T
T

03/01/08

04/01/08
03/01/09

T

T
T

Mill Creek Culvert Repair

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/08ALLOCM470

T03/15/08BID OPENM490
M495 AWARD 03/29/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-003 PM: 006.5/ Contract No. 02-36320

PROGRAM INFORMATION

IN SIS CO NEAR CALLAHAN AT 0.5 KM  WEST OF MILL CREEK
BRIDGE  (KP 10.5)

MS and Delivery plan: No

01/01/99

05/01/07
T

A
A

$50

$50 $52

$2

$50

04/03/03

09/29/04

2
2
0
0

None

Anderson, Carl

SHOPP-Minor B
20.10.201.150

Record #: 109

09/01/00

ND

2008

0,1

WIDEN SHOULDERS                     IRDAP #2051

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

05/18/04

11/01/07 T

07/01/07

10/01/07
10/01/07

T

T
T

01/01/08

06/01/08
12/01/08

T

T
T

Yreka Travel Plaza Shoulder Widening

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/01/07ALLOCM470

T02/01/08BID OPENM490
M495 AWARD 03/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-003 PM: R047.5/R047.8 Contract No. 02-1C960

PROGRAM INFORMATION

IN SIS COUNTY IN YREKA FROM 0.5 KM  SOUTH OF JASPER PLACE
TO JASPER  PLACE (KP R76.4/R76.9)

MS and Delivery plan: No

04/16/04

T

A
A

$350

$350 $350
$350

02/17/06

02/17/06

0
0
0
5

None

Anderson, Carl

75

SHOPP-Minor A
20.10.201.310

Record #: 110

05/18/04

__



2007

1,5

LEFT TURN LANE                      IRDAP #1751

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/03/03 03/30/03

DESC BASELINE CURR DATE STATUS

01/15/02

06/01/07 T

12/15/06

03/15/07
03/15/07

T

T
T

07/24/07

09/25/07
12/19/08

T

T
T

03/15/07
06/01/07

12/19/08

Ager Rd Left Turn Lanes

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

03/15/07

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-003 PM: R048.5/R049.2 Contract No. 02-39120

PROGRAM INFORMATION

IN SIS CO IN YREKA FROM 0.7 KM S  TO 0.6 KM N OF YREKA AGER
RD.  (KP R78.1/R79.3)

MS and Delivery plan: Yes

08/06/99

A

A
A

$630

$630 $612
$612

11/09/01

11/09/01

0
0
0
5

None

Anderson, Carl

46

STIP-Fully Funded
20.10.201.310

Record #: 111

12/14/01

CE

2008

0,1,2

REPAIR FLOORS, UPGRADE LIGHTING,    AND REMODEL OF

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/15/07 02/15/07

DESC BASELINE CURR DATE STATUS

03/16/06

12/15/07 T

05/01/07
05/01/07
08/01/07
11/15/07

T
T
T
T

03/03/08

05/15/08
11/02/09

T

T
T

11/15/07
11/15/07

11/02/09

DUNSMUIR TK INSPCT

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

08/01/07

T02/01/08ALLOCM470

T04/03/08BID OPENM490
M495 AWARD 04/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-005 PM: R007.2/ Contract No. 02-0C330

PROGRAM INFORMATION

IN SIS CO NEAR DUNSMUIR AT DUNSMUIR  TRUCK INSPECTION
FACILITY  (KP R11.4)

MS and Delivery plan: Yes

09/01/02

T

A
A

$5

$2,758

$2,763 $2,758
$2,758

12/12/05

12/12/05

0
0
0
6

None

Gutierrez, Gary

SHOPP-Major
20.10.201.321

Record #: 112

02/27/06

CE



2008

1,2,9

ROADWAY REHAB

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/06 03/24/06

DESC BASELINE CURR DATE STATUS

04/09/04

05/03/07 T

01/23/07
10/01/06
02/01/07
05/01/07

T
T
T
T

08/07/07

11/07/07
12/18/09

T

T
T

05/01/07
05/03/07

12/18/09

Black Butte Rehab Phase B

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

02/01/07

T07/19/07ALLOCM470

T09/18/07BID OPENM490
M495 AWARD 10/16/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-005 PM: R011.4/R016.4 Contract No. 02-38110

PROGRAM INFORMATION

IN SIS COUNTY NEAR MOUNT SHASTA  FROM 0.4 KM N OF LASSEN
LANE OVER-  CROSSING TO 0.8 KM N OF BLACK B

MS and Delivery plan: Yes

10/01/02

A

A
A

$1

$14,695

$14,696 $14,698

$3

$11,651
$3,044

10/14/03

02/28/06
10/14/03

2
2
1
6

Yes

Anderson, Carl

120

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Major
20.10.201.120

Record #: 113

08/29/03

CE

2009

0,1

REPLACE DECK 02-0123L & STRENGTHEN  /SEISMIC RETRO

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/30/06 11/30/06

DESC BASELINE CURR DATE STATUS

03/16/06

10/21/07 T

06/01/07
05/01/07
08/01/07
08/01/07

T
T
T
T

01/15/08

04/01/08
07/01/10

T

T
T

08/01/07
10/21/07

07/01/10

Shasta River Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

08/01/07

T12/15/07ALLOCM470

T02/15/08BID OPENM490
M495 AWARD 03/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-005 PM: R022.3/R022.9 Contract No. 02-2C710

PROGRAM INFORMATION

IN SISKIYOU COUNTY NEAR WEED FROM  0.3 MI SOUTH TO 0.3 MI
NORTH OF  SHASTA RIVER BRIDGES

MS and Delivery plan: Yes

05/01/05

T

A
A

$4

$4,152

$4,156 $4,155

$3

$2,228
$1,924

05/11/05

02/28/06
05/11/05

0
0
0
3

None

Akana, Eric

240

SHOPP-Major
20.10.201.110

Record #: 114

01/03/06

CE



2008

0,1,2

REHAB FACILITIES @NB & SB WEED SRRA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/27/05 09/27/05

DESC BASELINE CURR DATE STATUS

04/09/04

03/01/07 T

08/16/06
06/23/06
12/01/06
09/27/05

A
A
T
A

05/17/07

08/17/07
08/31/09

T

T
T

09/27/05
03/01/07

11/29/09

WEED NB & SB SRRA

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/01/06

T05/03/07ALLOCM470

T06/14/07BID OPENM490
M495 AWARD 06/28/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-005 PM: R025.6/ Contract No. 02-36200

PROGRAM INFORMATION

IN SISKIYOU COUNTY NEAR WEED AT THE  WEED SAFETY
ROADSIDE REST AREAS  (KP R41.2)

MS and Delivery plan: Yes

12/31/98

A

A
A

$3,130

$3,130 $3,130

$2,842
$288

04/22/05

02/28/06
04/22/05

0
0
0
2

None

Baker, Phil

SHOPP-Major
20.10.201.250

Record #: 115

08/18/03

CE

1

REPLACEMENT OF TILE IN RESTROOMS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/07

DESC BASELINE CURR DATE STATUS

10/01/07 T

09/01/07

10/01/07
06/01/07

T

T
T

12/01/07

03/01/08
11/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 02/01/08 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-005 PM: R058.2/ Contract No. 02-2C790

PROGRAM INFORMATION

IN SISKIYOU COUNTY ABOUT 13 KM  NORTH OF YREKA AT COLLIER
SAFETY  ROADSIDE REST AREA.  (KP R93.7)

MS and Delivery plan: No

T
$45
$45 04/26/05

0
0
0
0

None

SHOPP-Minor B
20.10.201.150

Record #: 116

__



2008

0,1,2

MODIFY HORIZONTAL CURVE, ADD        SHOULDERS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/01/06 12/01/06

DESC BASELINE CURR DATE STATUS

12/02/04

T

08/03/07 T

03/02/07

05/04/07
08/03/07

T

T
T

09/07/07

12/07/07
01/03/09

T

T
T

08/03/07
08/03/07

01/03/09

DEADHORSE SAFETY

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

05/04/07

T08/17/07ALLOCM470

T10/05/07BID OPENM490
M495 AWARD 11/02/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y
USFS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-089 PM: R003.0/R004.0 Contract No. 02-1C370

PROGRAM INFORMATION

IN SIS CO NEAR BARTLE FROM 0.4 KM S  TO 1.2 KM N OF DEAD
HORSE SUMMIT.  (KP 4.8/6.4)

MS and Delivery plan: Yes

05/17/04

09/01/0609/01/06
T

A
A

$265
$140

$3,274

$3,679 $3,539

$265

$3,274

12/01/04

12/01/04

3
3
0
5

None

Willis, Derek

75

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Major
20.10.201.010

Record #: 117

12/02/04

ND

2007

REPAIR STORM DAMAGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/06

DESC BASELINE CURR DATE STATUS

08/15/06

05/15/07 T

02/01/07

05/01/07
05/01/07

T

T
T

07/15/07

09/15/07
10/01/08

T

T
T

Sis 96 Storm Damage Restoration - Phase B

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/01/07ALLOCM470

T08/15/07BID OPENM490
M495 AWARD 09/01/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIS-096 PM: R001.2/003.0 Contract No. 02-3C810

PROGRAM INFORMATION

IN SISKIYOU AT VARIOUS LOCATIONS.

MS and Delivery plan: No

06/14/06

T

A

$1,400

$1,400 $1,400
$1,400 03/27/06

0
0
0
0

None

Anderson, Carl

SHOPP-K-Phase
Not Found

Record #: 118

__



K

BONDED WEARING COURSE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/03/06

DESC BASELINE CURR DATE STATUS

03/01/06

02/01/07 T

09/01/06

12/01/06
01/01/07

T

T
T

04/01/07

06/01/07
01/01/09

T

T
T

McClain's Legacy

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/01/07ALLOCM470

T05/01/07BID OPENM490
M495 AWARD 06/01/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-005 PM: R000.0/R022. Contract No. 02-2c750

PROGRAM INFORMATION

IN TEHAMA COUNTY AT AND NEAR  CORNING FROM GLENN
COUNTY TO BRANCH  COYOTE CREEK

MS and Delivery plan: No

12/01/04

T

A
A

$13,931
$13,931

09/27/05

09/27/05

0
0
0
6

None

Burkenpas, Clint

SHOPP-K-Phase
40.50.201.390

Record #: 119

10/07/05

CE

2009

0,1,2

BRIDGE REPLACEMENT (SCOUR)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/06/06

DESC BASELINE CURR DATE STATUS

04/01/04

11/01/07 T

04/15/07
05/01/07
07/05/07
10/15/07

T
T
T
T

01/07/08

04/04/08
01/16/12

T

T
T

Thomes Creek Bridge

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/15/07ALLOCM470

T02/04/08BID OPENM490
M495 AWARD 03/03/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
NOAA:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-005 PM: R012.2/ Contract No. 02-0C970

PROGRAM INFORMATION

IN TEHAMA COUNTY NEAR CORNING AT  THOMES CREEK BRIDGE
(#08-0085R/L)  (KP R19.6)

MS and Delivery plan: No

12/01/02

T

A
A

$40

$39,337

$39,377 $39,367

$30

$39,337

08/09/06

03/28/06
08/09/06

6
6
0
1

None

Gutierrez, Gary

480

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Major
20.10.201.111

Record #: 120

11/04/03

CE



2009

0,1,2,9

SCOUR MITIGATION IN STREAM

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/06/06

DESC BASELINE CURR DATE STATUS

04/09/04

01/18/08 T

07/06/07
07/06/07
10/06/07
01/04/08

T
T
T
T

03/15/08

06/01/08
01/15/10

T

T
T

T- 4 Scour

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/01/08ALLOCM470

T04/15/08BID OPENM490
M495 AWARD 05/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-005 PM: R017.0/ Contract No. 02-0C300

PROGRAM INFORMATION

IN TEHAMA COUNTY IN AND NEAR RED  BLUFF AT ELDER CREEK BR
AND AT  DIBBLE CREEK BR.  (KP R27.2,  R45.

MS and Delivery plan: No

07/01/02

T

A
A

$20

$3,060

$3,080 $3,079

$19

$3,060

04/14/06

04/14/06

1
0
0
5

None

Gutierrez, Gary

100

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Major
20.10.201.111

Record #: 121

08/29/03

CE

2007

0,1

SOUTH RED BLUFF SHOULDER WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/14/06

DESC BASELINE CURR DATE STATUS

10/04/05

11/03/06 T

08/10/06

10/06/06

A

T

12/01/06

03/02/07
11/02/07

T

T
T

South Red Bluff Median Shoulder Widening

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/10/06ALLOCM470

T01/05/07BID OPENM490
M495 AWARD 02/02/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-005 PM: R024.4/R024. Contract No. 02-3C260

PROGRAM INFORMATION

IN TEHAMA COUNTY IN RED BLUFF FROM  0.8 KM SOUTH TO
DIAMOND AVENUE  OVERCROSSING AND FROM 1.0 KM SOU

MS and Delivery plan: No

09/07/05

A

A
A

$400

$400 $405

$5

$400

02/09/06

02/09/06

0
0
0
6

None

Willis, Derek

20

SHOPP-Minor A
20.10.201.010

Record #: 122

10/04/05

CE



2007

1,2,9

CURVE IMPROVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/29/05 12/29/05

DESC BASELINE CURR DATE STATUS

04/09/04

01/19/07 T

06/23/06

01/05/07

A

T

03/09/07

06/01/07
01/04/08

T

T
T

01/05/07
01/19/07

01/04/08

PENTACOLA CURVE

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/09/07ALLOCM470

T04/06/07BID OPENM490
M495 AWARD 05/10/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: R011.4/011.8 Contract No. 02-0C410

PROGRAM INFORMATION

IN TEHAMA COUNTY NEAR PLATINA FROM  1.7 KM TO 2.3 KM EAST
OF DRY CREEK  BRIDGE.  (KP 18.3/19.0)

MS and Delivery plan: Yes

11/01/02

A

A
A

$27

$1,545

$1,572 $1,577

$32

$1,545

05/23/03

05/23/03

3
3
0
5

None

Willis, Derek

40

401:         D
1602:        D
404 NWP:    Y

SHOPP-Major
20.10.201.010

Record #: 123

08/18/03

CE

2007

0,1,2

CONSTRUCT SEDIMENT DETENTION BASIN  IRDAP #2147

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

10/01/07 T

04/01/07

10/01/07
03/01/07

T

T
T

12/01/07

03/01/08
10/15/08

T

T
T

DRY CRK SEDIMENT DET. BASIN

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 02/01/08 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: L011.9/012.3 Contract No. 02-3C340

PROGRAM INFORMATION

IN TEHAMA COUNTY NEAAR DRY CREEK  FROM 2. KM TO 3.1 KM
WEST OF DRY  CREEK BRIDGE.  (KP 19.2/19.8)

MS and Delivery plan: No

T

$2

$50

$52 $50
$50

0
0
0
0

None

Macrae, Rob

SHOPP-Minor B
20.10.201.151

Record #: 124

__



2008

0,1,2,9

CURVE CORRECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/21/06

DESC BASELINE CURR DATE STATUS

11/01/05

07/06/07 T

07/12/06

07/06/07

A

T

08/07/07

11/02/07
01/09/09

T

T
T

TEH-036 -  ROSEWOOD CURVE SAFETY

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/13/07ALLOCM470

T09/07/07BID OPENM490
M495 AWARD 10/05/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: R015.2/R015. Contract No. 02-2C880

PROGRAM INFORMATION

IN TEHAMA COUNTY ABOUT 5 MI WEST OF  DRY CREEK FROM 4 MI
WEST TO 3.4 MI  WEST OF SALT CREEK BRIDGE.

MS and Delivery plan: No

05/02/05

A

A
A

$19

$1,326

$1,345 $1,343

$17

$1,326

07/08/05

07/08/05

2
2
0
2

None

Willis, Derek

40

401:         D
1602:        D
404 NWP:    Y

SHOPP-Major
20.10.201.010

Record #: 125

07/26/05

CE

2007

1,2,9

CURVE IMPROVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/18/06 01/18/06

DESC BASELINE CURR DATE STATUS

12/30/04

01/18/07 T

08/21/06

10/05/06
01/05/07

A

T
T

02/19/07

05/24/07
01/17/08

T

T
T

01/05/07
01/19/07

01/18/08

McKay Curves

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/06/06

T01/25/07ALLOCM470

T03/18/07BID OPENM490
M495 AWARD 04/18/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
NOAA:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: R028.8/030.0 Contract No. 02-2C060

PROGRAM INFORMATION

IN TEHAMA COUNTY ABOUT 17 KM EAST  OF RED BLUFF FROM 1.1
KM TO 2.7 KM  EAST OF EAST LEG CANNON ROAD.

MS and Delivery plan: Yes

07/01/04

A

A
A

$142

$3,244

$3,386 $3,391

$147

$3,244

12/20/04

12/20/04

7
7
2
0

None

Willis, Derek

90

401:         D
1602:        D
404 NWP:    Y

SHOPP-Major
20.10.201.010

Record #: 126

12/30/04

CE



2008

0,1,2,9

REALIGN CURVE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/07/06 05/30/06

DESC BASELINE CURR DATE STATUS

11/01/05

07/06/07 T

12/01/06

07/06/07

T

T

08/03/07

11/02/07
01/09/09

T

T
T

07/06/07
07/06/07

01/09/09

TEH-036 -  KINNEY CURVE SAFETY

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/13/07ALLOCM470

T09/07/07BID OPENM490
M495 AWARD 10/05/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: R037.7/038.2 Contract No. 02-2C650

PROGRAM INFORMATION

IN TEHAMA COUNTY NEAR RED BLUFF  FROM 0.7 KM WEST TO 0.3
KM WEST OF  KENNY RD (KP 60.7/61.5)

MS and Delivery plan: Yes

03/11/05

A

A
A

$33

$1,273

$1,306 $1,304

$31

$1,273

07/06/05

07/06/05

4
4
0
6

None

Willis, Derek

40

SHOPP-Major
20.10.201.010

Record #: 127

08/16/05

CE

2007

0,1,2,9

ADD SIGNAL AT INTERSECTION          IRDAP #2141

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/10/06

DESC BASELINE CURR DATE STATUS

10/04/05

03/09/07 T

09/15/06

11/17/06
03/02/07

T

T
T

05/04/07

06/15/07
11/02/07

T

T
T

RED BLUFF CEDAR/ MAIN SIGNAL

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T04/06/07ALLOCM470

T05/18/07BID OPENM490
M495 AWARD 06/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: L041.0/ Contract No. 02-3C290

PROGRAM INFORMATION

IN TEHAMA COUNTY IN RED BLUFF AT  CEDAR STREET (KP L66.0)

MS and Delivery plan: No

09/07/05

T

A
A

$277

$277 $423

$7

$416

02/14/06

02/14/06

4
0
0

10
None

Willis, Derek

45

SHOPP-Minor A
20.10.201.010

Record #: 128

10/04/05

__



2008

0,1

EXTEND BOX CULVERT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

01/31/06

02/01/08 T

11/01/07

02/01/08

T

T

03/03/08

06/01/08
01/05/09

T

T
T

Summit Shoulder Widening

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/08/08ALLOCM470

T04/01/08BID OPENM490
M495 AWARD 05/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: R087.4/ Contract No. 02-3C720

PROGRAM INFORMATION

IN TEHAMA COUNTY NEAR MINERAL AT  0.4 KM WEST OF ROUTE 89.
(KP 140.7)

MS and Delivery plan: No

08/10/98

T

A
A

$725

$725 $725
$725

0
0
0
0

None

Gutierrez, Gary

SHOPP-Minor A
20.10.201.310

Record #: 129

02/28/01

__

2007

1,2,9

CURVE CORRECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/28/05 02/28/05

DESC BASELINE CURR DATE STATUS

08/01/04

01/19/07 T

07/14/06

01/05/07

A

T

02/08/07

05/10/07
01/04/08

T

T
T

01/05/07
01/19/07

01/04/08

Fire Mountain Curve Safety Project

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/26/07ALLOCM470

T03/08/07BID OPENM490
M495 AWARD 04/12/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-036 PM: R099.6/099.9 Contract No. 02-2C050

PROGRAM INFORMATION

IN TEHAMA COUNTY ABOUT 12 MI WEST  OF CHESTER FROM 0.4 MI
WEST TO  ROUTE 32.

MS and Delivery plan: Yes

07/01/04

A

A
A

$45

$1,751

$1,796 $1,797

$46

$1,751

10/19/04

10/19/04

3
3
0
4

None

Willis, Derek

60

SHOPP-Major
20.10.201.010

Record #: 130

08/01/04

CE



2008

0,1,2,9

RELOCATE RED BLUFF MTCE STN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/04

DESC BASELINE CURR DATE STATUS

04/01/02

A

06/14/06 T

01/26/06
12/29/05
05/15/06
02/01/06

A
A
T
A

09/13/06

12/01/06
05/01/09

T

T
T

RED BLUFF MAINT. STATION

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/26/06ALLOCM470

T10/10/06BID OPENM490
M495 AWARD 11/04/06 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TEH-L5728 PM: / Contract No. 02-36210

PROGRAM INFORMATION

IN TEHAMA COUNTY IN RED BLUFF AT  THE RED BLUFF
MAINTENANCE STATION  (KP 71.5)

MS and Delivery plan: No

01/01/99

05/14/04
A

A
A

$1,530

$9,127

$10,657 $10,164

$1,037

$9,127

06/30/04

06/30/04

4
2
2
6

None

Baker, Phil

SHOPP-Major
20.10.201.352

Record #: 131

09/05/01

ND

2007

0,1,2,9

REPLACE BRIDGE & UPGRADE RAIL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/30/04

DESC BASELINE CURR DATE STATUS

04/01/02

01/13/06 A

08/01/05
06/07/05
10/07/05
12/14/05

A
A
A
A

10/16/06

12/29/06
01/01/09

T

T
T

Stuart Fork Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T09/07/06ALLOCM470

T11/14/06BID OPENM490
M495 AWARD 12/08/06 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         D
USFS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-003 PM: R043.9/053.7 Contract No. 02-37800

PROGRAM INFORMATION

IN TRI CO AT STUART FORK BRIDGE AND  AT THE EAST FORK
STUART FORK BRIDGE  (KP 70.6, 86.4)

MS and Delivery plan: No

07/01/01

A

A
A

$6

$3,973

$3,979 $4,203

$3

$1,850
$2,350

08/21/00

06/19/06
08/21/00

2
2
2
6

None

Burkenpas, Clint

180

401:         D
1602:        D
404 NWP:    D

SHOPP-Major
20.10.201.110

Record #: 132

10/01/01

CE



2007

1

RECONSTRUCT FILL SLOPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06 10/01/06

DESC BASELINE CURR DATE STATUS

02/01/07 T

12/15/06
11/01/06

T
T

03/01/07

04/16/07

T

T

11/01/06
02/01/07

RattleSnake Slope

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

12/15/06

ALLOCM470

BID OPENM490
M495 AWARD 03/15/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-036 PM: R019.0/ Contract No. 02-4c340

PROGRAM INFORMATION

IN TRINITY COUNTY NEAR FOREST GLEN  AT VARIOUS LOCATIONS
FROM 0.1 KM  WEST OF RATTLESNAKE CREEK BRID

MS and Delivery plan: Yes

T

$1

$1 $50
$50

0
0
0
0

None

Macrae, Rob

Maintenance-
20.80.020.151

Record #: 133

__

2008

0,1

RECONSTRUCT CULVERT                 IRDAP #2139

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

01/02/08 T

06/01/07

01/02/08
05/01/07

T

T
T

02/01/08

05/01/08
10/15/08

T

T
T

RECONSTRUCT CULVERT - E. OF 36/3

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD 04/01/08 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-036 PM: L033.5/033.9 Contract No. 02-3C350

PROGRAM INFORMATION

IN TRINITY COUNTY ABOUT 40 KM WEST  OF PLATINA FROM 7.8 KM
TO 8.4 KM  EAST OF ROUTE 36/3 SEPARATION.

MS and Delivery plan: No

T

$50

$50 $50
$50

0
0
0
0

None

Macrae, Rob

SHOPP-Minor B
20.10.201.151

Record #: 134

__



2010

0

SHOULDER WIDENING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/05/07

DESC BASELINE CURR DATE STATUS

03/16/06

07/03/08 T

02/01/08

04/01/08
07/03/08

T

T
T

08/01/08

11/01/08
01/03/10

T

T
T

China Slide (formerly Burnt Ranch)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/10/08ALLOCM470

T09/01/08BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y
NOAA:         Y
USFS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-299 PM: R013.4/R013.6 Contract No. 02-3C080

PROGRAM INFORMATION

IN TRINITY COUNTY NEAR BURNT RANCH  FROM 0.4 MI TO 0.1 MI
WEST OF MILL  CREEK ROAD.

MS and Delivery plan: No

06/01/05

T

A
A

$393

$5,853

$6,246 $3,331

$31

$3,300

09/29/05

09/29/05

1
0
0
3

None

Willis, Derek

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Major
20.10.201.010

Record #: 135

12/13/05

CE

2007

0,1,2,9

LEFT TURN LANE CHANNELIZATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/15/05 04/15/05

DESC BASELINE CURR DATE STATUS

07/01/02

01/19/07 T

08/14/06

10/01/06
12/01/06

A

T
T

03/12/07

05/25/07
01/01/08

T

T
T

12/01/06
01/19/07

01/01/08

Steel Bridge Road LTL

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

T02/15/07ALLOCM470

T04/10/07BID OPENM490
M495 AWARD 04/27/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-299 PM: L060.8/L061.2 Contract No. 02-39000

PROGRAM INFORMATION

IN TRI CO ABT 12 KM E OF WEAVER-  VILLE FM 1.8 KM E OF INDIAN
CREEK  BR. TO 0.8 KM E OF STEEL BRIDGE

MS and Delivery plan: Yes

09/24/01

A

A
A

$8

$1,012

$1,020 $1,020

$8

$1,012

04/13/04

04/13/04

1
1
1
4

None

Burkenpas, Clint

70

STIP-Fully Funded
20.10.201.310

Record #: 136

12/14/01

CE



2008

0,1,2

CONST OFFICE-EQUIP BAYS-COVER STRGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/06/02

DESC BASELINE CURR DATE STATUS

10/16/98

06/28/05 A

02/14/05
03/02/05
03/03/05
03/02/05

A
A
A
A

01/09/07

03/06/07
04/26/09

T

T
T

Hayfork Mtc Station

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/14/06ALLOCM470

T02/06/07BID OPENM490
M495 AWARD 02/20/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: TRI-L5717 PM: / Contract No. 02-35090

PROGRAM INFORMATION

IN TRINITY COUNTY AT HAYFORK AT THE  HAYFORK MAINTENANCE
STATION

MS and Delivery plan: No

09/01/97

A

A
A

$1

$3,607

$3,608 $3,607
$3,607

03/19/01

03/19/01

1
1
1
3

None

Burkenpas, Clint

130

SHOPP-Major
20.10.201.352

Record #: 137

10/16/98

CE

1

ADA ACCESSIBILITY REQUIREMENTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-002 PM: R010.3/. Contract No. 03-0C580

PROGRAM INFORMATION

AT VARIOUS PARK AND RIDE LOTS

MS and Delivery plan: No

T

A

$90
$90

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.362

Record #: 138

06/11/02



2008

1,2,9

WIDEN TO 4 LANES, EXTEND, CONST I/C

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/30/05

DESC BASELINE CURR DATE STATUS

04/01/99

A

01/01/08 T

05/01/07

09/01/07
01/01/08

T

T
T

08/01/08

11/01/08
09/01/10

T

T
T

Ophir Road IC (Phase 1)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/15/08ALLOCM470

T09/01/08BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y
NEPA_404:
Y
SHPO:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-070 PM: R010.0/R013. Contract No. 03-3A630

PROGRAM INFORMATION

NEAR OROVILLE FROM 1.6 KM EAST OF  PALERMO ROAD TO 0.5 KM
WEST OF  ROUTE 162  (KP 16.1/21.8)

MS and Delivery plan: No

07/01/98

11/14/03
A

A
A

$4,064
$1,117

$10,236

$15,417 $19,480

$4,845

$14,635

09/06/05

09/06/05

63
0
0
8

None

Hoole, John

401:         Y
1602:        Y
404 NP:       Y

STIP-Fully Funded
20.10.025.700

Record #: 139

04/01/99

ER

2007

1,2,9

RELOCATE INTERSECTION; INST SIGNALS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/30/05 12/30/05

DESC BASELINE CURR DATE STATUS

07/19/05

03/01/07 T

11/30/06

01/01/07
03/01/07

T

T
T

04/01/07

06/01/07
10/01/08

T

T
T

03/01/07
03/01/07

10/01/08

Ophir Safety Project

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

01/01/07

T03/16/07ALLOCM470

T04/26/07BID OPENM490
M495 AWARD 05/25/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y
NEPA_404:
Y
SHPO:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-070 PM: R010.8/012.7 Contract No. 03-1E160

PROGRAM INFORMATION

NEAR OROVILLE FROM 1.2 KM WEST OF  OPHIR ROAD TO GEORGIA
PACIFIC WAY

MS and Delivery plan: Yes

08/31/04

A

A
A

$2,277
$208

$5,971

$8,456 $8,249

$2,277

$5,972

12/17/04

12/17/04

12
10
0
6

None

Hoole. John

401:         Y
1602:        Y
404 NP:       Y

SHOPP-Major
20.10.201.010

Record #: 140

06/20/05

ER



2007

0,1

INSTALL CONCRETE MEDIAN BARRIER

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/30/05 12/30/05

DESC BASELINE CURR DATE STATUS

07/19/05

09/05/06 T

06/09/06
04/07/06
08/29/06
08/09/06

A
A
T
A

11/17/06

02/01/07
11/01/07

T

T
T

10/01/06
10/17/06

11/01/07

Concrete Barrier

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

08/01/06

T11/01/06ALLOCM470

T12/17/06BID OPENM490
M495 AWARD 01/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-070 PM: R012.7/016.7 Contract No. 03-0E670

PROGRAM INFORMATION

IN AND NEAR OROVILLE FROM 1.6 KM  SOUTH OF ROUTE 162 TO 0.5
KM NORTH  OF GARDEN DRIVE OVERCROSSING

MS and Delivery plan: Yes

04/26/04

A

A
A

$5,200

$5,200 $5,200

$58
$5,142

02/28/05

12/30/05
02/28/05

0
0
0
1

None

Hoole, John

SHOPP-Major
20.10.201.010

Record #: 141

06/17/05

CE

1,9

INSTALL CONCRETE LINED DITCH

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-070 PM: R039.1/ Contract No. 03-4C730

PROGRAM INFORMATION

AT 1.9 MILES WEST OF NORTH FORK  FEATHER RIVER BRIDGE #12-
38

MS and Delivery plan: No

T

A

$102

$2

$100

11/11/11

09/16/05

0
0
0
0

None

Belanger, Adam

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Minor B
20.10.201.150

Record #: 142

03/21/03

CE



2007

0,1,2,9

WIDEN TO 5 LNS, INST SIGNAL, CURB   SIDEWALK, GUTT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/01/03

DESC BASELINE CURR DATE STATUS

04/21/00

A

07/01/07 T

04/15/06

07/01/06
07/01/07

T

T
T

07/15/07

10/01/07
08/01/08

T

T
T

GRIDLEY/99

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/15/07ALLOCM470

T08/15/07BID OPENM490
M495 AWARD 09/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-099 PM: 004.1/004.7 Contract No. 03-3A270

PROGRAM INFORMATION

IN GRIDLEY FROM EAST GRIDLEY ROAD  TO FORD AVENUE   (KP
6.6/7.4)

MS and Delivery plan: No

09/01/98

05/01/03
A

A
A

$402

$2,009

$2,411 $2,137

$325

$1,812

03/04/03

03/04/03

14
14
0
6

None

Holder, John

STIP-Local Delivery
20.10.400.000

Record #: 143

04/21/00

EX

2006

1,2

SEAL BRIDGE DECKS                   WITH METHACULA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/10/05

DESC BASELINE CURR DATE STATUS

09/01/06 T

05/18/06
03/23/06
08/01/06
05/31/06

A
A
T
A

10/01/06

12/01/06
08/01/07

T

T
T

BUT 99 Overlay 11 Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-099 PM: R006.1/R037. Contract No. 03-2M190

PROGRAM INFORMATION

BETWEEN GRIDLEY AND CHICO ON  VARIOUS BRIDGES  (KP
9.8/59.9)

MS and Delivery plan: No

09/03/03

A

A

$400

$400 $400
$400

05/01/05

05/01/05

0
0
0
1

None

Kelley, Pat

Maintenance-
20.80.030.080

Record #: 144

CE



2009

1,2,9

BASE REPAIR, WIDEN & AC OVERLAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/30/06

DESC BASELINE CURR DATE STATUS

04/04/02

A

01/01/08 T

01/01/07
12/01/06
07/01/07
01/01/08

T
T
T
T

08/01/08

11/01/08
09/01/10

T

T
T

Rio Bonito Project

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/15/08ALLOCM470

T09/01/08BID OPENM490
M495 AWARD 10/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-099 PM: R008.6/R013. Contract No. 03-36690

PROGRAM INFORMATION

NEAR BIGGS, FROM 0.3 KM NORTH OF  RIO BONITO ROAD TO
NORTH JUNCTION  OF ROUTE 162 EAST  (KP13.8-21.2

MS and Delivery plan: No

06/25/91

10/27/05
A

A
A

$3,000
$2,065

$14,533

$19,598 $16,728

$2,981

$1,347
$12,400

01/27/06

01/30/06
01/27/06

32
5
0

10
None

Hoole, John

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Major
20.10.201.120

Record #: 145

03/29/99

ND

2008

0

TREAT BR DECKS W/METHACRYLATE SEAL  AND POLYESTER

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

03/16/06

11/01/07 T

07/01/07
06/01/07
09/01/07
11/01/07

T
T
T
T

12/01/07

02/01/08
08/01/08

T

T
T

99 Chico Meth/Poly

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/07ALLOCM470

T01/01/08BID OPENM490
M495 AWARD 01/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-099 PM: R023.8/R032. Contract No. 03-1E480

PROGRAM INFORMATION

IN AND NEAR CHICO AT VARIOUS  LOCATIONS FROM PENTZ ROAD
OVERCROSSING #12-0190 TO LITTLE  CHICO CREE

MS and Delivery plan: No

02/23/05

T

A
A

$350

$350 $350
$350

0
0
0
0

None

Hoole, John

Maintenance-Minor
20.80.030.115

Record #: 146

03/07/05

CE



2007

0,1,2,8,9

CONSTRUCT AUX LANES, IMPROVE RAMPS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/24/05 03/24/05

DESC BASELINE CURR DATE STATUS

12/01/00

10/17/06 T

07/14/06
08/04/06
08/04/06
06/30/05

A
A
A
A

11/15/06

01/15/07
12/15/07

T

T
T

06/30/05
10/17/06

12/15/07

CHICO Aux Lane

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/15/06

T11/15/06ALLOCM470

T12/01/06BID OPENM490
M495 AWARD 12/01/06 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: BUT-099 PM: R032.4/R033. Contract No. 03-3A040

PROGRAM INFORMATION

IN CHICO ON STATE ROUTE 99 FROM  STATE ROUTE 32 TO EAST
1ST AVENUE  (KP 51.9/53.3)  PPNO 2410 (CT) &

MS and Delivery plan: Yes

01/01/00

A

A
A

$6,491

$6,491 $6,509

$18

$6,491

02/28/05

02/28/05

5
5
0

11
None

Holder, John

STIP-Local Delivery
20.10.075.600

Record #: 147

11/30/00

ER

2007

1

REPAIR APPR/DEPART SLABS; SEAL DECK

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/11/06

DESC BASELINE CURR DATE STATUS

07/01/06

11/01/06 T

05/01/06
04/04/06
09/01/06
11/01/06

A
A
T
T

01/18/07

03/01/07
09/01/07

T

T
T

COL-005 REPAIR SLABS @ CORTINA & SAND CREEK BRIDGE

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/02/07ALLOCM470

T02/01/07BID OPENM490
M495 AWARD 02/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-005 PM: R009.7/R012. Contract No. 03-0E330

PROGRAM INFORMATION

ABOUT 4.5 KM SOUTH OF WILLIAMS  AT NORTH BRANCH SAND
CREEK BRIDGE  15-07 AND AT CORTINA CREEK BRIDGE

MS and Delivery plan: No

10/15/03

A

A
A

$1,000

$1,000 $927

$407
$520

11/01/05

04/11/06
11/01/05

0
0
0
1

None

Villanueva, Martin

SHOPP-Minor A
20.10.201.121

Record #: 148

11/03/03

CE



2008

0,1

TREAT BR DECKS W/METHACRYLATE SEAL  AND POLYESTER

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

05/01/06

T

05/01/07 T

01/01/07
02/01/07
03/01/07
05/01/07

T
T
T
T

06/01/07

07/01/07
09/01/07

T

T
T

COL-005 WILLIAMS OH - METH & POLYESTER

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-005 PM: R016.6/R018. Contract No. 03-1E470

PROGRAM INFORMATION

IN WILLIAMS FROM WILLIAMS OVERHEAD  TO E STREET
OVERCROSSING

MS and Delivery plan: No

02/24/05

07/01/06
T

A
A

$450

$450 $450
$450

0
0
0
0

None

Villanueva, Martin

Maintenance-Special Res
20.80.030.115

Record #: 149

03/01/05

CE

2005

0,1

AC OVERLAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/19/06

DESC BASELINE CURR DATE STATUS

12/03/04

01/01/07 T

09/01/06

11/01/06
10/01/06

T

T
T

02/01/07

04/01/07
12/01/07

T

T
T

nd

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-016 PM: M003. Contract No. 03-2M460

PROGRAM INFORMATION

FROM 3.2 MILES SOUTH OF ROUTE 20 TO  YOLO COUNTY LINE

MS and Delivery plan: No

12/03/04

A

A

$400

$400 $400
$400

05/10/06

05/10/06

0
0
0
1

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 150

CE



2009

0,1,2,9

REPLACE BRIDGE ON NEW ALIGNMENT     (SCOUR)

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/27/06

DESC BASELINE CURR DATE STATUS

03/16/06

A

01/15/08 T

07/01/07
06/01/07
10/01/07
12/01/07

T
T
T
T

04/01/08

07/15/08
04/01/11

T

T
T

Bear Creek Bridge

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/08ALLOCM470

T05/01/08BID OPENM490
M495 AWARD 07/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-020 PM: R002.9/R003. Contract No. 03-1C490

PROGRAM INFORMATION

WEST OF WILLIAMS FROM 0.5 KM WEST  OF BEAR CREEK BRIDGE
#15-30 TO  0.3 KM EAST OF ROUTE 16  (KP 4.7/

MS and Delivery plan: No

07/01/01

02/24/06
A

A
A

$355
$300

$5,748

$6,403 $6,231

$651

$1,970
$3,610

12/21/05

12/22/05
12/21/05

3
0
0
2

None

Villanueva, Martin

401:         Y
1602:        Y
404 NP:       Y
404 NWP:    Y

SHOPP-Major
20.10.201.111

Record #: 151

09/05/03

ND

2008

0,1

INSTALL TRAFFIC SIGNAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/06

DESC BASELINE CURR DATE STATUS

05/15/06

T

08/01/07 T

06/01/07
06/01/07
07/01/07
08/01/07

T
T
T
T

09/01/07

10/01/07
04/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: COL-020 PM: R031.1/ Contract No. 03-2e520

PROGRAM INFORMATION

IN COLUSA AT JUNCTION ROUTE 45  NORTH

MS and Delivery plan: No

05/03/06

08/01/06
T

A
T

$34

$156

$190 $450
$450 05/15/06

0
0
0
0

None

Villanueva, Martin

SHOPP-Minor A
20.10.201.310

Record #: 152

05/03/06

CE



2008

0,1,2,9

WIDEN AND ADD SHOULDERS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/06 11/01/06

DESC BASELINE CURR DATE STATUS

05/25/04

A

03/01/08 T

07/01/07
08/01/07
10/01/07
02/15/08

T
T
T
T

03/01/08

07/01/08
10/01/09

T

T
T

02/15/08
03/01/08

10/01/09

ED-049 LOG TOWN SAFETY

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/07

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-049 PM: R007.1/R008.1 Contract No. 03-4C090

PROGRAM INFORMATION

NEAR ELDORADO FROM 0.2 KM SOUTH  OF ORE COURT TO 0.2 KM
SOUTH OF  CHINA HILL ROAD  (KP 10.6/13.2)

MS and Delivery plan: Yes

07/01/02

12/29/0512/29/05
T

A
A

$1,500

$7,426

$8,926 $7,908

$482

$7,426

03/01/05

03/01/05

17
16
0

12
None

Peri, Clark

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Major
20.10.201.010

Record #: 153

05/24/04

ND

0

REALIGN AND REDESIGNATE ROADWAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

T

05/01/08 T

03/01/08
03/01/08
04/01/08
05/01/08

T
T
T
T

05/01/08

06/01/08
06/01/09

T

T
T

Rte 49 - Missouri Flat Conn

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-049 PM: 011.7/012.4 Contract No. 03-0E960

PROGRAM INFORMATION

NEAR PLACERVILLE FROM PLEASANT  VALLEY ROAD TO BRADLEY
DRIVE  (KP 18.8/20.0)

MS and Delivery plan: No

08/01/04

12/01/06
T

A
T

$5,000
$5,000

0
0
0
0

None

Holder, John

Special Funded-Special
20.10.400.000

Record #: 154

10/01/06

CE



0,8

CONSTRUCT BIKE LANES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

03/01/08 T

01/01/08

02/01/08
02/01/08

T

T
T

04/01/08

06/01/08
01/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-049 PM: 033.5/034.5 Contract No. 03-2E480

PROGRAM INFORMATION

NEAR COOL FROM CAVE VALLEY ROAD TO  ROUTE 193

MS and Delivery plan: No

04/06/06

T

A
T

$308
$308

0
0
0
0

None

Holder, John

STIP-Local Delivery
20.10.075.600

Record #: 155

10/01/06

CE

2008

0,1

REPAIR EMBANKMENT SLOPE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/06

DESC BASELINE CURR DATE STATUS

04/01/06

06/01/07 T

02/01/07

04/01/07
06/01/07

T

T
T

08/01/07

11/01/07
04/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/01/07ALLOCM470

T09/01/07BID OPENM490
M495 AWARD 10/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-049 PM: R037.8/ Contract No. 03-2E030

PROGRAM INFORMATION

NEAR AUBURN AT 0.4 MILE SOUTH OF  NORTH FORK AMERICAN
RIVER BRIDGE  #19-0035

MS and Delivery plan: No

07/15/05

T

A
A

$500

$500 $500
$500

08/15/06

08/15/06

0
0
0
0

None

Peri, Clark

SHOPP-Minor A
20.10.201.150

Record #: 156

10/31/05

__



0,8

CONSTRUCT PEDESTRIAN OVERCROSSING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

T

03/01/08 T

01/01/08

02/01/08
02/01/08

T

T
T

04/01/08

06/01/08
01/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 000.8/001.0 Contract No. 03-2E470

PROGRAM INFORMATION

AT LATROBE ROAD UNDERCROSSING

MS and Delivery plan: No

04/06/06

07/01/07
T

A
T

$235
$235

0
0
0
0

None

Holder, John

STIP-Local Delivery
20.10.075.600

Record #: 157

10/01/06

ER

0

CONSTRUCT NEW INTERCHANGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/14/07

DESC BASELINE CURR DATE STATUS

T

01/01/08 T

01/01/08
01/01/08

T
T

03/01/08

06/01/08
01/01/10

T

T
T

Silva Vally Pkwy I/C

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: 001.3/001.8 Contract No. 03-1E290

PROGRAM INFORMATION

WEST OF PLACERVILLE BETWEEN  ELDORADO HILLS BOULEVARD
AND  CARSON CREEK BRIDGE  100% LOCAL

MS and Delivery plan: No

07/01/05

02/19/07
T

A

$15,000

$13,000
$2,000

11/30/04

4
0
0
0

None

Peri, Clark

Special Funded-Special
20.10.400.000

Record #: 158

ND



2008

1,2

REVISE INTERCHANGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/15/05

DESC BASELINE CURR DATE STATUS

08/23/00

A

11/01/06 T

10/01/06
10/01/06
10/01/06
11/01/06

T
T
T
T

01/01/07

02/01/07
03/01/08

T

T
T

MISSOURI FLAT I/C

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R014.4/R015.8 Contract No. 03-37000

PROGRAM INFORMATION

NEAR PLACERVILLE AT MISSOURI FLAT  ROAD OVERCROSSING BR
#25-0077  (KP R23.1/R25.4)

MS and Delivery plan: No

07/01/97

12/09/03
A

A
A

$1

$1 $23,885

$7,757
$16,128

01/01/01

01/01/00
01/01/01

8
0
0
0

None

Peri, Clark

STIP-Local Delivery
20.10.400.000

Record #: 159

08/23/00

ND

2007

0,1

POLYESTER OVERLAY, METHACRYLATE     AND SOME RIPRA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/13/06

DESC BASELINE CURR DATE STATUS

04/01/04

01/01/07 T

10/01/06
10/01/06
12/01/06
11/01/06

T
T
T
T

02/01/07

04/01/07
12/01/07

T

T
T

nd

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R015.1/R077.3 Contract No. 03-2M220

PROGRAM INFORMATION

ON ROUTE 50 FROM MISSOURI FLAT ROAD  OVERCROSSING TO
TROUT CREEK BRIDGE  AT VARIOUS BRIDGES AND ON R

MS and Delivery plan: No

01/15/04

A

A

$300

$300 $300
$300

03/01/06

10/20/04

0
0
0
1

None

Kelley, Pat

Maintenance-
20.80.030.080

Record #: 160

CE



2008

1

SEISMIC RETRO, WIDEN, RAIL UPGRADE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/14/05

DESC BASELINE CURR DATE STATUS

11/18/07 T

06/06/07
09/05/06
08/15/07
11/18/07

T
T
T
T

12/26/07

03/25/08
08/12/09

T

T
T

Weber Creek Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T12/01/07ALLOCM470

T02/12/08BID OPENM490
M495 AWARD 03/05/08 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R015.4/ Contract No. 03-2E170

PROGRAM INFORMATION

NEAR PLACERVILLE AT WEBER CREEK  BRIDGE #25-0005R/L

MS and Delivery plan: No

A

$2,864

$2,864 $2,706

$2,570
$136

12/30/05

0
0
0
0

None

Peri, Clark

SHOPP-Major
20.10.201.113

Record #: 161

ER

0,2,8

REVISE INTERCHANGES                 FORNI RD/PLACE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/06

DESC BASELINE CURR DATE STATUS

10/01/02

A

06/01/08 T

04/01/08
01/01/08
05/01/08
06/01/08

T
T
T
T

06/01/08

08/01/08
04/01/10

T

T
T

Western Placerville I/C

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R015.4/017.0 Contract No. 03-37280

PROGRAM INFORMATION

IN AND NEAR PLACERVILLE FROM  WEBER CREEK 25-5 TO WEST
PLACERVILLE UNDERCROSSING #25-68  (AKA FORNI

MS and Delivery plan: No

07/01/00

09/02/05
T

A
A

$12,167

$3,511
$8,656

10/01/01

8
0
0
0

None

Peri, Clark

STIP-Local Delivery
20.10.400.000

Record #: 162

06/01/01

ER



0,1,2

BRIDGE RAIL UPGRADE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/16/05

DESC BASELINE CURR DATE STATUS

07/01/05

03/03/07 T

09/01/06
09/01/06
10/01/06
09/01/06

T
T
T
T

05/03/07

08/15/07
05/02/08

T

T
T

Mosquito RD

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T04/16/07ALLOCM470

T06/17/07BID OPENM490
M495 AWARD 07/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R018.5/ Contract No. 03-4C110

PROGRAM INFORMATION

IN EL DORADO COUNTY IN PLACERVILLE  AT MOSQUITO ROAD
UNDERCROSSING

MS and Delivery plan: No

02/01/02

A

A
A

$295

$69
$226

06/30/05

10/27/05
06/30/05

0
0
0
1

None

Singleton, Clare

SHOPP-Minor A
20.10.201.112

Record #: 163

12/20/04

CE

2006

1,9

ACQUIRE DISPOSAL SITE FOR SURPLUS   SLIDE MATERIAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

02/01/07 T

11/01/06

01/01/07
12/01/06

T

T
T

05/01/07

05/01/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R025.3/053.8 Contract No. 03-0E070

PROGRAM INFORMATION

FROM SNOW ROAD UNDERCROSSING TO  WRIGHTS LAKE ROAD

MS and Delivery plan: No

T

A
$120

$120 $296

$176

$120

03/01/05

06/18/04

1
0
0
4

None

Belanger, Adam

SHOPP-Minor B
20.10.201.130

Record #: 164

08/05/03

CE



2010

0,1

CULVERT REHABILITATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/07

DESC BASELINE CURR DATE STATUS

04/06/06

T

07/01/08 T

02/01/08

04/01/08
07/01/08

T

T
T

08/01/08

11/01/08
08/01/09

T

T
T

EL DORADO CULVERT

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: T032.0/040.0 Contract No. 03-3C760

PROGRAM INFORMATION

IN ELDORADO COUNTY ON ROUTES 49,  50, 153, AND 193 AT
VARIOUS  LOCATIONS

MS and Delivery plan: No

04/18/02

07/01/07
T

A
A

$2,251

$2,251 $2,540
$2,540

08/01/05

08/01/05

0
0
0
4

None

Peri, Clark

SHOPP-Major
20.10.201.151

Record #: 165

11/01/05

ND

2007

0,1

REPLACE AC SURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/27/06

DESC BASELINE CURR DATE STATUS

12/14/05

03/01/07 T

11/01/06

01/01/07
12/01/06

T

T
T

04/01/07

06/01/07
02/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R032.2/039.7 Contract No. 03-2M610

PROGRAM INFORMATION

FROM 1.0 MILE EAST OF SLY PARK ROAD  UNDERCROSSING TO
SOUTH FORK  AMERICAN RIVER BRIDGE #25-8

MS and Delivery plan: No

12/14/05

A

A
A

$1,000

$1,000 $1,000
$1,000 12/14/05

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 166

12/14/05

CE



2007

0,1

REPAIR CULVERT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/06 07/27/06

DESC BASELINE CURR DATE STATUS

01/11/05

01/01/07 T

09/01/06

10/01/06
09/01/06

T

T
T

02/01/07

03/01/07
10/01/07

T

T
T

09/01/06
01/01/07

10/01/07

nd

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R034.2/ Contract No. 03-2M520

PROGRAM INFORMATION

ABOUT 22.0 KM EAST OF PLACERVILLE,  0.3 KM WEST OF FOREST
ROAD

MS and Delivery plan: Yes

01/18/05

A

A

$300

$300 $300
$300 01/18/05

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.020.030

Record #: 167

CE

2007

0,1,2

REPAIR CULVERT AND GUARDRAIL, SLOPE STABILIZATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/03/06

DESC BASELINE CURR DATE STATUS

03/01/06

A

09/06/06 T

08/04/06

08/24/06
09/08/06

A

A
T

09/21/06

10/01/06
02/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R036.7/037.0 Contract No. 03-2E260

PROGRAM INFORMATION

AT BRIDAL VEIL FALLS

MS and Delivery plan: No

01/01/05

04/01/06
A

A
A

$565

$565 $565
$565

04/28/06

04/28/06

0
0
0
1

None

Mullen, Murray

SHOPP-Special Res
20.10.201.131

Record #: 168

03/01/06

EX



BWC OR RAC TYPE G OVERLAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07 01/01/07

DESC BASELINE CURR DATE STATUS

03/16/06

11/01/07 T

05/01/07

07/01/07
11/01/07

T

T
T

01/01/08

03/15/08
11/01/08

T

T
T

11/01/07
11/01/07

11/01/08

ED-050 OVERLAY

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/01/07

T12/15/07ALLOCM470

T02/01/08BID OPENM490
M495 AWARD 03/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R039.7/071.5 Contract No. 03-1A710

PROGRAM INFORMATION

FROM SOUTH FORK AMERICAN RIVER  BRIDGE #25-0008 TO
PIONEER TRAIL  ROAD

MS and Delivery plan: Yes

05/10/05

T

A
A

$8,618
$8,618

08/01/05

08/01/05

0
0
0
1

None

Mullen, Murray

CCC:         Y

SHOPP-Major
20.80.010.122

Record #: 169

02/28/06

CE

0,1

REPAIR CULVERS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/06 09/01/06

DESC BASELINE CURR DATE STATUS

11/14/05

01/01/07 T

10/01/06

12/01/06
11/01/06

T

T
T

02/01/07

03/01/07
10/01/07

T

T
T

08/01/06
01/01/07

12/01/07

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R060.5/066.5 Contract No. 03-2M580

PROGRAM INFORMATION

NEAR MEYERS FROM TWIN BRIDGES ROAD  TO ECHO SUMMIT

MS and Delivery plan: Yes

11/14/05

T

A
A

$200
$200 11/15/05

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.020.020

Record #: 170

11/14/05

CE



2007

0,1

MICROSURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/03/06

DESC BASELINE CURR DATE STATUS

12/14/05

03/01/07 T

11/01/06

01/01/07
12/01/06

T

T
T

04/01/07

06/01/07
02/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R075.0/080.4 Contract No. 03-2M620

PROGRAM INFORMATION

IN SOUTH LAKE TAHOE FROM 0.5 MILE  WEST OF JUNCTION ROUTE
89 NORTH TO  NEVADA STATE LINE

MS and Delivery plan: No

12/14/05

A

A
A

$1,000

$1,000 $1,000
$1,000 12/14/05

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 171

12/14/05

CE

2007

IMPROVE INTERSECTION AND SIGNAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/11/05

DESC BASELINE CURR DATE STATUS

07/01/05

07/01/07 T

01/01/07

04/01/07
07/01/07

T

T
T

08/01/07

11/01/07
11/01/08

T

T
T

SIERRA BLVD

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/15/07ALLOCM470

T09/01/07BID OPENM490
M495 AWARD 10/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: T076.7/ Contract No. 03-3C730

PROGRAM INFORMATION

IN SOUTH LAKE TAHOE, AT SIERRA  BOULEVARD  (KP123.5)

MS and Delivery plan: No

02/07/02

A

A
A

$267

$267 $524

$6

$518

09/14/05

09/14/05

3
2
2
4

None

Williams, Rich

SHOPP-Minor A
Not Found

Record #: 172

04/01/02

CE



1,2,9

ADD CURB,GUTTER,SIDEWALK & BIKE LN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/05

DESC BASELINE CURR DATE STATUS

07/01/98

A

01/01/08 T

06/01/07

09/01/07
01/01/08

T

T
T

03/01/08

05/15/08
11/01/12

T

T
T

U.S. 50 PHASE 1

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/08ALLOCM470

T04/15/08BID OPENM490
M495 AWARD 05/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R077.3/R079.3 Contract No. 03-43601

PROGRAM INFORMATION

IN SOUTH LAKE TAHOE, FROM TROUT  CREEK BRIDGE #25-13 TO
SKI RUN  BOULEVARD (KP 124.4/127.6)

MS and Delivery plan: No

01/19/96

06/01/00
A

A $4,026

$4,026 $23,541

$9,811

$13,730

05/23/05

05/23/05

45
40
3

10
None

Williams, Rich

STIP-Partially Funded
20.10.400.000

Record #: 173

CE

0,1

REPAIR SIDEWALKS AND CURBS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

11/16/05

03/01/07 T

12/01/06

02/01/07
01/01/07

T

T
T

04/01/07

07/01/07
02/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-050 PM: R078.0/080.4 Contract No. 03-2M590

PROGRAM INFORMATION

IN SOUTH LAKE TAHOE FROM TALLAC  AVENUE TO POPLAR
STREET

MS and Delivery plan: No

11/16/05

T

A
A

$200
$200 11/17/05

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.020.070

Record #: 174

11/16/05

CE



2007

1,2,3

UPGRADE AND REPLACE PARAPET WALL    WITH TYPE 732

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/01/05

DESC BASELINE CURR DATE STATUS

09/04/02

A

06/29/06 A

09/15/05
09/15/05
04/01/06
04/01/06

A
A
A
A

10/01/06

11/01/06
02/01/09

T

T
T

Emerald Bay Barrier Wall

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-089 PM: R016.6/016.7 Contract No. 03-4C250

PROGRAM INFORMATION

ABOUT 11.2 KM NORTH OF SOUTH LAKE  TAHOE, FROM 0.6 KM TO
0.7 KM SOUTH  OF EAGLE FALLS CAMPGROUND  (K

MS and Delivery plan: No

08/26/02

02/08/05
A

A $1

$1,459

$1,460 $1,459

$646
$813

07/15/05

03/28/06
07/15/05

0
0
0
4

None

Mullen, Murray

SHOPP-Major
20.10.201.015

Record #: 175

ND

2007

0,1,2,3,5,

REPAIR WASHOUT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

03/02/06

T

05/01/07 T

02/01/07

04/01/07
03/01/07

T

T
T

06/01/07

08/01/07
09/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T05/15/07ALLOCM470

T07/01/07BID OPENM490
M495 AWARD 07/23/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: ED-089 PM: R020.9/ Contract No. 03-2e370

PROGRAM INFORMATION

ABOUT 11.2 MILES NORTH OF SOUTH  LAKE TAHOE AT 1.4 MILES
NORTH OF  BLISS MEMORIAL STATE PARK ROAD

MS and Delivery plan: No

03/02/06

11/01/06
T

A
A

$120

$120 $120
$120 06/26/06

0
0
0
0

None

Williams, Rich

401:         Y
1602:        Y

SHOPP-Special Res
20.10.201.130

Record #: 176

03/02/06

CE



0,1

RAC OVERLAY AND RUMBLE STRIPS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/09/05

DESC BASELINE CURR DATE STATUS

03/16/06

02/01/07 T

10/01/06

02/01/07
02/01/07

T

T
T

04/15/07

07/01/07
09/01/08

T

T
T

02/01/07
02/01/07

09/01/08

Glenn 5 CAPM

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

02/01/07

T03/15/07ALLOCM470

T05/15/07BID OPENM490
M495 AWARD 06/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-005 PM: R000.0/R020. Contract No. 03-1E690

PROGRAM INFORMATION

IN AND NEAR WILLOWS FROM COLUSA  COUNTY LINE TO 0.2 MILE
NORTH OF  COUNTY ROAD 28 OVERCROSSING

MS and Delivery plan: Yes

05/10/05

A

A
A

$10,028
$10,028

08/01/05

08/01/05

0
0
0
1

None

Heikens, Darold

SHOPP-Major
20.80.010.122

Record #: 177

12/09/05

CE

2005

0,1

REPLACE AC SURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/28/06

DESC BASELINE CURR DATE STATUS

12/03/04

01/01/07 T

10/01/06

12/01/06
11/01/06

T

T
T

02/01/07

04/01/07
12/01/07

T

T
T

nd

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-032 PM: M000.1/M001. Contract No. 03-2M450

PROGRAM INFORMATION

IN ORLAND FROM 5TH STREET TO WEST  OF COUNTY ROAD M 1/2

MS and Delivery plan: No

12/03/04

A

A

$400

$400 $402

$2

$400

05/16/06

05/16/06

0
0
0
1

Yes

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 178

CE



1,2

PROVIDE STREETSCAPE PLANTINGS FOR A NEW SEGMENT OF

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-032 PM: L000.2/R000. Contract No. 03-4C040

PROGRAM INFORMATION

IN ORLAND FROM WEST OF NINTH STREET  TO ORLAND RAILROAD
CROSSING

MS and Delivery plan: No

T

A

$100
$100 06/26/02

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.220

Record #: 179

06/11/02

0,1

REPAIR DRAINAGE DITCH

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/27/05

DESC BASELINE CURR DATE STATUS

04/19/05

12/01/07 T

09/01/07

11/01/07
10/01/07

T

T
T

01/01/08

03/01/08
09/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-162 PM: R047.4/047.7 Contract No. 03-2m550

PROGRAM INFORMATION

AT 2.0 MILES EAST OF COUNTY ROAD  304

MS and Delivery plan: No

04/19/05

A

A
A

$120
$120 06/17/05

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.020.030

Record #: 180

04/19/05

CE



2007

0,1,2

REHAB, SUBSCOUR, METHACRYLATE SEAL  REPLACE PLANKI

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/16/06

DESC BASELINE CURR DATE STATUS

09/01/05

A

10/01/06 T

06/28/06
09/01/06
09/01/06
09/01/06

A
T
T
T

11/01/06

01/01/07
02/01/08

T

T
T

12/01/06
12/01/06

02/01/08

GLE-162 METHACRYLATE SEAL & PORTAL REPLACE

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: GLE-162 PM: R076.7/ Contract No. 03-1E230

PROGRAM INFORMATION

ON ROUTE 5 AT BLUE GUM OVERCROSSING  11-54 AND COUNTY
ROAD 16 OVER-  CROSSING 11-74 AND ON ROUTE 162

MS and Delivery plan: Yes

08/23/04

05/15/06
A

A
A

$215

$215 $215

$65
$150

02/21/06

05/16/06
02/21/06

0
0
0
2

None

Villanueva, Martin

Maintenance-Special Res
20.80.030.115

Record #: 181

09/01/05

CE

1

INSTALL TRAFFIC SIGNAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-020 PM: R013.6/ Contract No. 03-2e230

PROGRAM INFORMATION

AT THE 20/49 EB OFFRAMP AT IDAHO/MARYLAND RD

MS and Delivery plan: No

T

A

$120
$120 01/13/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.310

Record #: 182

12/12/05



1,2

IRRIGATION UPGRADE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-020 PM: R016.5/R017. Contract No. 03-1E630

PROGRAM INFORMATION

ON SR 20 IN NEVADA CITY FROM SACRAMENTO STREET TO
NEVADA STREET

MS and Delivery plan: No

T

A

$120
$120

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.210

Record #: 183

04/28/05

2008

0,1

REPLACE ROCK FENCE WITH K-RAIL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

07/01/05

10/01/07 T

06/01/07

08/01/07
08/01/07

T

T
T

11/01/07

03/01/08
10/01/08

T

T
T

NEV-020 REPLACE ROCK FENCE WITH K-RAIL

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/16/07ALLOCM470

T12/01/07BID OPENM490
M495 AWARD 01/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-020 PM: R037.9/040.4 Contract No. 03-4C170

PROGRAM INFORMATION

IN NEVADA, PLACER, AND SIERRA  COUNTIES AT VARIOUS
LOCATIONS

MS and Delivery plan: No

07/05/02

T

A
A

$500

$500 $500
$500

0
0
0
0

None

Bajwa, Winder

SHOPP-Minor A
20.10.201.150

Record #: 184

07/31/02

CE



0

CONSTRUCT SIGNALIZED INTERSECTION   AT-GRADE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/06

DESC BASELINE CURR DATE STATUS

07/01/07 T

05/01/07

07/01/07
05/01/07

T

T
T

08/01/07

09/01/07
09/01/08

T

T
T

Rte 49/Crestview I/S

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-049 PM: 012.6/013.1 Contract No. 03-0E470

PROGRAM INFORMATION

NEAR GRASS VALLEY AT CRESTVIEW  DRIVE (KP 20.3/21.1)

MS and Delivery plan: No

12/01/03

T

A
A

$3,000
$3,000

0
0
0
0

None

Mowry, Rebecca

STIP-Partially Funded
20.10.400.000

Record #: 185

01/29/04

ND

1

REPAIR/REPLACE CULVERT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

02/01/07

04/01/07
03/01/07

T

T
T

05/01/07

06/01/07
10/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: R  9.9/_____ Contract No. 03-2E280

PROGRAM INFORMATION

IN NEVADA COUNTY ON I-80 0.8 MILES EAST OF THE DONNER LAKE
UNDERCROSSI  E/B ALIGNMENT  _____________

MS and Delivery plan: No

T

A

$75
$75 02/06/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.151

Record #: 186

02/02/06



2007

1,2,9

PCC OVLY, DRAINAGE REHAB, BR REPLMT STORMWATER IMP

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/04

DESC BASELINE CURR DATE STATUS

04/08/04

06/26/06 A

01/17/06
01/17/06
04/04/06
04/06/06

A
A
A
A

10/01/06

02/01/07
02/01/10

T

T
T

DONNER SUMMIT REHAB (PHASE 2)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T09/01/06ALLOCM470

T12/01/06BID OPENM490
M495 AWARD 01/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: R002.5/R005. Contract No. 03-0A632

PROGRAM INFORMATION

ABOUT 10.3 KM WEST OF TRUCKEE  FROM SODA SPRINGS
OVERCROSSING  #17-74 (L&R) TO 0.2 KM WEST OF  DONNE

MS and Delivery plan: No

12/01/03

A

A
A

$71,000

$71,000 $71,004

$4

$71,000

03/03/04

03/03/04

0
0
0
3

None

Kiani, Ali

401:         D
1602:        D
404 NWP:    D

SHOPP-Major
20.10.201.120

Record #: 187

06/30/04

ND

2007

0,1,2,9

REHAB 2 CROSS CULVERTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/23/05

DESC BASELINE CURR DATE STATUS

06/08/06

07/27/06 A

03/02/06

06/20/06
06/27/06

A

A
A

10/01/06

12/15/06
12/01/07

T

T
T

Castle Peak Culvert Rehab

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

A08/03/06ALLOCM470

T11/01/06BID OPENM490
M495 AWARD 12/01/06 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: R004.5/ Contract No. 03-4C680

PROGRAM INFORMATION

ABOUT 12 KM WEST OF TRUCKEE FROM  1.1 KM WEST OF CASTLE
PEAK  UNDERCROSSING  (KP 7.2)

MS and Delivery plan: No

03/03/03

A

A
A

$9

$325

$334 $333

$8

$325

09/07/05

09/07/05

1
1
1
2

None

Dhillon, Surjit

401:         D
1602:        D
404 NWP:    D

SHOPP-Minor A
20.10.201.150

Record #: 188

03/04/03

CE



PCC OVERLAY AND DRAINAGE REHAB

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/06

DESC BASELINE CURR DATE STATUS

07/01/06

07/01/07 T

01/16/07
01/01/07
03/15/07
07/01/07

T
T
T
T

09/01/07

11/01/07
09/01/09

T

T
T

DONNER SUMMIT REHAB (PHASE 3)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: R005.6/R011. Contract No. 03-0A633

PROGRAM INFORMATION

NEAR TRUCKEE FROM 0.2 KM WEST OF  DONNER SUMMIT TO 1.9
KM WEST OF  DONNER PARK OVERCROSSING  (KP R9.

MS and Delivery plan: No

12/01/03

T

A
A

$70,000
$70,000 12/01/03

0
0
0
0

None

Kiani, Ali

SHOPP-Major
Not Found

Record #: 189

11/01/05

ND

2007

1,2,9

PCC OL, DRAINAGE REHAB, W/B TRK LN  RAMP REHAB

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/04 06/30/04

DESC BASELINE CURR DATE STATUS

04/08/04

A

04/16/07 T

01/17/06
01/17/06
01/02/07
06/08/06

A
A
T
A

06/01/07

12/01/07
10/01/10

T

T
T

04/01/07
04/16/07

10/01/10

DONNER SUMMIT REHAB (PHASE 1)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

04/01/06

T05/16/07ALLOCM470

T07/15/07BID OPENM490
M495 AWARD 10/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: R009.2/013.6 Contract No. 03-0A631

PROGRAM INFORMATION

IN AND NEAR TRUCKEE FROM 0.2 KM  EAST OF DONNER LAKE
UNDERCROSSING  #17-76L TO 0.2 KM EAST OF WEST

MS and Delivery plan: Yes

12/01/03

03/01/0403/01/04
A

A
A

$67,568

$67,568 $65,846

$246

$65,600

03/03/04

03/03/04

0
0
0

15
None

Kiani, Ali

401:         D
1602:        D
404 NWP:    D

SHOPP-Major
20.10.201.120

Record #: 190

06/30/04

ND



2007

0,1

POLY OL BR DECK, JOINTS & APPROACH/ DEPARTURE SLAB

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/06

DESC BASELINE CURR DATE STATUS

05/31/05

01/01/07 T

09/01/06
11/01/06
11/01/06
11/01/06

T
T
T
T

03/01/07

06/01/07
11/01/07

T

T
T

ACID FLAT - TRUCKEE RIVER BRIDGE REHAB

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/15/07ALLOCM470

T04/01/07BID OPENM490
M495 AWARD 05/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: L028.0/ Contract No. 03-1E780

PROGRAM INFORMATION

ABOUT 6.0 MILES EAST OF TRUCKEE  AT TRUCKEE RIVER BRIDGE
#17-0063L

MS and Delivery plan: No

05/06/05

A

A
A

$600

$600 $600

$600

07/07/06

05/31/05
07/07/06

0
0
0
1

None

Kiani, Ali

SHOPP-Special Res
20.80.030.115

Record #: 191

05/31/05

CE

2007

1,2

INSTALL F.A.S.T. ANTI-ICING SYSTEM  (FIXED AUTOMAT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/28/03 05/28/03

DESC BASELINE CURR DATE STATUS

09/01/06 T

02/03/06
03/01/06
07/01/06
01/03/06

A
A
T
A

11/01/06

02/01/07
11/01/07

T

T
T

01/03/06
01/01/07

11/01/07

NEV-080, YUBA PASS ANTI-ICING SYSTEM

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/01/06

T10/11/06ALLOCM470

T12/01/06BID OPENM490
M495 AWARD 01/01/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: R059.4/R059. Contract No. 03-0E360

PROGRAM INFORMATION

AT YUBA PASS OVERHEAD-80/20  SEPARATION BRIDGE #17-23R/L
(KP R95.7)

MS and Delivery plan: Yes

A

$11

$638

$649 $638
$638

09/26/05

09/26/05

0
0
0
1

Yes

Mullen, Murray

SHOPP-Special Res
20.10.201.010

Record #: 192

CE



1

INSTALL OVERHEAD EXIT SIGN, CAMERA, CONTROLLER, &

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-080 PM: 69.0/R_____ Contract No. 03-2E080

PROGRAM INFORMATION

ON I-80 IN NEVADA COUNTY AT THE KINGVALE OFF RAMP

MS and Delivery plan: No

T

T

$100
$100 12/02/05

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.015

Record #: 193

02/02/06

0

CONSTRUCT ROUNDABOUTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

T

04/01/07 T

03/01/07

04/01/07
03/01/07

T

T
T

05/01/07

08/01/07
07/01/08

T

T
T

Nev-89 Roundabouts

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T04/01/07ALLOCM470

T05/15/07BID OPENM490
M495 AWARD 06/01/07 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-089 PM: R000.8/001.4 Contract No. 03-1E930

PROGRAM INFORMATION

IN TRUCKEE AT DONNER PASS ROAD AND  PROSSER DAM
ROAD/ALDER ROAD

MS and Delivery plan: No

03/28/05

12/01/06
T

A
A

$4,500
$4,500

0
0
0
0

None

Mowry, Rebecca

Special Funded-
20.10.400.000

Record #: 194

11/01/05

ND



2007

1,9

CULVERT REMOVAL AND LINING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/10/03

DESC BASELINE CURR DATE STATUS

02/25/02

12/01/07 T

08/08/06

10/01/06
10/24/05

A

T
A

12/01/06

01/01/07
05/30/08

T

T
T

09/01/06

06/01/07

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: NEV-174 PM: L006.3/009.1 Contract No. 03-3C510

PROGRAM INFORMATION

NEAR GRASS VALLEY FROM 0.2 MILE  NORTH OF MEADOW DRIVE
TO 0.1 MILE  SOUTH OF SILVER WAY

MS and Delivery plan: Yes

02/06/02

A

A

$231

$231 $231
$231

08/10/06

08/15/06

0
0
0
0

None

Kelley, Pat

SHOPP-Minor B
20.80.020.020

Record #: 195

CE

2007

1,2,9

REHAB PAVEMENT/RECONST DRAINAGE SYS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/05 11/01/05

DESC BASELINE CURR DATE STATUS

12/01/01

A

04/16/07 T

08/16/06
08/16/06
11/01/06
04/01/07

A
A
T
T

07/01/07

10/01/07
01/01/11

T

T
T

04/01/07
04/16/07

01/01/11

EIP - Tahoe City to Kings Beach

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

T06/01/07ALLOCM470

T09/01/07BID OPENM490
M495 AWARD 10/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-028 PM: T000.8/T009. Contract No. 03-2A940

PROGRAM INFORMATION

IN AND NEAR TAHOE CITY FROM TAHOE  STATE PARK TO ROUTE
267  (KP 1.2/15.0)

MS and Delivery plan: Yes

07/01/98

05/10/0505/10/05
A

A
A

$11,700

$39,937

$51,637 $41,869

$3,938

$37,931

05/17/05

05/17/05

83
62
20
22

None

Williams, Rich

SHOPP-Major
20.10.201.335

Record #: 196

10/10/01

ND



1

UPGRADE FIVE COUNT STATIONS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-028 PM: M000.9/ Contract No. 03-4C560

PROGRAM INFORMATION

IN PLACER AND EL DORADO COUNTIES  AT VARIOUS LOCATIONS

MS and Delivery plan: No

T

A

$82
$82

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.315

Record #: 197

12/16/02

1

REPAIR ROCK WALL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-049 PM: R  2.7/_____ Contract No. 03-1E900

PROGRAM INFORMATION

IN THE CITY OF AUBURN AT PLACER STREET ON SR 49 IN PLACER
COUNTY  KP 4.37  _________________________

MS and Delivery plan: No

T

A

$110
$110

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.150

Record #: 198

08/04/05



2006

1,2

INSTALL SHOULDER LANDSCAPING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/05 04/01/05

DESC BASELINE CURR DATE STATUS

08/01/04

07/25/06 A

04/25/06

07/01/06
06/06/06

A

A
A

09/18/06

12/01/06
03/01/08

T

T
T

06/30/05
07/17/06

02/01/08

PLA-049 INSTALL SHOULDER LANDSCAPING

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

06/01/06

A08/02/06ALLOCM470

T10/11/06BID OPENM490
M495 AWARD 11/10/06 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-049 PM: R002.4/003.6 Contract No. 03-0E820

PROGRAM INFORMATION

IN AUBURN FROM LINCOLN WAY TO  FULWEILER AVENUE

MS and Delivery plan: Yes

03/01/04

A

A
A

$100

$100 $172
$172

0
0
0
0

None

Avila, Jess

STIP-TE
20.10.025.700

Record #: 199

08/01/04

CE

2006

1,2,9

WIDEN ROADWAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/00 05/01/00

DESC BASELINE CURR DATE STATUS

06/01/98

A

07/25/06 A

04/25/06

06/06/06
09/23/05

A

A
A

09/18/06

12/01/06
08/01/08

T

T
T

09/23/05
07/17/06

07/01/08

PLA-049 WIDEN ROADWAY

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

06/01/06

A08/05/06ALLOCM470

T10/11/06BID OPENM490
M495 AWARD 11/10/06 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-049 PM: 003.2/007.4 Contract No. 03-0A410

PROGRAM INFORMATION

IN PLACER COUNTY IN AUBURN FROM  CHANA DRIVE TO QUARTZ
DRIVE

MS and Delivery plan: Yes

06/01/97

08/01/9908/01/99
A

A
A

$4,915

$4,915 $5,956

$136

$5,820

03/05/03

03/05/03

34
34
34
21

None

Avila, Jess

150

401:         Y
1602:        Y
404 NWP:    Y

STIP-Fully Funded
20.10.075.600

Record #: 200

02/03/98

ND



0

WIDEN OC, WIDEN RAMPS, CONST NEW    RAMPS, MOD SIG

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

05/15/97

T

02/01/08 T

01/01/08

02/01/08
02/01/08

T

T
T

03/01/08

05/01/08

T

T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

T04/01/08BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-065 PM: R007.1/ Contract No. 03-43511

PROGRAM INFORMATION

IN ROSEVILLE AT PLEASANT GROVE  BOULEVARD OVERCROSSING
PHASE 2

MS and Delivery plan: No

01/01/97

05/01/97
T

T
T

$5,000

$2,500
$2,500

07/07/06

0
0
0
0

None

Mowry, Rebecca

STIP-Local Delivery
20.10.400.000

Record #: 201

05/15/97

ES

0

CONSTRUCT INTERCHANGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/01/06

DESC BASELINE CURR DATE STATUS

A

10/01/07 T

06/01/07
07/01/07
09/01/07
10/01/07

T
T
T
T

01/01/08

05/01/08
05/01/09

T

T
T

SUNSET I/C ROUTE 65

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-065 PM: R009.3/R009. Contract No. 03-2A820

PROGRAM INFORMATION

NEAR ROSEVILLE AT SUNSET BOULEVARD  (KP R15.0/R15.9)

MS and Delivery plan: No

07/01/00

09/01/04
T

A
A

$9,053

$2,148
$6,905

07/28/00

0
0
0
0

None

Mowry, Rebecca

Special Funded-Special
20.10.400.000

Record #: 202

07/28/00

ND



2009

0,1,2,9

4-LN EXPWY WITH INTERSECTIONS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/25/06

DESC BASELINE CURR DATE STATUS

06/01/98

A

10/01/07 T

03/16/06
12/08/05
08/01/06
10/01/07

A
A
T
T

12/15/07

05/07/08
10/01/11

T

T
T

Lincoln Bypass

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/07ALLOCM470

T02/15/08BID OPENM490
M495 AWARD 05/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-065 PM: R012.2/R023. Contract No. 03-33380

PROGRAM INFORMATION

NEAR LINCOLN, 0.6 MILE SOUTH OF  INDUSTRIAL BOULEVARD TO
0.5 MILE  SOUTH OF YUBA COUNTY LINE  (LINCO

MS and Delivery plan: No

06/30/95

11/14/01
A

A
A

$11,275

$146,496

$157,771 $206,560

$60,560

$6,000
$140,000

03/20/06

09/01/92
03/20/06

96
19
5

25
Yes

Avila, Jess

STIP-Fully Funded
20.10.025.700

Record #: 203

06/01/98

ES

0,1

CONSTR NEW FREEWAY INTERCHANGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/06

DESC BASELINE CURR DATE STATUS

07/01/07

A

09/01/07 T

04/01/07
04/01/07
06/01/07
09/01/07

T
T
T
T

10/01/07

02/01/08
07/01/12

T

T
T

Ferrari Ranch Road

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T09/15/07ALLOCM470

T11/01/07BID OPENM490
M495 AWARD 01/25/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-065 PM: R013.0/R013. Contract No. 03-0C960

PROGRAM INFORMATION

NEAR LINCOLN AT FERRARI RANCH ROAD  AND UNCONSTRUCTED
ROUTE 65 BYPASS

MS and Delivery plan: No

05/17/00

06/01/05
T

A
A

$10,000
$10,000

01/07/03

01/07/03

0
0
0
0

None

Avila, Jess

Special Funded-Special
20.10.400.000

Record #: 204

01/01/02

ND



BONDED WEARING COURSE OVERLAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/17/05

DESC BASELINE CURR DATE STATUS

03/16/06

01/01/08 T

08/01/07

10/01/07
10/01/07

T

T
T

02/01/08

04/01/08
12/01/08

T

T
T

PLA-065 BONDED WEARING COURSE OVERLAY

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/15/08ALLOCM470

T03/01/08BID OPENM490
M495 AWARD 03/25/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-065 PM: R013.2/R024. Contract No. 03-1E710

PROGRAM INFORMATION

IN AND NEAR LINCOLN FROM AUBURN  RAVINE BR #19-05 TO YUBA
COUNTY  LINE

MS and Delivery plan: No

05/10/05

A

A
A

$2,538
$2,538

07/15/05

07/15/05

0
0
0
1

None

Avila, Jess

40

SHOPP-Major
20.80.010.122

Record #: 205

10/17/05

CE

0

MODIFY INTERSECTION, NEW ALIGNMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/06

DESC BASELINE CURR DATE STATUS

06/20/04

02/01/07 T

12/01/06
12/01/06
02/01/07
01/01/07

T
T
T
T

04/01/07

06/01/07
03/03/08

T

T
T

Gladding Parkway

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-065 PM: 014.0/015.0 Contract No. 03-0E970

PROGRAM INFORMATION

IN LINCOLN AT GLADDING ROAD  (KP 22.5/24.1)

MS and Delivery plan: No

07/01/03

T

A
A

$5,000
$5,000

0
0
0
0

None

Mowry, Rebecca

Special Funded-Special
20.10.400.000

Record #: 206

06/20/04

ER



1,2

CONST HOV BYPASS LN AND EB AUX LN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/16/04

DESC BASELINE CURR DATE STATUS

12/01/00

A

08/08/06 A

01/04/06

03/03/06
02/16/06

A

A
A

09/18/06

12/05/06
02/01/08

T

T
T

PLA-80 HOV (PHASE 1)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T08/24/06ALLOCM470

T10/19/06BID OPENM490
M495 AWARD 11/28/06 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: R000.0/R002. Contract No. 03-36781

PROGRAM INFORMATION

IN SACRAMENTO AND PLACER COUNTIES  IN AND NEAR ROSEVILLE
FROM 0.7 KM  WEST OF SACRAMENTO/PLACER COUN

MS and Delivery plan: No

05/01/00

04/01/04
A

A
A

$6,000
$6,000

11/11/11

11/11/11

0
0
0
0

None

Avila, Jess

STIP-Partially Funded
20.10.025.700

Record #: 207

12/01/00

ND

1,2,9

CONSTRUCT AUXILIARY AND HOV LANES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/16/04

DESC BASELINE CURR DATE STATUS

12/01/00

A

04/01/08 T

10/01/07
10/01/07
01/01/08
04/01/08

T
T
T
T

05/01/08

08/01/08
10/01/10

T

T
T

PLA-80 HOV (PHASE 2)

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T04/15/08ALLOCM470

T06/01/08BID OPENM490
M495 AWARD 07/25/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: R000.0/R005. Contract No. 03-36782

PROGRAM INFORMATION

IN SACRAMENTO AND PLACER COUNTIES  IN AND NEAR ROSEVILLE
FROM 0.7 KM  WEST OF SACRAMENTO/PLACER COUN

MS and Delivery plan: No

05/01/00

04/14/03
A

A
A $451

$451 $91,032

$2,032

$89,000

03/27/06

03/27/06

3
0
0
4

None

Avila, Jess

STIP-Partially Funded
20.10.025.700

Record #: 208

12/01/00

ND



2006

0,1

REPAIR CULVERTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/03/06

DESC BASELINE CURR DATE STATUS

06/12/06

09/10/06 T

08/17/06

09/01/06
09/01/06

T

T
T

09/15/06

10/16/06
11/15/06

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T09/10/06ALLOCM470

T09/25/06BID OPENM490
M495 AWARD 10/09/06 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: 031.6/ Contract No. 03-2E770

PROGRAM INFORMATION

NEAR COLFAX AT 0.1 MILE WEST OF  ILLINOISTOWN
OVERCROSSING  (OFF-RAMP AND ON-RAMP)

MS and Delivery plan: No

05/30/06

T

A
T

$160

$160 $160
$160

0
0
0
0

None

Suchanek, Mark

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Minor Special
20.10.201.130

Record #: 209

06/12/06

CE

2007

1

INSTALL UNDERDRAIN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: R037.5/037.8 Contract No. 03-1E860

PROGRAM INFORMATION

NEAR COLFAX FROM 0.2 MILE WEST TO  0.1 MILE EAST OF MAGRA
OVERCROSSING

MS and Delivery plan: No

T

A
$500

$500 $500
$500 08/02/06

0
0
0
0

None

Kelley, Pat

SHOPP-Minor A
20.10.201.120

Record #: 210

06/17/05

CE



2008

1,2

REHABILITATE REST AREA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/25/05 03/25/05

DESC BASELINE CURR DATE STATUS

04/08/04

01/16/07 T

05/02/06
07/01/06
07/21/06
10/01/06

A
T
T
T

03/01/07

05/01/07
10/01/08

T

T
T

10/01/06
01/16/07

10/01/08

PLA-080 REHAB GOLD RUN REST AREA

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/06

T02/01/07ALLOCM470

T04/01/07BID OPENM490
M495 AWARD 05/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: R041.6/042.0 Contract No. 03-0C690

PROGRAM INFORMATION

GOLD RUN SAFETY ROADSIDE REST AREAS  EASTBOUND AND
WESTBOUND

MS and Delivery plan: Yes

03/01/00

A

A
A

$5,233

$5,233 $5,233
$5,233

02/15/05

02/15/05

0
0
0
6

None

Kiani, Ali

SHOPP-Major
20.10.201.250

Record #: 211

12/15/03

CE

2009

1

PCC OL/MED BAR/WID SHLDR/RMP LIGHTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/22/05

DESC BASELINE CURR DATE STATUS

12/18/03

10/01/07 T

04/01/07
02/01/07
07/01/07
08/01/07

T
T
T
T

12/01/07

02/15/08
03/01/11

T

T
T

PLA-080 NYACK PCC O/L, WIDEN SHOULDERS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/07ALLOCM470

T01/01/08BID OPENM490
M495 AWARD 02/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: R054.4/R056. Contract No. 03-4A700

PROGRAM INFORMATION

NEAR EMIGRANT GAP FROM PUTTS LAKE  UNDERCROSSING TO
CARPENTER FLAT  UNDERCROSSING  (KP 88.2-90.3)

MS and Delivery plan: No

07/01/00

A

A
A

$36

$26,662

$26,698 $24,341

$36

$1,852
$22,453

07/21/05

01/27/06
07/21/05

1
0
0
6

Yes

Mullen, Murray

SHOPP-Major
20.10.201.120

Record #: 212

12/18/03

CE



2009

1,2,9

REHABILITATE CULVERTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/03/06

DESC BASELINE CURR DATE STATUS

04/08/04

A

08/01/07 T

03/01/07

06/01/07
07/01/07

T

T
T

09/15/07

12/01/07
11/01/09

T

T
T

PLA-080 CULVERT REHAB

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T09/01/07ALLOCM470

T10/15/07BID OPENM490
M495 AWARD 11/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: R056.0/R065. Contract No. 03-4A650

PROGRAM INFORMATION

FROM 4.5 KM EAST OF BLUE CANYON  ROAD UNDERCROSSING TO
2.2 KM WEST  OF HAMPSHIRE ROCKS UNDERCROSSING

MS and Delivery plan: No

07/01/00

02/15/06
A

A
A

$10
$15

$2,459

$2,484 $2,499

$25

$2,474

01/26/06

01/26/06

4
0
0
3

None

Mullen, Murray

SHOPP-Major
20.10.201.151

Record #: 213

03/01/04

ND

2006

1,2,3

REPLACE SLABS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/13/06

DESC BASELINE CURR DATE STATUS

05/20/06

08/30/06 T

08/07/06

08/16/06
08/03/06

A

A
A

10/01/06

11/01/06
01/01/07

T

T
T

07/27/06
07/27/06

11/01/06

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/13/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: R056.1/R066. Contract No. 03-2E660

PROGRAM INFORMATION

CARPENTER FLAT TO HAMPSHIRE ROCKS

MS and Delivery plan: Yes

05/20/06

A

A

$3,343

$3,343 $3,343
$3,343

0
0
0
0

None

Kelley, Pat

SHOPP-Major
20.10.201.121

Record #: 214

CE



2008

1,9

EXTEND TRUCK CLIMBING LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/14/05 12/14/05

DESC BASELINE CURR DATE STATUS

05/31/05

03/01/07 T

11/01/06

01/01/07
01/01/07

T

T
T

05/01/07

08/01/07
11/01/08

T

T
T

01/01/07
03/01/07

11/01/08

PLA-80 EXTEND TRUCK CLIMBING LANE

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

01/01/07

T04/01/07ALLOCM470

T06/01/07BID OPENM490
M495 AWARD 06/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFS:         D
SHPO:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-080 PM: R058.3/R059. Contract No. 03-1E240

PROGRAM INFORMATION

IN PLACER AND NEVADA COUNTIES FROM  0.9 KM WEST OF YUBA
GAP TO 0.6 KM  WEST OF ROUTE 80/20 SEPARATIO

MS and Delivery plan: Yes

10/01/04

A

A
A

$195
$193

$5,307

$5,695 $5,197

$195

$5,002

11/09/05

11/09/05

0
0
0
5

None

Mullen, Murray

401:         Y
1602:        Y

SHOPP-Major
20.10.201.010

Record #: 215

05/31/05

CE

2009

0,1,2,9

REHAB PAVEMENT AND DRAINAGE SYSTEM  ENV IMPR PROGR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/06

DESC BASELINE CURR DATE STATUS

12/01/01

A

01/15/08 T

01/01/07
01/01/07
03/01/07
01/01/08

T
T
T
T

04/01/08

08/01/08
01/01/11

T

T
T

EIP - ED Co Line to Route 28

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/01/08ALLOCM470

T06/01/08BID OPENM490
M495 AWARD 07/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-089 PM: M000.0/T008. Contract No. 03-2A920

PROGRAM INFORMATION

FROM EL DORADO COUNTY LINE TO ROUTE  28  (KP 0.0/T13.8)

MS and Delivery plan: No

07/01/98

04/03/06
A

A
A

$11,134

$45,355

$56,489 $47,987

$13,087

$34,900

06/20/06

06/20/06

89
0
0

12
None

Williams, Rich

SHOPP-Major
20.10.201.335

Record #: 216

10/10/01

ND



2010

0

INSTALL INTELLIGENT TRANS SYS (ITS) TRAFFIC OPS EL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/07

DESC BASELINE CURR DATE STATUS

03/16/06

T

01/01/08 T

07/01/07

10/01/07
01/01/08

T

T
T

03/01/08

05/01/08
01/01/09

T

T
T

Tahoe Basin Traffic Operation System

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/08ALLOCM470

T04/01/08BID OPENM490
M495 AWARD 05/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-089 PM: R008.6/R010. Contract No. 03-1C111

PROGRAM INFORMATION

IN EL DORADO AND PLACER COUNTIES  AT VARIOUS LOCATIONS
(WITHIN TAHOE BASIN)

MS and Delivery plan: No

07/01/00

01/01/07
T

A
A

$47

$4,389

$4,436 $3,842
$3,842

1
0
0

16
Yes

Williams, Rich

SHOPP-Major
20.10.201.315

Record #: 217

10/19/01

ND

2007

0,1,2,9

REHAB PAVEMENT AND DRAINAGE SYSTEM  ENV IMPRV PROG

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/01/06 06/30/06

DESC BASELINE CURR DATE STATUS

03/16/06

A

03/16/07 T

09/16/06

11/15/06
09/16/06

T

T
T

04/15/07

07/01/07
11/01/08

T

T
T

09/16/06
03/16/07

11/01/08

EIP - Route 28 to Squaw Valley

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

11/15/06

T04/01/07ALLOCM470

T05/15/07BID OPENM490
M495 AWARD 06/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-089 PM: T008.6/T013. Contract No. 03-2A921

PROGRAM INFORMATION

NEAR TAHOE CITY, FROM ROUTE 28 TO  SQUAW VALLEY ROAD  (KP
T13.8/22.1)

MS and Delivery plan: Yes

07/01/98

04/03/0604/03/06
A

A
A

$2

$24,867

$24,869 $20,305

$5

$20,300

12/30/05

12/30/05

4
4
0

12
None

Williams, Rich

SHOPP-Major
20.10.201.335

Record #: 218

10/10/01

ND



2006

1,2,9

REPAIR EMBANKMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/06

DESC BASELINE CURR DATE STATUS

10/01/06 T

08/01/06

10/01/06
09/15/06

T

T
T

11/01/06

12/01/06
06/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-089 PM: L015.2/ Contract No. 03-0E260

PROGRAM INFORMATION

SOUTH OF TRUCKEE AT 1.0 MILE NORTH  OF SQUAW CREEK
BRIDGE

MS and Delivery plan: No

T

A
$120

$120 $122

$2

$120

06/17/05

10/29/03

1
1
1
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.335

Record #: 219

10/21/03

CE

2009

0,1,2,9

WATER QUALITY DRAINAGE IMPROVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/06

DESC BASELINE CURR DATE STATUS

07/01/04

A

01/17/08 T

01/01/07
01/01/07
07/01/07
01/01/08

T
T
T
T

02/15/08

05/01/08
09/01/09

T

T
T

EIP - Stewart Way to Route 28

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/08ALLOCM470

T03/15/08BID OPENM490
M495 AWARD 04/15/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-267 PM: R007.3/009.9 Contract No. 03-1C971

PROGRAM INFORMATION

IN AND NEAR KINGS BEACH FROM 1.0  MILE WEST OF NATIONAL
AVENUE TO  ROUTE 28

MS and Delivery plan: No

02/21/01

04/19/06
A

A
A

$4,000

$7,758

$11,758 $10,866

$3,766

$7,100

06/27/06

06/27/06

36
0
0

12
None

Williams, Rich

SHOPP-Major
20.10.201.335

Record #: 220

12/05/03

ND



2006

1,2,3

WATER QUALITY DRAINAGE IMPROVEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/02/05

DESC BASELINE CURR DATE STATUS

07/01/04

A

12/01/06 T

08/21/06

10/01/06
12/01/06

A

T
T

01/02/07

02/23/07
01/01/08

T

T
T

Chemical Dosing Pilot

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

A03/16/06ALLOCM470

T01/30/07BID OPENM490
M495 AWARD 02/09/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-267 PM: R007.4/008.6 Contract No. 03-1C972

PROGRAM INFORMATION

IN PLACER COUNTY NEAR KINGS BEACH  FROM 4.0 KM NORTH OF
ROUTE 28 TO  2.1 KM NORTH OF ROUTE 28

MS and Delivery plan: No

02/21/01

09/26/05
A

A
A

$3,253

$3,253 $3,253
$3,253

0
0
0
0

None

Williams, Rich

SHOPP-Major
20.10.201.335

Record #: 221

12/03/03

ND

2008

REHAB SANDHOUSES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

04/01/06

T

11/01/07 T

07/01/07
07/01/07
09/01/07
11/01/07

T
T
T
T

01/01/08

04/01/08
04/01/09

T

T
T

PLA-080 REHAB SANDHOUSES

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: PLA-L5738 PM: / Contract No. 03-2C810

PROGRAM INFORMATION

IN PLACER COUNTY, ROUTE 80 AT CISCO  (L5738), WHITMORE
(L5731), AND  GOLDRUN (L5737) & IN NEVADA COU

MS and Delivery plan: No

03/06/01

03/01/07
T

A
A

$1,000

$1,000 $1,000
$1,000 01/25/06

0
0
0
0

None

Mullen, Murray

SHOPP-Minor A
Not Found

Record #: 222

08/27/01

CE



2007

1

REPLACE CELLULAR DIGITAL PACKET     DATA MODEMS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-005 PM: R000.5/ Contract No. 03-4C600

PROGRAM INFORMATION

IN SACRAMENTO AND YOLO COUNTIES  AT VARIOUS LOCATIONS

MS and Delivery plan: No

T

A
$200

$200 $90
$90 06/18/04

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.315

Record #: 223

01/13/03

CE

0,1

REPL COMP SEALS, REBUILD JT SEALS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/29/04

DESC BASELINE CURR DATE STATUS

04/15/04

01/01/08 T

09/01/07
09/01/07
11/01/07
09/01/07

T
T
T
T

02/01/08

04/01/08
12/01/08

T

T
T

SAC-05

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-005 PM: R015.6/ Contract No. 03-2m280

PROGRAM INFORMATION

IN SACRAMENTO AT ROUTE 5/160  SEPARATION OVERHEAD BR #24-
0296R/L

MS and Delivery plan: No

04/15/04

A

A

$500
$500

05/26/04

05/26/04

0
0
0
5

None

Kelley, Pat

Maintenance-
20.80.030.115

Record #: 224

CE



2008

1,2,9

REHABILITATE STRUCTURE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/05

DESC BASELINE CURR DATE STATUS

04/08/04

07/01/07 T

01/01/07
12/01/06
04/01/07
04/01/06

T
T
T
A

08/01/07

12/01/07
11/01/08

T

T
T

Boat Section

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T08/01/07ALLOCM470

T10/01/07BID OPENM490
M495 AWARD 11/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
Rec Board:
D
SHPO:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-005 PM: 022.6/023.5 Contract No. 03-0A360

PROGRAM INFORMATION

IN SACRAMENTO AT RIVERFRONT SEAL  SLAB #24-274M (KP
36.4/37.8)

MS and Delivery plan: No

07/01/00

A

A
A

$8

$54,106

$54,114 $42,133

$6

$32,127
$10,000

08/19/03

12/28/05
08/19/03

3
3
3
6

None

Dhillon, Surjit

SHOPP-Major
20.10.201.110

Record #: 225

06/06/02

ND

2006

0,1

AR OGAC, RECONST MBGR, REPL DIKES   AND REPL PCC S

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/05

DESC BASELINE CURR DATE STATUS

09/01/05

10/10/06 T

11/17/05

01/23/06
11/03/05

A

A
A

11/01/06

12/01/06
12/01/07

T

T
T

10/10/06

11/01/07

SAC-05 RAC

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

09/01/06

T11/08/06ALLOCM470

T01/01/07BID OPENM490
M495 AWARD 02/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-005 PM: R025.4/R034. Contract No. 03-1E720

PROGRAM INFORMATION

IN AND NEAR SACRAMENTO FROM  AMERICAN RIVER BRIDGE TO
SACRAMENTO  RIVER BRIDGE

MS and Delivery plan: Yes

06/01/05

A

A
A

$5,740

$5,740 $5,740
$5,740

07/27/05

10/28/05

0
0
0
3

None

Dhillon, Surjit

SHOPP-Major
20.80.010.122

Record #: 226

09/01/05

CE



2007

0,1

UPGRADE TO MEET ADA REQUIREMENTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

02/17/05

DESC BASELINE CURR DATE STATUS

07/03/06

A

12/01/06 T

08/18/06
08/18/06
10/01/06
12/01/06

A
A
T
T

03/01/07

05/01/07
12/01/07

T

T
T

Elkhorn Rest Area

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/01/07ALLOCM470

T04/01/07BID OPENM490
M495 AWARD 04/25/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-005 PM: R033.8/ Contract No. 03-0E090

PROGRAM INFORMATION

NEAR WOODLAND AT THE ELKHORN REST  AREA (KP 54.3)

MS and Delivery plan: No

08/08/03

07/01/04
A

A
A

$1,000

$1,000 $1,000

$875
$125

04/28/04

05/30/06
04/28/04

0
0
0
2

None

Nguyen, Robert

SHOPP-Minor A
20.10.201.250

Record #: 227

08/08/03

CE

2007

1

CONST 2-WAY LT TURN LN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/12/06

DESC BASELINE CURR DATE STATUS

10/01/05

11/15/06 T

09/01/06

11/15/06
11/15/06

T

T
T

01/01/07

03/01/07
11/01/07

T

T
T

SAC-16 Left Lane

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-016 PM: R005.0/005.6 Contract No. 03-1E360

PROGRAM INFORMATION

NEAR SACRAMENTO, FROM HARLIN DRIVE  TO MAYHEW ROAD

MS and Delivery plan: No

01/01/05

A

A
A

$8

$1,540

$1,548 $1,548

$8

$1,540

06/13/06

06/13/06

0
0
0

14
None

Dhillon, Surjit

SHOPP-Special Res
20.10.201.010

Record #: 228

06/01/05

CE



2007

1

FIBER INSTALLATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

NEV-80

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: R000.0/012.7 Contract No. 03-4C620

PROGRAM INFORMATION

IN SACRAMENTO FROM ROUTE 51 TO 0.3  KM EAST OF SUNRISE
BOULEVARD  OVERCROSSING, ALONG THE LIGHT RAIL

MS and Delivery plan: No

T

A
$230

$230 $230
$230 01/29/03

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.315

Record #: 229

01/10/03

CE

1

METHACRYLATE & REPLACE JOINT SEALS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/05

DESC BASELINE CURR DATE STATUS

04/01/06

07/01/07 T

02/01/07
01/01/07
04/01/07
07/01/07

T
T
T
T

08/01/07

10/01/07
12/01/08

T

T
T

SAC-50 Deck Methcrylate

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: L000.6/R003. Contract No. 03-1E590

PROGRAM INFORMATION

IN SACRAMENTO AT VARIOUS LOCATIONS  FROM SOUTHSIDE PARK
VIADUCT TO  BRIGHTON OVERHEAD

MS and Delivery plan: No

06/01/05

A

A
A

$3,000

$3,000 10/24/05

0
0
0
0

None

Dhillon, Surjit

SHOPP-Major
20.80.030.115

Record #: 230

10/24/05

CE



2007

0,1

PLANT ESTABLISHMENT AND PROTECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/06 05/05/06

DESC BASELINE CURR DATE STATUS

05/04/05

11/01/06 T

08/01/06

09/15/06
11/01/06

A

T
T

12/01/06

04/01/07
07/01/10

T

T
T

11/01/06
11/01/06

07/01/10

SAC-50

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

09/01/06

T11/01/06ALLOCM470

T02/01/07BID OPENM490
M495 AWARD 03/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: R000.7/015.8 Contract No. 03-0E840

PROGRAM INFORMATION

IN AND NEAR SACRAMENTO FROM  STOCKTON BOULEVARD TO
HOWE AVENUE  AND FROM WATT AVENUE OVERCROSSING  T

MS and Delivery plan: Yes

06/04/04

A

A
A

$500

$500 $500
$500

02/06/06

02/06/06

0
0
0
0

None

Dhillon, Surjit

STIP-TE
20.10.025.700

Record #: 231

08/04/04

CE

DECK METH AND JOINT REPLACE/REPAIR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/07

DESC BASELINE CURR DATE STATUS

03/15/06

04/01/08 T

11/01/07
12/01/06
01/01/08
04/01/08

T
T
T
T

06/01/08

08/01/08
08/01/09

T

T
T

Methacryate Bridge Deck Rehab

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: L001.1/R019. Contract No. 03-1E560

PROGRAM INFORMATION

IN SACRAMENTO COUNTY  AT VARIOUS LOCATIONS

MS and Delivery plan: No

04/19/05

T

A
A

$2,300

$1,430
$870

08/01/05

01/04/06
08/01/05

0
0
0
1

None

Peri, Clark

Maintenance-
Not Found

Record #: 232

01/04/06

CE



1,2

CMS LED RETROFIT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: R001.4/ Contract No. 03-4C570

PROGRAM INFORMATION

AT 48TH STREET OVERCROSSING  WESTBOUND

MS and Delivery plan: No

T

T

$35
$35 01/14/03

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.315

Record #: 233

11/27/02

1

CONSTRUCT AN ASPHALT CONCRETE V-DITCH

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

01/01/07 T

11/01/06

01/01/07
11/01/06

T

T
T

03/01/07

04/01/07
10/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: L002.4/ Contract No. 03-2E000

PROGRAM INFORMATION

ON EASTBOUND HWY 50 IN SACRAMENTO COUNTY AT THE NEAR
THE X STREET ON RAMP

MS and Delivery plan: No

T

A

$120
$120 10/25/05

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.151

Record #: 234

10/24/05



2007

1

RESTRIPE NEW AUX LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/06 08/08/06

DESC BASELINE CURR DATE STATUS

05/03/06

09/30/06 T

06/30/06

08/14/06
08/09/06

A

A
A

11/15/06

01/15/07
10/01/07

T

T
T

07/01/06
09/01/06

10/01/07

Go California

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/01/06

T10/20/06ALLOCM470

T12/15/06BID OPENM490
M495 AWARD 01/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: R009.5/R010. Contract No. 03-2E130

PROGRAM INFORMATION

NEAR SACRAMENTO FROM MATHER FIELD  OVERCROSSING TO
ZINFANDEL DRIVE  OVERCROSSING

MS and Delivery plan: Yes

12/01/05

A

A
A

$5

$4,950

$4,955 $4,955

$5

$4,950

11/11/11

11/11/11

0
0
0
0

None

Peri, Clark

SHOPP-Major
20.10.201.310

Record #: 235

08/08/06

CE

2006

1

HIGHWAY PLANTING & RESTORATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

HIGHWAY PLANTING & RESTORATION

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: R009.6/R010. Contract No. 03-2C470

PROGRAM INFORMATION

NEAR SACRAMENTO FROM 0.2 KM EAST  OF MATHER FIELD ROAD
OVERCROSSING  TO 0.2 KM WEST OF ZINFANDEL DRI

MS and Delivery plan: No

T

A
$120

$120 $173
$173

06/18/02

07/03/02

0
0
0
1

None

Belanger, Adam

SHOPP-Minor B
20.10.201.210

Record #: 236

06/19/01

CE



2007

0,1,2

EXTEND WESTBOUND AUX LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/01/06 06/30/06

DESC BASELINE CURR DATE STATUS

07/01/06

07/25/06 A

03/01/06

05/09/06
06/30/06

A

A
A

10/01/06

12/01/06
10/01/07

T

T
T

07/01/06
07/17/06

10/01/07

Go California

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

04/07/06

T09/06/06ALLOCM470

T11/01/06BID OPENM490
M495 AWARD 11/15/06 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: R014.9/R016. Contract No. 03-2E140

PROGRAM INFORMATION

ABOUT 15.6 KM EAST OF SACRAMENTO  FROM 1.5 KM WEST TO 1.3
KM EAST OF  HAZEL AVENUE OVERCROSSING

MS and Delivery plan: Yes

12/01/05

A

A
A

$5

$3,100

$3,105 $3,100
$3,100

01/05/06

01/05/06

0
0
0
4

None

Peri, Clark

SHOPP-Major
20.10.201.310

Record #: 237

01/13/06

CE

1

INSTALL A PERFORATED METAL PIPE UNDERDRAIN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: L021.5/ Contract No. 03-2E010

PROGRAM INFORMATION

NEAR FOLSOM AT EAST BIDWELL ROAD/SCOTT  ROAD
OVERCROSSING

MS and Delivery plan: No

T

A

$100
$100 10/25/05

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.150

Record #: 238

10/20/05



2007

0,1,2

RESTRIPE NEW EASTBOUND AUX LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/06 06/30/06

DESC BASELINE CURR DATE STATUS

05/03/06

07/06/06 A

03/03/06

05/04/06
06/30/06

A

A
A

10/01/06

12/01/06
10/01/07

T

T
T

07/01/06
07/17/06

10/01/07

Go California

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

04/03/06

T09/06/06ALLOCM470

T11/01/06BID OPENM490
M495 AWARD 11/15/06 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: R022.7/R023. Contract No. 03-2E150

PROGRAM INFORMATION

IN SACRAMENTO AND EL DORADO  COUNTIES FROM 1.6 KM EAST
OF WHITE  ROCK OVERHEAD TO 0.5 KM EAST OF  LA

MS and Delivery plan: Yes

12/01/05

A

A
A

$5

$2,200

$2,205 $2,205

$5

$100
$2,100

02/01/06

04/28/06
02/01/06

0
0
0
4

None

Peri, Clark

SHOPP-Major
20.10.201.310

Record #: 239

01/26/06

CE

1

COMPLETE FIBER OPTIC SYSTEM CONNECTIONS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-050 PM: Contract No. 03-1E920

PROGRAM INFORMATION

AT VARIOUS LOCATIONS IN SACRAMENTO COUNTY
_________________________________________________________

MS and Delivery plan: No

T

A

$115
$115

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.315

Record #: 240

08/09/05



DECK METH AND JOINT REPLACE/REPAIR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/04/06

DESC BASELINE CURR DATE STATUS

03/15/06

07/01/07 T

01/01/07
01/01/07
04/01/07
07/01/07

T
T
T
T

09/01/07

11/01/07
11/01/08

T

T
T

Bridge Deck Rehab

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-051 PM: L000.0/R008. Contract No. 03-1E570

PROGRAM INFORMATION

IN SACRAMENTO COUNTY  AT VARIOUS LOCATIONS

MS and Delivery plan: No

04/19/05

A

A
A

$1,300

$732
$568

08/08/05

01/04/06
08/08/05

0
0
0
2

None

Peri, Clark

Maintenance-
Not Found

Record #: 241

01/04/06

CE

2006

0,1

REPL PCCP W/CONC PVMT(RAPID STRGTH) DIG-OUTS, ROGA

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/28/05

DESC BASELINE CURR DATE STATUS

03/01/06

10/10/06 T

10/20/05

12/27/05
09/16/05

A

A
A

11/01/06

12/01/06
12/01/07

T

T
T

10/10/06

11/01/07

SAC-51 Pavement Grinding

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/08/06ALLOCM470

T01/01/07BID OPENM490
M495 AWARD 02/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-051 PM: R001.0/R005. Contract No. 03-1E680

PROGRAM INFORMATION

IN SACRAMENTO FROM FORT SUTTER  VIADUCT TO 0.4 MILE
SOUTH OF  MARCONI AVENUE OVERCROSSING

MS and Delivery plan: Yes

05/10/05

A

A
A

$3,740

$3,740 $3,740
$3,740

06/28/05

09/28/05

0
0
0
0

None

Hetland, Steve

70

SHOPP-Major
20.80.010.122

Record #: 242

09/01/05

CE



2009

0,1

UPGRADE MBGR TO CONCRETE MED BARR   & PAVE MEDIAN

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/22/05

DESC BASELINE CURR DATE STATUS

04/08/04

01/01/08 T

05/01/07

08/01/07
10/01/07

T

T
T

02/01/08

05/01/08
06/01/09

T

T
T

Median Barrier Upgade

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T01/01/08ALLOCM470

T03/01/08BID OPENM490
M495 AWARD 04/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-051 PM: R001.2/R003. Contract No. 03-3C020

PROGRAM INFORMATION

IN SACRAMENTO ON ROUTE 51 FROM  FORT SUTTER VIADUCT TO
ROUTE 160  ON ROUTE 5 FROM WEST END VIADUCT T

MS and Delivery plan: No

06/25/02

A

A
A

$11,801

$11,801 $10,801
$10,801

06/03/05

06/03/05

0
0
0
0

None

Dhillon, Surjit

140

SHOPP-Major
20.10.201.020

Record #: 243

09/05/03

CE

2007

1

REPLACE PLANTING & UPGRD IRRIGATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/06/04

DESC BASELINE CURR DATE STATUS

04/04/02

07/01/07 T

04/01/07
02/01/05
05/01/07
07/01/07

T
A
T
T

09/01/07

12/01/07
12/01/11

T

T
T

Howe Ave. to Watt Ave. Planting

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/20/07ALLOCM470

T10/01/07BID OPENM490
M495 AWARD 11/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-051 PM: R006.0/R008. Contract No. 03-1A140

PROGRAM INFORMATION

IN SACRAMENTO FROM HOWE AVENUE TO  0.3 MILE NORTH OF
WATT AVENUE  (KP 9.7/13.4)

MS and Delivery plan: No

03/01/99

A

A
A

$2,056

$2,056 $1,893
$1,893

06/18/04

06/18/04

0
0
0
8

None

Peri, Clark

SHOPP-Major
20.10.201.210

Record #: 244

09/01/99

CE



2008

0,1

ON-RAMP IMPROVEMENTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/01/07

DESC BASELINE CURR DATE STATUS

01/03/01

01/01/08 T

09/01/07

11/01/07
01/01/08

T

T
T

02/01/08

06/01/08
01/01/09

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/08ALLOCM470

T04/01/08BID OPENM490
M495 AWARD 05/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-051 PM: R006.9/ Contract No. 03-1C801

PROGRAM INFORMATION

IN SACRAMENTO ON ROUTE 51 FROM  FULTON AVENUE TO
NORTHBOUND ROUTE  51 (KP 11.1)

MS and Delivery plan: No

10/02/00

T

A
A

$617

$617 $616
$616

11/04/02

11/04/02

0
0
0
8

None

Dhillon, Surjit

SHOPP-Minor A
20.10.201.310

Record #: 245

01/03/01

CE

2005

0,1

PCC SLAB REPLACEMENT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/06

DESC BASELINE CURR DATE STATUS

12/03/04

03/01/07 T

12/01/06

02/01/07
01/01/07

T

T
T

04/01/07

06/01/07
12/01/07

T

T
T

nd

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-080 PM: M000. Contract No. 03-2M440

PROGRAM INFORMATION

IN SACRAMENTO FROM YOLO COUNTY LINE  TO DEL PASO PARK
SEPARATION  OVERHEAD

MS and Delivery plan: No

12/03/04

T

A

$500

$500 $500
$500

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.010.020

Record #: 246

CE



1

REMOVE TREES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-099 PM: R  0.3/15.1 Contract No. 03-1E950

PROGRAM INFORMATION

ON SAC 99 FROM FAIRWAY DRIVE IN GALT TI SHELDON ROAD IN
ELK GROVE  _________________________________

MS and Delivery plan: No

T

A

$60
$60

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.015

Record #: 247

09/08/05

2008

1,2

UPGRADE MBGR END TREATMENTS         ON NON-NHS ROU

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/21/03 10/21/03

DESC BASELINE CURR DATE STATUS

04/08/04

10/17/06 T

06/01/06

08/01/06
10/01/06

A

T
T

12/01/06

03/01/07
11/01/07

T

T
T

10/01/06
10/17/06

11/01/07

Metal Beam Guardrail - Various Locations

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

08/01/06

T11/08/06ALLOCM470

T01/01/07BID OPENM490
M495 AWARD 02/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-099 PM: R000.0/R036. Contract No. 03-1C170

PROGRAM INFORMATION

IN SACRAMENTO, YOLO, YUBA AND  PLACER COUNTIES AT
VARIOUS  LOCATIONS

MS and Delivery plan: Yes

07/01/02

A

A
A

$67

$2,250

$2,317 $2,037

$67

$1,970

08/12/03

08/12/03

0
0
0
6

None

Peri, Clark

SHOPP-Major
20.10.201.015

Record #: 248

09/01/03

CE



2007

1

CLEAN AND RESEAL BR JOINTS, TREAT   BRIDGE DECKS W

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/23/06

DESC BASELINE CURR DATE STATUS

07/01/06

01/01/07 T

09/01/06
08/01/06
11/01/06
11/01/06

T
A
T
T

03/01/07

05/01/07
12/01/07

T

T
T

Deck Methacrylade Bridges

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/07ALLOCM470

T04/01/07BID OPENM490
M495 AWARD 04/24/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-099 PM: R000.8/033.4 Contract No. 03-1E450

PROGRAM INFORMATION

AT VARIOUS LOCATIONS FROM C STREET  OVERCROSSING TO
ELKHORN BOULEVARD  OVERCROSSING

MS and Delivery plan: No

02/22/05

A

A
A

$976

$976 $975

$566
$409

04/04/06

06/23/06
04/04/06

0
0
0
0

None

Dhillon, Surjit

SHOPP-Special Res
20.80.030.115

Record #: 249

03/01/05

CE

2007

0,1

INSTALL OUTER-SEPARATION BARRIER

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

08/29/05

01/15/07 T

11/01/06

01/15/07
01/01/07

T

T
T

02/15/07

04/15/07
11/01/07

T

T
T

SAC 99 Outer Separation Barrier

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/07ALLOCM470

T03/15/07BID OPENM490
M495 AWARD 04/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-099 PM: R011.0/017.0 Contract No. 03-1E990

PROGRAM INFORMATION

IN AND NEAR ELK GROVE FROM 1.0 MILE  NORTH OF GRANT LINE
ROAD  OVERCROSSING TO 0.2 MILE SOUTH OF  ST

MS and Delivery plan: No

08/23/05

T

A
A

$995

$995 $995
$995

0
0
0
0

None

Dhillon, Surjit

SHOPP-Special Res
20.10.201.010

Record #: 250

08/29/05

CE



0,1

CONSTRUCT NEW NORTHBOUND ON-RAMP

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/06

DESC BASELINE CURR DATE STATUS

02/01/05

T

07/31/07 T

05/01/07

06/01/07
05/01/07

T

T
T

07/01/07

09/01/07
03/01/08

T

T
T

Elk Grove Blvd. Northbound On-ramp

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-099 PM: R012.4/013.3 Contract No. 03-1E410

PROGRAM INFORMATION

NEAR SACRAMENTO, AT ELK GROVE  BOULEVARD OVERCROSSING

MS and Delivery plan: No

12/01/04

09/01/06
T

A
A

$2,200

$200
$2,000

02/03/05

0
0
0
0

None

Holder, John

Special Funded-Special
20.10.400.000

Record #: 251

02/01/05

CE

2007

1

REPLACEMENT PLANTING & UPGRADE IRR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/19/01

DESC BASELINE CURR DATE STATUS

04/01/00

A

07/01/07 T

04/01/07

05/01/07
07/01/07

T

T
T

09/01/07

12/01/07
12/01/11

T

T
T

Florin Rd. Landscaping

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/20/07ALLOCM470

T10/01/07BID OPENM490
M495 AWARD 11/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-099 PM: R019.4/019.8 Contract No. 03-0C000

PROGRAM INFORMATION

NEAR SACRAMENTO FROM 0.3 KM SOUTH  TO 0.3 KM NORTH OF
FLORIN ROAD  OVERCROSSING  (KP 31.2/31.9)

MS and Delivery plan: No

03/01/99

04/01/01
A

A
A

$1,680

$1,680 $1,132
$1,132

05/30/01

05/30/01

0
0
0
3

None

Peri, Clark

SHOPP-Major
20.10.201.210

Record #: 252

09/01/99

CE



2007

0,1

INSTALL RUMBLE STRIPS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

03/01/07

04/01/07 T

02/01/07

04/01/07
02/01/07

T

T
T

05/01/07

07/01/07
12/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-160 PM: L001.5/013.8 Contract No. 03-2E890

PROGRAM INFORMATION

FROM 0.2 MILE NORTH OF ANTIOCH  BRIDGE TO 0.2 MILE SOUTH OF
WALNUT  GROVE

MS and Delivery plan: No

07/10/06

T

A
A

$475

$475 $475
$475 07/18/06

0
0
0
0

None

Dhillon, Surjit

SHOPP-Minor Special
20.10.201.010

Record #: 253

07/18/06

CE

2007

0,1

MISCELLANEOUS BRIDGE REPAIRS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

07/03/06

03/01/07 T

12/01/06
11/01/06
01/01/07
12/01/06

T
T
T
T

04/01/07

06/01/07
12/01/07

T

T
T

SAC-160 Historic Bridge

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T03/15/07ALLOCM470

T05/02/07BID OPENM490
M495 AWARD 05/16/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
SHPO:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-160 PM: R005.8/ Contract No. 03-1E500

PROGRAM INFORMATION

NEAR ISLETON AT SACRAMENTO RIVER  ISLETON BRIDGE #24-0051

MS and Delivery plan: No

03/22/05

T

A
A

$50

$900

$950 $901

$1

$680
$220

02/16/06

05/30/06
02/16/06

0
0
0
0

None

Nguyen, Robert

SHOPP-Special Res
20.80.030.115

Record #: 254

04/08/05

CE



1

REPLACE MEMORIAL TREES

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-160 PM: L033.9/035.9 Contract No. 03-4C350

PROGRAM INFORMATION

SOUTH OF FREEPORT BRIDGE TO  MEADOWVIEW ROAD

MS and Delivery plan: No

T

A

$120
$120 10/09/02

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.210

Record #: 255

09/24/02

2007

0,1

REPLACE BRIDGE RAILS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

03/01/05

11/01/07 T

07/01/07
06/01/07
09/01/07
11/01/07

T
T
T
T

01/01/08

03/01/08
10/01/08

T

T
T

SAC-160 Dead Mans Slough

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-160 PM: R046.2/ Contract No. 03-1E430

PROGRAM INFORMATION

IN SACRAMENTO AT DEADMAN'S SLOUGH  OVERCROSSING #24-113

MS and Delivery plan: No

02/08/05

T

A
A

$400

$400 $400
$400

0
0
0
0

None

Dhillon, Surjit

SHOPP-Special Res
20.10.201.112

Record #: 256

03/01/05

CE



2008

1

FIRE AND LIFE SAFETY REPAIRS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/28/04

DESC BASELINE CURR DATE STATUS

04/08/04

A

07/01/07 T

10/27/06
10/27/06
01/22/07
07/01/07

T
T
T
T

09/01/07

12/01/07
06/01/09

T

T
T

Trans Lab - Phase 3

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T06/07/07ALLOCM470

T10/15/07BID OPENM490
M495 AWARD 11/15/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SAC-L5501 PM: / Contract No. 03-2C843

PROGRAM INFORMATION

IN SACRAMENTO AT THE TRANSLAB SITE  (5900 FOLSOM
BOULEVARD) AT THE  MAIN BUILDING

MS and Delivery plan: No

10/01/03

08/06/04
A

A
A

$9,336

$9,336 $9,336

$9,335
$1

08/09/06

0
0
0
0

None

Peri, Clark

SHOPP-Major
20.10.201.354

Record #: 257

11/07/03

ND

2008

0,1,2

REPLACE OR RELINE CULVERTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/15/07

DESC BASELINE CURR DATE STATUS

07/01/07

T

11/01/07 T

07/01/07

09/01/07
10/01/07

T

T
T

12/01/07

03/01/08
09/01/08

T

T
T

SIE-049 REPLACE CULVERTS

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/07ALLOCM470

T01/01/08BID OPENM490
M495 AWARD 02/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: M000.0/041.2 Contract No. 03-4C530

PROGRAM INFORMATION

IN SIERRA AND YUBA COUNTIES  FROM 2.0 KM SOUTH OF
CLEVELAND  AVENUE TO YUBA PASS CAMPGROUND  (YUB-49

MS and Delivery plan: No

12/05/02

09/01/06
T

A
A

$700

$700 $700
$700

0
0
0
0

None

Bajwa, Winder

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Minor A
20.10.201.150

Record #: 258

12/18/02

CE



2006

1

REPLACE GUARDRAIL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/16/05

DESC BASELINE CURR DATE STATUS

07/01/05

11/01/06 T

09/15/06

10/15/06
08/03/05

T

T
A

12/01/06

03/01/07
04/01/08

T

T
T

Yuba/Sierra MBGR

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/01/06ALLOCM470

T01/01/07BID OPENM490
M495 AWARD 02/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: L000.6/R003.7 Contract No. 03-0E200

PROGRAM INFORMATION

IN SIERRA COUNTY NEAR COMPTONVILLE  FROM 0.9 KM NORTH OF
NEVADA SIERRA  COUNTY LINE TO 0.1 KM NORTH

MS and Delivery plan: No

09/26/03

A

A
A

$1,000

$1,000 $980
$980

03/05/04

03/05/04

0
0
0
2

None

Singleton, Clare

SHOPP-Minor A
20.10.201.015

Record #: 259

10/30/03

CE

2007

0,1,2,9

RECONST EMBANKMENT AND MBGR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/07/06 06/07/06

DESC BASELINE CURR DATE STATUS

02/27/06

09/08/06 T

06/12/06

07/06/06
06/30/06

A

A
A

09/18/06

10/03/06
02/01/07

T

T
T

07/01/06
08/16/06

01/01/07

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/01/06

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: R010.0/024.9 Contract No. 03-2E330

PROGRAM INFORMATION

AT 0.5 MILE SOUTH OF RAMSHORN TRACT  ROAD AND AT 0.9 MILE
NORTH OF  LADIES CANYON BRIDGE

MS and Delivery plan: Yes

02/27/06

A

A
A

$700

$700 $759

$4

$755

05/25/06

07/05/06

2
0
0
1

None

Bajwa, Winder

SHOPP-Special Res
20.10.201.130

Record #: 260

02/27/06

CE



2007

0,1

ROCK SLOPE PROTECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/06

DESC BASELINE CURR DATE STATUS

05/15/06

01/01/07 T

11/01/06

12/01/06
11/01/06

T

T
T

03/01/07

04/01/07
07/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: R018.6/ Contract No. 03-2e700

PROGRAM INFORMATION

NEAR DOWNIEVILLE AT 1.2 MILES SOUTH  OF DOWNIEVILLE
MAINTENANCE STATION

MS and Delivery plan: No

05/08/06

T

A
A

$200

$200 $200
$200 05/15/06

0
0
0
0

None

Bajwa, Winder

SHOPP-Minor Special
20.10.201.130

Record #: 261

05/15/06

CE

2007

0,1,2,9

REPLACE ROCK SLOPE PROTECTION AND   RECONST OUTSID

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/07/06

DESC BASELINE CURR DATE STATUS

02/27/06

07/18/06 A

06/12/06

06/30/06
06/30/06

A

A
A

09/18/06

10/03/06
02/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-049 PM: R021.5/ Contract No. 03-2E340

PROGRAM INFORMATION

NEAR DOWNIEVILLE AT 1.0 MILE SOUTH  OF UNION FLAT
CAMPGROUND

MS and Delivery plan: No

02/27/06

A

A
A

$500

$500 $553

$3

$550

05/25/06

07/05/06

1
0
0
1

None

Bajwa, Winder

401:         Y
1602:        Y
404 NWP:    Y

SHOPP-Special Res
20.10.201.130

Record #: 262

02/27/06

CE



2008

0

INSTALL WILDLIFE CROSSING (CULVERT) CULVERT WILL A

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07 01/01/07

DESC BASELINE CURR DATE STATUS

07/01/06

01/01/08 T

07/01/07

10/01/07
12/01/07

T

T
T

02/01/08

04/01/08
10/01/08

T

T
T

12/01/07
01/01/08

10/01/08

SIE-089 DEER CROSSING

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

10/01/07

T01/16/08ALLOCM470

T03/01/08BID OPENM490
M495 AWARD 03/24/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-089 PM: R005.0/012.0 Contract No. 03-0E770

PROGRAM INFORMATION

BETWEEN THE NEVADA COUNTY LINE AND  SIERRAVILLE  (KP
8.0/19.3)

MS and Delivery plan: Yes

06/01/04

T

A $5

$549

$554 $620
$620

0
0
0
0

None

Bajwa, Winder

401:         Y
1602:        Y
404 NWP:    Y

STIP-TE
20.10.025.700

Record #: 263

CE

2005

0,1,2

WARRANTY SEAL COAT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/25/05

DESC BASELINE CURR DATE STATUS

01/05/05

02/01/07 T

12/01/06

01/01/07
09/30/05

T

T
A

03/01/07

04/01/07
02/01/08

T

T
T

SIE-89

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SIE-089 PM: R020.0/030.0 Contract No. 03-2M320

PROGRAM INFORMATION

FROM ROUTE 49 WEST TO PLUMAS COUNTY  LINE

MS and Delivery plan: No

12/03/04

A

A

$210

$210 $210
$210

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 264

CE



2005

0,1

CRACK SEAL

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/01/06

DESC BASELINE CURR DATE STATUS

12/03/04

01/01/07 T

09/01/06

11/01/06
10/01/06

T

T
T

02/01/07

04/01/07
12/01/07

T

T
T

nd

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SUT-020 PM: R005.2/R014. Contract No. 03-2M400

PROGRAM INFORMATION

FROM THE SUTTER BYPASS TO YUBA CITY

MS and Delivery plan: No

12/03/04

T

A

$180

$180 $180
$180

08/24/06

08/24/06

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 265

CE

2007

0,1

REPL JOINT SEALS,APPLY METHACRYLATE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/09/06

DESC BASELINE CURR DATE STATUS

10/12/05

11/01/06 T

09/01/06
09/01/06
11/01/06
10/01/06

T
T
T
T

01/01/07

03/01/07
12/01/07

T

T
T

 IN BUT, SUT & YUBA CO AT 5 BRIDGES    R

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SUT-070 PM: R000.0/R008. Contract No. 03-2M230

PROGRAM INFORMATION

IN SUTTER COUNTY AT THE 70/99  BRIDGE 18-46 & BEAR RIVER BR
18-1;  IN BUTTE COUNTY AT MIDDLE HONCUT

MS and Delivery plan: No

01/15/04

A

A

$300

$300 $300
$300

02/09/06

02/09/06

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.030.080

Record #: 266

CE



2007

1,2

CONSTRUCT 4-LANE EXPRESSWAY

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/26/02

DESC BASELINE CURR DATE STATUS

10/17/06 T

08/01/05
06/06/03
03/14/06
10/01/06

A
A
A
T

12/01/06

04/01/07
04/01/12

T

T
T

10/01/06
10/17/06

04/01/12

Sut 70 Widening

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

03/14/06

T11/01/06ALLOCM470

T02/01/07BID OPENM490
M495 AWARD 03/01/07 T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SUT-070 PM: 000.2/008.3 Contract No. 03-3864U

PROGRAM INFORMATION

IN SUTTER AND YUBA COUNTIES  NEAR EAST NICHOLAUS FROM
ROUTE 99  TO 1.6 KM NORTH OF BEAR RIVER  BRIDG

MS and Delivery plan: Yes

A

$12,000

$45,542

$57,542 $77,467
$77,467

07/01/02

07/01/02

0
0
0
0

None

Heikens, Darold

STIP-Fully Funded
20.10.025.700

Record #: 267

ER

2008

1,2,9

WIDEN TO 4 LNS, ADD TURNING LANE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/12/04

DESC BASELINE CURR DATE STATUS

02/15/01

A

07/01/07 T

03/16/06

09/15/06
07/01/07

A

T
T

08/15/08

12/01/08
10/01/10

T

T
T

Sut 99 Segment 4

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T07/15/08ALLOCM470

T10/01/08BID OPENM490
M495 AWARD 11/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         D
NOAA:         D

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SUT-099 PM: R016.8/R023. Contract No. 03-1A461

PROGRAM INFORMATION

ABOUT 7.2 MILES SOUTH OF YUBA CITY,  FROM CENTRAL AVENUE
TO 0.1  MILES NORTH OF O'BANION ROAD  (KP27

MS and Delivery plan: No

12/01/97

06/24/02
A

A
A

$5,400
$1,100

$37,943

$44,443 $49,388

$8,367

$41,021

11/17/04

11/17/04

43
42
0

11
None

Heikens, Darold

401:         Y
1602:        Y
404 NWP:    Y

STIP-Fully Funded
20.10.075.600

Record #: 268

02/15/01

ND



2007

0,1,2,9

PAVEMENT REHABILITATION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/30/04 11/30/04

DESC BASELINE CURR DATE STATUS

04/08/04

09/01/06 T

04/17/06

07/07/06
06/27/06

A

A
A

11/01/06

02/01/07
09/01/08

T

T
T

07/01/06
09/01/06

09/01/08

Sut-99/Pavement Rehab.

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/01/06

T09/14/06ALLOCM470

T12/01/06BID OPENM490
M495 AWARD 01/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: SUT-099 PM: R028.6/R030. Contract No. 03-1A910

PROGRAM INFORMATION

IN AND NEAR YUBA CITY FROM LINCOLN  ROAD TO BUTTE HOUSE
ROAD  UNDERCROSSING (KP 46.0/R49.7)

MS and Delivery plan: Yes

02/01/03

A

A
A

$1,823

$14,729

$16,552 $14,744

$15

$14,729

05/15/03

05/15/03

0
0
0

11
None

Heikens, Darold

SHOPP-Major
20.10.201.120

Record #: 269

09/23/03

CE

2008

0,1

SEAL BRIDGE DECKS, REPLACE JOINTS & GIRDER REPAIR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

01/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

11/01/07 T

07/01/07
07/01/07
09/01/07
11/01/07

T
T
T
T

12/01/07

02/01/08
08/01/08

T

T
T

YOLO 5 Various Br Rehab

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/15/07ALLOCM470

T12/15/07BID OPENM490
M495 AWARD 01/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-005 PM: L000.0/R025. Contract No. 03-0E220

PROGRAM INFORMATION

IN AND NEAR WOODLAND FROM  SACRAMENTO RIVER BRIDGE 22-
25RL TO  COUNTY ROAD P6 OC 22-138  (KP 0.0/41.

MS and Delivery plan: No

08/28/03

T

A
A

$350

$350 $350
$350

0
0
0
0

None

Nguyen, Robert

SHOPP-Minor A
20.10.201.110

Record #: 270

08/29/03

CE



0,1

REVISE INTERCHANGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

12/01/06

DESC BASELINE CURR DATE STATUS

06/01/99

T

12/01/07 T

08/01/07
05/01/07
10/01/07
12/01/07

T
T
T
T

01/31/08

07/01/08
03/03/11

T

T
T

County Rd 102 / I-5

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-005 PM: 005.5/ Contract No. 03-36930

PROGRAM INFORMATION

NEAR WOODLAND AT COUNTY ROAD 102  OVERCROSSING #22-144

MS and Delivery plan: No

07/01/98

08/01/06
T

A
A

$5,720

$1,820
$3,900

07/01/98

0
0
0
0

None

Mowry, Rebecca

Special Funded-Special
20.10.400.000

Record #: 271

06/01/99

ND

2005

0,1

GRIND AND REPL AC, FOG SEAL SHLDR

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/20/05

DESC BASELINE CURR DATE STATUS

12/03/04

01/01/07 T

10/01/06

12/01/06
10/01/06

T

T
T

02/01/07

04/01/07
12/01/07

T

T
T

 FR 0.2 MI N/O I-505 TO 0.4 MI N/O  CO R

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-005 PM: R022.8/R027. Contract No. 03-2M410

PROGRAM INFORMATION

FROM 0.2 MILE NORTH OF INTERSTATE  505 TO 0.4 MILE NORTH OF
COUNTY  ROAD 4 OVERCROSSING  (SOUTHBOUND

MS and Delivery plan: No

12/03/04

A

A

$600

$600 $600
$600

10/12/05

10/12/05

0
0
0
3

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 272

CE



2005

0,1

BONDED WEARING COURSE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/20/05

DESC BASELINE CURR DATE STATUS

12/03/04

01/01/07 T

10/01/06

12/01/06
10/01/06

T

T
T

02/01/07

03/01/07
11/01/07

T

T
T

 FR 0.2 MI N/O I-505 TO 0.4 MI N/O  CO R

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-005 PM: R022.8/R027. Contract No. 03-2M420

PROGRAM INFORMATION

FROM 0.2 MILE NORTH OF INTERSTATE  505 TO 0.4 MILE NORTH OF
COUNTY  ROAD 4 OVERCROSSING  (NORTHBOUND

MS and Delivery plan: No

12/03/04

A

A

$850

$850 $850
$850

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 273

CE

1,2

UPGRADE FACILITY TO ADA & OSHA STDS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/24/04

DESC BASELINE CURR DATE STATUS

07/01/07

11/01/07 T

09/01/07
09/01/07
11/01/07
11/01/07

T
T
T
T

01/01/08

03/01/08
10/01/08

T

T
T

YOL 5 Dunnigan R/A

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-005 PM: R026.2/ Contract No. 03-0E050

PROGRAM INFORMATION

NORTH OF WOODLAND AT THE DUNNIGAN  REST AREA  (KP 42.1)

MS and Delivery plan: No

07/15/03

A

A
A

$1,000
$1,000

07/07/04

07/07/04

0
0
0
3

None

Singleton, Clare

55

SHOPP-Minor A
20.10.201.250

Record #: 274

10/01/03

CE



2008

0,1,2,9

WIDEN SH & CONSTR LEFT TURN LANE    RT TRN POCKETS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/29/06

DESC BASELINE CURR DATE STATUS

08/27/02

A

10/16/07 T

04/01/07
03/01/07
08/01/07
10/16/07

T
T
T
T

12/01/07

06/01/08
06/01/10

T

T
T

YOLO 16 SAFETY IMPROVEMENT

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/01/07ALLOCM470

T01/01/08BID OPENM490
M495 AWARD 02/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

Status
USFWS:         Y

ApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-016 PM: R018.2/031.5 Contract No. 03-0C470

PROGRAM INFORMATION

NEAR BROOKS, 0.1 MILE EAST OF MOSSY  CREEK BRIDGE #22-90
TO 0.2 MILES  WEST OF ROUTE 505 (KP 29.3/50

MS and Delivery plan: No

03/01/00

11/28/05
T

A
A

$9,800
$2,017

$44,027

$55,844 $53,231

$11,727

$1,922
$39,582

10/12/05

01/27/06
10/12/05

81
29
1

11
None

Nguyen, Robert

401:         Y
1602:        Y
404 NP:       Y
2080.1:      Y

SHOPP-Major
20.10.201.010

Record #: 275

10/09/01

ER

2007

1,2,9

WIDEN SHLDR, CONST LT-TURN POCKET   IMPROVE HORIZO

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

09/06/05 09/06/05

DESC BASELINE CURR DATE STATUS

05/01/06

A

07/14/06 A

03/03/06

06/01/06
06/27/06

A

A
A

01/01/07

04/01/07
02/29/08

T

T
T

07/01/06
07/17/06

12/01/07

YOLO 16 CR 93 Safety

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

05/01/06

T12/01/06ALLOCM470

T02/01/07BID OPENM490
M495 AWARD 03/01/07 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-016 PM: R035.2/035.4 Contract No. 03-0E390

PROGRAM INFORMATION

ABOUT 8.4 KM WEST OF WOODLAND  AT COUNTY ROAD 93  (KP
56.7/56.8)

MS and Delivery plan: Yes

11/26/03

04/28/0504/28/05
A

A $254
$21

$1,133

$1,408 $1,288

$155

$1,133

03/24/05

03/24/05

5
5
4
6

None

Nguyen, Robert

SHOPP-Major
20.10.201.010

Record #: 276

ND



2007

0,1

CONSTRUCT ROUNDABOUT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

07/01/07

DESC BASELINE CURR DATE STATUS

07/01/07

T

01/01/08 T

10/01/07

11/01/07
12/01/07

T

T
T

03/01/08

05/01/08
09/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T02/01/08ALLOCM470

T03/15/08BID OPENM490
M495 AWARD 04/01/08 T

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-016 PM: R041.5/ Contract No. 03-1E980

PROGRAM INFORMATION

NEAR WOODLAND AT KENTUCKY AVENUE

MS and Delivery plan: No

08/18/05

03/01/07
T

A
A

$499

$499 $999
$999

0
0
0
0

None

Singleton, Clare

SHOPP-Special Res
20.10.201.010

Record #: 277

09/28/05

CE

1,2,9

WIDEN OC & REVISE E/B RAMPS - 6 LNS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

08/01/01

DESC BASELINE CURR DATE STATUS

05/28/98

A

10/01/07 T

04/01/07
03/01/07
07/01/07
10/01/07

T
T
T
T

12/01/07

03/01/08
03/01/11

T

T
T

HARBOR BLVD

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T11/01/07ALLOCM470

T01/01/08BID OPENM490
M495 AWARD 02/01/08 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-050 PM: M000.3/R002. Contract No. 03-38800

PROGRAM INFORMATION

IN WEST SACRAMENTO, FROM 0.8 MILE  WEST TO 0.9 MILE EAST OF
HARBOR  BOULEVARD OVERCROSSING #22-108

MS and Delivery plan: No

01/01/98

03/01/01
A

A
A

$7,500

$7,500 $26,339

$6,467

$3,346
$16,526

05/24/04

08/11/05
05/24/04

29
29
1

10
None

Nguyen, Robert

STIP-Partially Funded
20.10.025.700

Record #: 278

05/28/98

ND



2007

1,2

SEAL BRIDGE DECKS & REPLACE JOINTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/28/05

DESC BASELINE CURR DATE STATUS

07/05/05

08/23/06 A

11/03/05
10/17/05
08/23/06
12/28/05

A
A
A
A

10/01/06

12/01/06
11/01/07

T

T
T

09/01/06

11/01/07

MNR A BRDG REHAB

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

07/01/06

A05/01/06ALLOCM470

T10/15/06BID OPENM490
M495 AWARD 11/01/06 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-080 PM: L000.2/R011. Contract No. 03-0E210

PROGRAM INFORMATION

IN SACRAMENTO AND YOLO COUNTIES  AT VARIOUS LOCATIONS

MS and Delivery plan: Yes

08/01/03

A

A

$918

$918 $918

$704
$214

09/17/04

05/30/06
09/17/04

0
0
0
1

None

Singleton, Clare

Maintenance-
20.80.030.115

Record #: 279

CE

2007

1,2

REPLACE FIELD FENCING WITH URBAN    FENCING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

10/01/07

DESC BASELINE CURR DATE STATUS

04/01/08 T

01/01/08

03/01/08
04/01/08

T

T
T

05/01/08

06/30/08
10/01/08

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-080 PM: R000.9/R003. Contract No. 03-1E620

PROGRAM INFORMATION

IN AND NEAR DAVIS FROM POLE LINE  ROAD OVERCROSSING TO
0.6 MILE EAST  OF MACE BOULEVARD OVERCROSSING

MS and Delivery plan: No

T

A
$115

$115 $117

$2

$115

08/09/06

06/17/05

3
0
0
6

None

Belanger, Adam

SHOPP-Minor B
20.10.201.015

Record #: 280

05/02/05

CE



2007

0,1,2

INSTL GE0-FABRIC, REPLACE DIKE & GR PLACE EROSION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

03/28/06

DESC BASELINE CURR DATE STATUS

05/01/06

09/01/06 T

04/26/06

07/06/06
04/01/06

A

A
A

11/01/06

12/01/06
10/01/07

T

T
T

YOL-80

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

T10/15/06ALLOCM470

T11/15/06BID OPENM490
M495 AWARD 12/01/06 T

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-080 PM: R009.2/009.3 Contract No. 03-4C850

PROGRAM INFORMATION

IN WEST SACRAMENTO AT ENTERPRISE  BOULEVARD
UNDERCROSSING  (EASTBOUND)  (KP 14.8/15.0)

MS and Delivery plan: No

04/03/03

A

A
A

$600

$600 $600
$600

05/27/05

05/27/05

0
0
0
5

None

Singleton, Clare

SHOPP-Minor A
20.10.201.150

Record #: 281

05/28/03

CE

2008

0,1

REPLACE JOINTS, APPLY METHACRYLATE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

10/01/06

02/01/08 T

09/01/07
09/01/07
11/01/07
12/01/07

T
T
T
T

03/01/08

05/01/08
12/01/08

T

T
T

 IN YOLO COUNTY AT VAR BRIDGES    REPLAC

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-113 PM: R005.0/R021. Contract No. 03-2M240

PROGRAM INFORMATION

IN YOLO COUNTY FROM WILLOW SLOUGH  BRIDGE #22-6R TO
KNIGHTS LANDING  RIDGE CUT BRIDGE #22-39 AT VARI

MS and Delivery plan: No

01/15/04

T

A

$330

$330 $330
$330

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.030.080

Record #: 282

CE



2008

0,1

REPLACE JOINTS, APPLY METHACRYLATE  AND BRIDGE MIS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

04/01/07

DESC BASELINE CURR DATE STATUS

10/01/06

02/01/08 T

09/01/07
09/01/07
11/01/07
12/01/07

T
T
T
T

03/01/08

05/01/08
12/01/08

T

T
T

 IN W SAC AT WESTACRE RD UC, RISKE  LN O

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

T

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YOL-275 PM: R011.7/R013. Contract No. 03-2M250

PROGRAM INFORMATION

IN WEST SACRAMENTO AT WESTACRE ROAD  UNDERCROSSING
#22-102R, RISKE LANE  OVERCROSSING #22-104, AND

MS and Delivery plan: No

01/15/04

T

A

$250

$250 $250
$250

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.030.080

Record #: 283

CE

1

RECONSTRUCT SOUTHEAST CORNER OF INTERSECTION

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

06/30/06

DESC BASELINE CURR DATE STATUS

04/01/07 T

01/01/07

03/01/07
04/01/07

T

T
T

05/01/07

06/30/07
10/01/07

T

T
T

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YUB-020 PM: R001.4/ Contract No. 03-1E970

PROGRAM INFORMATION

IN MARYSVILLE AT THE INTERSECTION FOR RTE 20/70 (12TH AND B
STREET)

MS and Delivery plan: No

A

A

$115
$115 07/11/06

0
0
0
0

None

Belanger, Adam

SHOPP-Minor B
20.10.201.310

Record #: 284

09/16/05



2008

0,1,2,9

CONST NEW L-9 INTERCHANGE

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

11/01/04

DESC BASELINE CURR DATE STATUS

12/20/99

A

11/01/06 T

08/01/06
08/01/06
10/15/06
11/01/06

T
T
T
T

11/15/06

04/01/07
11/01/08

T

T
T

Algodon I/C

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YUB-070 PM: R003.0/R003. Contract No. 03-2A272

PROGRAM INFORMATION

ABOUT 13.2 KM SOUTH OF MARYSVILLE  FROM 1.6 KM SOUTH OF
ALGODON ROAD  UNDERCROSSING TO 0.1 KM SOUTH

MS and Delivery plan: No

07/01/98

02/01/03
A

A
A

$1,350

$10,582

$11,932 $15,223

$1,338

$2,910
$10,975

06/15/05

12/21/05
06/15/05

1
1
0
0

None

Mowry, Rebecca

STIP-Local Delivery
20.10.075.600

Record #: 285

12/20/99

ER

2005

1

REPLACE AC SURFACING

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE:
OPEN PHASES: PROJECT NICKNAME:

MAJOR MILESTONES

M000
M010
M015
M120
M200
M377
M378

M380
M410

M600
M500

M480

M460

ID NEED
APP PID
PROG
CIRC DED
PAED
P&E
STR PS&E

HQ PS&E
R/W CERT
RTL

ADVERT

APP CONT
CCA

05/03/06

DESC BASELINE CURR DATE STATUS

03/28/06

01/01/07 T

10/01/06

12/01/06
11/01/06

T

T
T

02/01/07

04/01/07
11/01/07

T

T
T

No Nick

PROJ MGR

WORK DESCRIPTION

PROJECT DESCRIPTION

ALLOCM470

BID OPENM490
M495 AWARD

A

CAP SUBTOTAL
RDWY
BR
CONST

R/W
ENV MITIG

CAPITAL PROG$ CURRENT EST EST DATE

ENGR'D

UTILITIES
RR

PARCELS REQ'D
RIGHT OF WAY

ACQUIRED

StatusApprovalPermit Status
ENVIR DOC TYPE

Working Days:

ENVIRONMENTAL INFO

CO-RTE: YUB-070 PM: R015.4/R025. Contract No. 03-2M430

PROGRAM INFORMATION

IN AND NEAR MARYSVILLE FROM BINNEY  UNDERPASS TO BUTTE
COUNTY LINE

MS and Delivery plan: No

12/03/04

A

A

$235

$235 $235
$235 12/27/04

0
0
0
0

None

Kelley, Pat

Maintenance-
20.80.010.010

Record #: 286

CE



Acronym
CTC California Transportation Commission
DED

DES

ED

EIR

EIS

FHWA

FONSI

HQ

ND

OE

PA

PID

PS&E

Status A  Actual Date
T  Target Date

I.D.
ABBREVIATED          
MILESTONE NAME MILESTONE NAME Milestone Definition

M000 ID NEED IDENTIFY NEED Date District identifies project need and begins project studies.

M010 APP PID APPROVE PID Date District approves Project Initiation Documents.
M015 PROG PROGRAM PROJECT Date Project is programmed as part of workload document.
M120 CIC DED CIRCULATE DED Date of approval to Circulate Draft Environmental Document (DED) 

and Draft Project Report – ND/FONSI, EIR/EIS. 
M200 PAED PA & ED Project Approval and Environmental Document (PA&ED) – 

ND/FONSI, EIR/EIS.  Date of approval to proceed with PS&E. Final 
Environmental Document has FHWA approval.

M377 P&E PS&E TO DOE Date District completes PS&E and sends to District Office Engineer.

M378 STR PS&E DRAFT STRUCTURES PS&E Date DES Structures Design sends structures PS&E to District.

M380 HQ PS&E PROJECT PS&E Date PS&E requirements are verified as complete by DES-OE.

M410 R/W CERT RIGHT OF WAY CERTIFICATION Date District obtains Right of Way Certification.

M460 RTL READY TO LIST Date RTL requirements are verified as complete by DES-OE. 
M470 ALLOC FUND ALLOCATION Date funds are allocated either by the CTC or through delegation

M480 ADVERT HEADQUARTERS ADVERTISE Date DES - Office Engineer advertises contract.
M490 BID OPEN BIDS OPEN Date DES-Office Engineer opens bid. 
M495 AWARD AWARD Date DES-Office Engineer Awards Contract to Contractor. 
M500 APP CONT APPROVE CONTRACT Date Caltrans approves construction contract.
M600 CCA CONTRACT ACCEPTANCE Date District accepts completed construction project.

from Workplan Standards Guide 8.0a Milestones

Plans, Psecifications & Estimate

Division of Engineering Services

Office Engineers

Headquarters

Finding of No Significant Impact

Negative Declaration (environmental)

Project Approval

Project Initiation Document

Environmental Impact Statement

Environmental Imapct Report

Federal Highway Administration

Meaning

Draft Environmental Document

Environmental Document


	District 1 Index
	Records 1-67

	District 2 Index
	Records 68-137

	District 3 Index
	Records 138-286

	Milestone Acronym Meaning



